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The Honorable John Kerry 
Secretary of State 
U.S. Department of State 
2201 C St. NW 
Washington, DC 20520 
 
 

The Honorable John Baird 
Minister of Foreign Affairs 
Foreign Affairs and International Trade  
Canada 
125 Sussex Dr.  
Ottawa, ON, Canada 
K1A 0G2 

 
 
Subject: Plan of Study: For the Review of the Operating Plan Contained in Annex A of the 

1989 International Agreement between the Government of Canada and the Government of 

the United States of America.  
 
Dear Secretary Kerry and Minister Baird: 
 

The unprecedented flooding in the Souris River basin in 2011 prompted calls from both 
sides of the border to review the existing agreement that deals with water supply and flood 
control in the Souris Basin. The governments subsequently requested that the Commission 
develop a “Plan of Study” (POS) to identify what needs to be done to address this issue. In 
particular, the focus should be on evaluating the Operating Plan, but also on identifying potential 
additional measures to help alleviate flooding in the basin. An integral part of this analysis 
should be to assess the impacts of climate change in light of the increasing magnitude of floods.  
The International Joint Commission’s International Souris River Board established the Souris 
River Basin Task Force on February 22, 2012 to develop a POS and provide a range of options 
for addressing this issue. The Board recently submitted its final report to the Commission. There 
was a 30 day public consultation period, and the input from stakeholders and the public is 
captured in the report.  
 

The Task Force identified three funding options based on the scope and level of effort 
required: 

 
1. Minimum Scope - $1.05M  
2. Medium Scope - $1.33M  
3. Full Scope - $2.14M 
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The advantages and limitations of each option are clearly laid out in the Executive 
Summary of the POS (Attachment 1).  As proposed in the POS, the work would take two years 
to complete and the funding should be equally shared between the two countries.  
The Task Force, after extensive consultations with International Souris River Board, 
stakeholders and the public concluded that Option 3 should be pursued, as it provides the most 
comprehensive assessment. The Commission supports this recommendation and encourages the 
governments to provide a Reference and commit to this level of funding in a timely manner so 
that this important work can proceed.   
 

This year’s flooding in the basin is again severe, and significant public concern is being 
voiced on both sides of the border. The work that would be carried out under the POS is viewed 
by the public and other stakeholders, as well as the Commission and our International Souris 
River Board, as being important for developing a basin-wide strategy aimed at reducing the 
impacts of severe floods. 
 
 
 
 
Sincerely, 
 
 
 
 
Lana Pollack Joseph Comuzzi 
Chair Chair 
US Section Canadian Section 
 
 
 
 
Dereth Glance Richard Moy  
Commissioner Commissioner 
U.S. Section U.S. Section 
 
 
Attachment 

1. Plan of Study: For the Review of the Operating Plan Contained in Annex A of the 1989 
International Agreement between the Government of Canada and the Government of the 
United States of America.  

cc. 
Russell Boals, Canadian Co-Chair, International Souris River Board 
Todd Sando, US Co-Chair, International Souris River Board 
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EXECUTIVE SUMMARY 
 
Context 
 
The sharing and management of water across the International Boundary between Canada and 
the United States has its origin in the Boundary Waters Treaty of 1909 between the two 
countries. The Treaty also established an International Joint Commission (IJC) to have 
jurisdiction over the use, obstruction or diversion of these waters. Over the decades, various bi-
national boards have been established by the IJC to address the management of the trans-
boundary waters of the Souris River basin and its major river, the Souris River which is also 
known locally as the Mouse River. Currently, the International Souris River Board (ISRB) is 
responsible for ensuring compliance with flow apportionment and low flow measures adopted by 
the two countries and for performing an oversight function for flood operations in cooperation 
with the designated entities identified in the 1989 Canada-United States  Agreement for Water 
Supply and Flood Control in the Souris River Basin, including the terms of Annexes A and B of 
the Agreement and subsequent Amendments to Annexes A and B in 2000. The Board operates 
under a 2007 Directive from the IJC and reports to the Commission annually. 
 
Unprecedented flooding in the Souris River basin in 2011 has focused attention on review of the 
Operating Plan contained in Annex A to the 1989 International Agreement. Interests in the basin, 
particularly in North Dakota, have asked that additional flood protection measures be evaluated, 
above and beyond what is currently provided under the International Agreement, and that the 
Operating Plan contained in Annex A of the Agreement be reviewed. In addition, Article V of 
the Agreement requires that the Operating Plan be reviewed periodically to maximize the 
provision of flood control and water supply benefits that can be provided consistent with the 
terms of the Agreement. In light of these facts, the IJC’s ISRB established the 2012 Souris River 
Basin Task Force at its February 22, 2012 meeting in Bismarck, North Dakota to conduct a 
review of the Annex A Operating Plan for presentation to the Governments of Canada and the 
United States. Subsequently, members from Federal, State, Provincial, and local agencies were 
appointed by the ISRB. The Task Force held its organizational conference call under its Terms of 
Reference (TOR) from the ISRB on April 20, 2012. The ISRB reported to the IJC and the IJC 
reported to the Governments on the status of Task Force activities at the IJC Semi-Annual 
Meeting in October of 2012.  
 
The first requirement of the Task Force TOR is the development of a Plan of Study (POS) to 
conduct the review. This document describes the detailed POS and studies that are needed to 
review the existing Annex A Operating Plan for the reservoirs comprising the Souris Basin 
Project described in the 1989 Agreement in Saskatchewan and North Dakota and to evaluate 
alternatives to maximize flood control and water supply benefits. 
 
Study Objectives and Scope 
 
The POS described herein provides a course of study that will assist the Task Force in meeting 
its objectives and mandate in reporting to the Board, as well as the periodic Operating Plan 
review requirements of Article V of the 1989 Agreement. While the first objective and definition 
of scope focuses on the needs of reviewing the Annex A Operation Plan, the POS goes 
considerably beyond the context of the Agreement in order to evaluate a greater latitude of 
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alternatives. These alternatives may include evaluating raising existing dams to increase storage 
during flooding, more efficient channel alignment and capacity, provision of flood control 
measures in and around vulnerable communities, etc. The alternatives evaluated will be listed in 
three distinct modes; first, those that clearly fall within the purview of the current operating 
rules; secondly, those alternatives that will require modifying the operating rules listed in Annex 
A without changes to the 1989 Agreement; and finally, the alternatives that would require 
changes to both the Agreement and the operating rules. This will also assist the IJC and the ISRB 
in addressing the interests and concerns of stakeholders, in better evaluating the range of 
operating rules currently within Annex A and in determining as to whether the current rules to 
regulate the system reservoirs could be improved to better meet the interests of stakeholders. The 
study tasks described in this document have been designed to examine these issues. 
 
The study area will include the entire Souris River basin to its confluence with the Assiniboine 
River, and will encompass the key water control reservoirs, Rafferty, Alameda, Boundary and 
Lake Darling. The study will look at the geographical limits of the basin in the provinces of 
Saskatchewan and Manitoba and the State of North Dakota. 
 
The primary goal of the studies identified in this POS is to enable the IJC to present 
recommendations for the consideration of the Governments of Canada and the United States on 
alternatives to the operating rules contained in Annex A of the 1989 agreement to maximize the 
provision of flood control and water supply benefits in the Souris River basin. Depending on the 
direction given to the IJC by the Governments, alternatives to be studied may be confined to 
operating plan revisions consistent with the terms of the Agreement or may also include 
alternatives for consideration that go beyond the legal bounds of the existing Agreement. 
Ultimately, these studies are just the first step in a process to inform governments of possible 
improvements to the operating rules of Annex A. Implementation of any recommendations 
requiring changes to Annex A must be jointly agreed upon by the Parties to the Agreement see 
Annex A, p. A-1 and A-36.  The Agreement may be amended by mutual agreement of the 
Parties.  (See Article XIII of the Agreement) 
 
Study Approach 
 
Investigating and evaluating water supply and flood control options requires a good 
understanding of the water resources. Also needed is knowledge of the hydrological and 
hydraulic processes of the Souris River basin under the current climate regime and climate 
change. Computer models will be required to generate water supplies and flows for various water 
supply and flood control options, and methods will be developed to evaluate the effects that these 
options will have on resource groups defined in the 1989 Agreement. The study and decision 
making processes will provide opportunity for public participation in all aspects of the study. 
The study will employ the most current science, and will engage relevant experts from 
governments, industries, academic community, First Nations/Native Americans and the public. 
Efforts will be made to ensure coordination and compatibility with ongoing undertakings of 
various agencies who are conducting investigations that will complement this effort. 
 
Public Participation 
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Public participation is a critical element in reviewing the Operating Plan. The formation of a 
Public Advisory Group is recommended. Public meetings, issuing of newsletters and operation 
of an internet site are suggested to be part of the public participation process. 
 
Assessing Souris Basin Project Reservoir Operating Rules 
 
The study to improve the outflow regulation of the key system reservoirs includes: 
 

 Review of current rules from the 1989 Agreement and Annexes A and B governing the 
systemic regulation of outflows, water supply, apportionment and low flow. 

 Assessment of how systemic regulation and the operation of the reservoirs affect water 
levels and flows in the Souris River system. 

 Identification of potential updates and improvements to the criteria, requirements, 
operating rules and outflow limits as well as incorporating operating experience into the 
Operating Plan. 

 Testing of alternative operating rules and their performance under stochastic water 
supplies and climate change scenarios. 

 
The Affected Resources 
 
To determine whether the water management options to be explored in this study meet 
contemporary and emerging needs in a sustainable manner, evaluations of their impacts on the 
various resources of the system are required. The evaluation of water supply and flood control 
options will focus on resources described in the 1989 Agreement. 
 
Study Organization 
 
A Study Manager reporting to the ISRB is proposed to lead the study and to manage financial, 
administrative and the day-to-day operations of the study. Under the direction of the Study 
Manager, the Task Force will establish technical groups to generate water supply, flow and 
outflow information under the various water management options as well as resource groups to 
evaluate the impacts of these options on the system’s resources. A Public Advisory Group is also 
proposed to advise the Task Force on issues and concerns as they relate to the resources. 
 
Study Schedule and Cost 
 
The tasks defined in this POS are designed in a modular form with three levels of effort, optimal 
scope, minimum scope and medium scope with overall study cost depending upon which level of 
effort is selected. The cost of the study for the various effort levels ranges from just over $1 M 
dollars for the minimum scope effort to slightly over $2.1 M for the optimal scope effort. The 
study is planned to span a two-year period from the time authorization is received to proceed. 
Where possible, the study plans to leverage ongoing and existing work being carried out by other 
agencies in the basin. Beyond this leveraging, it is assumed that the remaining cost will be split 
equally between the two governments. 
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Optimal Scope and Associated Cost  
 
The optimal scope and associated cost is shown in Table 1. This level of effort provides a broad 
review and the necessary elements for an IJC Reference level study and is the best solution given 
its relatively long shelf life of about 20 years and adaptive nature of the regulation plans that will 
emanate from its products. Seventeen projects detailed in Section 5 were carefully designed in a 
modular approach and feature detailed stochastic and climate change analysis, operation and 
system modelling, and a facilitated expert workshop. Nonetheless, this level of effort is the most 
costly alternative with an overall study cost of about $2.1 M. 

 

Table 1 - Overall Costs of the Annex A Operating Plan Review for Optimal Scope 

Study Overall Costs Including Technical Studies – Optimal Scope 
No. Activity Year 1, $K Year 2, $K Total, $K 
1 Work Group Management 120 215 335 
2 Task Force Reviews 45 0 45 
3 Data Work Group 80 10 90 
4 Hydrology & Hydraulics Work Group 350 120 470 
5 Plan Formulation & Evaluation Group 185 500 685 
6 Public Advisory Group 40 60 100 
7 Communications and Outreach 40 60 100 
8 Information Management 40 60 100 
9 Peer Review Process 15 35 50 
10 Study Coordination 75 85 160 

  Total 990 1145 2135 
 

Minimum Scope and Associated Cost 
 
The minimum scope and associated cost is shown in Table 2. This level of effort provides a 
more narrow review with a limited shelf life of less than 10 years allowing only a limited number 
of alternative operating plans that can be evaluated. The number of projects with this scope is 
reduced to twelve. This reduction is achieved by eliminating some projects, merging some 
studies, and reducing the scope of others from among the seventeen projects detailed in Section 
5. In this scope no optimization modelling, climate change modelling or facilitated expert 
workshop are considered, although a limited un-facilitated expert workshop is included. 
Optimization of the Operating Plan at the minimum scope will rely on the trial and error 
technique of the simulation modelling process. The minimum scope is the least costly alternative 
with an overall study cost of about $1.0 M. 
 
The advantages and disadvantages of the minimum scope versus the optimal scope are listed 
immediately following Table 2. 
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Table 2 - Overall Costs of the Annex A Operating Plan Review for Minimum Scope 

Study Overall Costs including Technical Studies – Minimum Scope 
No. Activity Year 1, $K Year 2, $K Total, $K 
1 Work Group Management 40 70 110 
2 Task Force Reviews 25 0 25 
3 Data Work Group 50 5 55 
4 Hydrology and Hydraulics Work Group 200 40 240 
5 Plan Formulation & Evaluation Group 55 200 255 
6 Public Advisory Group 25 40 65 
7 Communications and Outreach 25 40 65 
8 Information Management 25 40 65 
9 Peer Review Process 15 30 45 
10 Study Coordination 50 70 120 
 Total 510 535 1045 

 
Advantages: 

 
1. From a cost consideration standpoint, there is a likelihood funds could be made available 

from the IJC. 
2. The total outlay for each of the two years is just over one-half million dollars to be shared 

equally by the United States and Canada. 
3. The studies are likely concentrated in fewer agencies, enabling quality control and low 

administration costs. 
 

Disadvantages: 
 

1. The study is limited in scope and will have a short shelf life of less than 10 years and may 
require rerunning the models. 

2. The study will not address the basin response under wet supply sequences for triggers to 
evaluate contributions from drainage areas that normally do not yield flows during 
average run-off seasons. 

3. The scope of the study is narrow to the point that climate change impacts on regulation 
are not studied. 

4. It will not be known if the study overlooked a better regulation plan based on an 
optimization approach. 

5. Given the reduced budget, only a limited number of alternative plans can be evaluated 
and may not address the full objective of this exercise of evaluating Annex A of the 
Agreement. 

6. The minimum cost study will limit scoping exercises, workshops and strategy sessions 
among the key players. 

7. The limited budget may not be conducive for agencies that allow participation with full 
cost recovery. 
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Medium Scope Effort and Cost 
 
The medium scope and associated cost is shown in Table 3. This level of effort provides a 
middle course for a decent simulation-based modelling study with a medium shelf life of 10 to 
15 years, but limited in scope with respect to the number of candidate regulation plans that can 
be considered. The number of projects in this model is reduced to thirteen. Some of this 
reduction is achieved by eliminating some projects, merging some studies, and reducing the 
scope of others from among the seventeen projects detailed in Section 5. In this scope no 
optimization modelling, climate change modelling or facilitated expert workshop is considered 
(although a limited un-facilitated expert workshop is included). Obtaining an optimized 
Operating Plan at the medium scope level of effort will rely on the trial and error techniques of 
system modelling. The medium scope, with an overall study cost of about $1.3 M, is only 
slightly more costly than the least costly alternative and significantly less costly than the most 
expensive alternative. 
 
In terms of reviewing the Annex A Operating Plan, the options listed under the medium scope 
projects are required. The advantages and disadvantages of the medium scope versus the optimal 
scope are listed immediately following Table 3. 
 

Table 3 - Overall Costs of the Annex A Operating Plan Review for Medium Scope 

Study Overall Costs including Technical Studies – Medium Scope 
No. Activity Year 1, $K Year 2, $K Total, $K 
1 Work Group Management 60 100 160 
2 Task Force Reviews 30 0 30 
3 Data Work Group 55 10 65 
4 Hydrology and Hydraulics Work Group 265 80 345 
5 Plan Formulation & Evaluation Group 70 260 330 
6 Public Advisory Group 30 50 80 
7 Communications and Outreach 30 50 80 
8 Information Management 30 50 80 
9 Peer Review Process 10 20 30 
10 Study Coordination 60 70 130 

  Total 640 690 1330 
 

Advantages: 
 

1. From a cost consideration, this is a middle course for decent a simulation- based 
modelling study. 

2. The study will address the basin response under wet supply sequences for triggers to 
evaluate contributions from drainage areas that normally do not yield flows during 
average run-off seasons. 

3. The total outlay each of the two years is $285K above the minimum scope to be shared 
equally by the United States and Canada. 
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4. The studies are likely still to be concentrated in fewer agencies enabling, quality control 
and low administration costs. 

Disadvantages: 
 

1. The study is limited in scope with respect to the number of candidate regulation plans 
that can be considered, will have a medium shelf life (10 to 15 years), and may require 
rerunning the models. 

2. The scope of the study is narrow to the point that climate change impacts on regulation 
are not studied. 

3. It will not be known if the study overlooked a better regulation plan based on an 
optimization approach. 

4. Given the reduced budget, the number of different regulation plans that can be evaluated 
will be limited. 

5. The medium scope study will still limit scoping exercises, workshops, and strategy 
sessions among the key players. 

6. The limited budget may not be conducive for agencies that allow participation with full 
cost recovery. 

 
Reductions to Study Overall Costs 

 
Several of the projects identified for each of the scoping models are currently being 
accomplished by the USACE, St. Paul District for the IJC as part of an IJC effort to assist the 
work of the Task Force. These efforts will reduce the overall study costs presented in this Plan of 
Study for each of the scoping models with a reduction of $145K for the optimal scope, $125K 
for the minimum scope and $140K for the medium scope. Details of these reductions can be 
found in Table 10-10 of this Plan of Study. 
 

Public Consultation on the Final Plan of Study 
 
An integral component in the development of Plan of Study for all IJC’s projects is the inclusion 
of public comments. To meet this objective the ISRB planned, designed and conducted a public 
and stakeholder input process. The public consultation process did not identify any gaps in the 
proposed scope of work or requirements for additional analysis. No changes are, therefore, 
necessary in the core chapters 4 to 10. The submissions, however, favoured that the funding level 
should be considered at the optimum level of $2.14 M to allow for a more thorough analysis. 
 
Recommendations 
 
Based on the three alternatives presented, while the optimal scope plan with all projects is the 
best solution for its shelf life of about 20 years, adaptive nature of the regulation plans that will 
emanate from its products, the medium scope solution should be considered as the minimum 
required to fully test the Operating Plan alternatives. The ISRB, taking into consideration the 
input and requests from the public for a more comprehensive analysis, agreed to recommend 
the review of the operating plan at the optimum level at a cost of $2.14 M to be shared equally 
by the US and Canada. 
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Regardless of the POS alternative selected, the results of the studies conducted under that POS 
will be clearly summarized. Based upon the guidance given to the IJC by the Governments, this 
summary will identify any recommended changes to Annex A (Operating Plan) that are within 
the terms  of the 1989 International Agreement and may also include alternatives for 
consideration and that would require changes to the existing Agreement. -for which the approval 
of the Governments of Canada and the United States will be required for implementation. 
 
The Task Force is grateful for the considerable advice and many comments collected from 
members of the International Souris River Board, the participants at the Charette meeting and at 
the Technical workshop arranged by North Dakota State Water Commission and other 
government and academic experts. Their input has helped toward making this document 
possible. 
 
Respectfully submitted by the Souris River Basin Task Force: 
 
Ed Eaton, U.S. Army Corps of Engineers, St. Paul District (Task Force Co-lead, United States) 
to December 2012 
Scott Jutila, U.S. Army Corps of Engineers, St. Paul District (Task Force Co-lead, United States) 
from January 2013 
Martin Grajczyk, Saskatchewan Water Security Agency (Task Force Co-lead, Canada) 
Tim Fay, North Dakota State Water Commission 
Megan Estep, U.S. Fish and Wildlife Service 
Bob Harrison, Manitoba Water Stewardship 
Syed Moin (Consultant, International Joint Commission) 
Alex Banga (Consultant, Saskatchewan Water Security Agency) 
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1 INTRODUCTION 
 
The sharing and management of water across the International Boundary between Canada and 
the United States has its origin in the Boundary Waters Treaty of 1909 between the two 
countries. The Treaty also established an International Joint Commission (IJC) to have 
jurisdiction over the use, obstruction or diversion of these waters. Over the decades various bi-
national boards have been established by the IJC to address the management of the trans-
boundary waters of the Souris River basin and its major river, the Souris River which is also 
known locally as the Mouse River. In more recent times, the IJC combined the ongoing 
responsibilities of the International Souris River Board of Control and the Souris River 
responsibilities of the International Souris-Red Rivers Engineering Board into the International 
Souris River Board (ISRB). The Board operates under a 2007 Directive from the IJC and reports 
to the Commission annually. The Board is responsible for ensuring compliance with flow 
apportionment and low flow measures adopted by the two countries and for ensuring that the 
terms of the 1989 International Agreement for Water Supply and Flood Control in the Souris 
River Basin, including the terms of Annexes A and B of the Agreement and subsequent 
Amendments to Annexes A and B in 2000, are met. The terms of the 1989 Agreement including 
Annexes A and B can be found in Appendix A or at http://www.ijc.org/rel/pdf/1989-10-
26SourisRiverFloodControlAgreement.pdf, while the 2000 amendments to Annexes A and B can 
be found in Appendix B. 
 
The Souris River originates in Canada, in the Province of Saskatchewan, crosses the 
International Boundary into the United States and passes through the State of North Dakota, and 
then again crosses the International Boundary into Canada joining the Assiniboine River in the 
Province of Manitoba. The river valley is flat and shallow, and the basin’s semi-arid prairie 
landscape has been extensively cultivated. Major reservoirs have been constructed in both 
Canada and the United States, including Boundary, Rafferty and Alameda Reservoirs in 
Saskatchewan, and Lake Darling in North Dakota. The basin also includes a number of wildlife 
refuges and small impoundments along the North Dakota portion of the river. 
 
The unprecedented flooding in the Souris River basin in 2011 has focused attention on review of 
the Operating Plan contained in Annex A to the 1989 International Agreement for Water Supply 
and Flood Control in the Souris River Basin between Canada and the United States. Interests in 
the basin, particularly in North Dakota, have asked that additional flood protection measures be 
evaluated, above and beyond what is currently provided under the International Agreement. With 
respect to review of the Operating Plan, the ISRB established the 2012 Souris River Basin Task 
Force at its February 22, 2012 meeting in Bismarck, North Dakota to conduct the review. 
Subsequently, members from Federal, State, Provincial, and local agencies were appointed by 
the ISRB. The Task Force held its organizational conference call under its Terms of Reference 
(TOR) from the ISRB on April 20, 2012. 
 
The Terms of Reference for the Task Force were finalized by the Board on March 28, 2012. 
Under the TOR the Task Force was charged to conduct a review of the Operating Plan contained 
in Annex A for presentation to ISRB and IJC; to evaluate the impacts that changes to the 
Operating Plan will have to downstream interests; and to facilitate collaboration amongst the 
various Federal, State, Provincial, and local agencies undertaking actions as the result of the 
2011 flood and to provide for public and local government consultation. 
 

http://www.ijc.org/rel/pdf/1989-10-26SourisRiverFloodControlAgreement.pdf
http://www.ijc.org/rel/pdf/1989-10-26SourisRiverFloodControlAgreement.pdf
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Although the review came about as the result of a flood event and the flood control aspect of the 
Operating Plan has taken center stage, the Operating Plan review will also look at and consider 
the low flow, apportionment, water quality and aquatic ecosystem health aspects of the 
Operating Plan for improvement and the impacts to these areas from any recommended changes 
to the Operating Plan. It must be emphasized that the Souris Basin Project is a multi-purpose 
project in a semi-arid climate zone. By definition 90 percent of years are less than the 1:10 event 
flood operation trigger of the 1989 Agreement. This review will also consider in detail how the 
1989 Agreement and Souris Basin Project have performed during low flow years. 
 
Subsequently, the Task Force has set about the initial task of its TOR to develop this Plan of 
Study (POS) to define the process for fulfilling its TOR. This document represents the draft of 
the POS which will be available for public consultation and comment. 
 
This POS provides background information in Section 2 on the Souris River basin, key 
reservoirs in the basin the Souris Basin Project for water supply and flood control, a summary of 
the 2011 flood hydrology, the 1989 Agreement and the establishment of the Task Force by the 
ISRB and review of the Operating Plan contained in Annex A. Background information is also 
provided on work efforts by agencies/others in the basin in response to the 2011 flood. 
 
This POS provides the scope and objectives for the review in Section 3. This POS is discussed in 
terms of studies and activities to be performed and level of detail anticipated, available capacity 
for accomplishment of needed studies or activities, sources of needed information, work 
priorities and scheduling, human and financial resources, and stakeholder engagement in Canada 
and the United States. 
 
Section 4 of this POS identifies a communication plan for the conduct of the review by 
establishing a separate communications group for handling all the communication efforts, both 
within the study itself, as well as externally. Communications will be accomplished through a 
variety of means, including public meetings, workshops, conference presentations, newsletters, 
email, and the Internet. 
 
The study methodology for accomplishing the TOR is developed in Section 5 and broadly 
consists of developing a framework to carry out the analyses of the review, including 
harmonizing/ reconstructing/coordinating the physical data, hydrology and system hydraulics for 
accomplishing model studies, projects and review of the operation plan aimed at delivering the 
objectives and tasks assigned to the Task Force by the ISRB. This work includes a literature 
review, identification of 2011 flood-related work initiatives being done by others and a gap 
analysis of this work to supplement the work of the Task Force, hydrological and hydraulic 
analysis, establishment of a modeling team, impact analysis of Operating Plan changes and 
reporting. The results of the studies will be summarized clearly identifying any changes that are 
within the present International Agreement and those that go beyond the present agreement, 
which will require approval by the Governments of Canada and the United States, prior to any 
implementation. This POS is a broad “plan of study” to leverage the work being done by others, 
to identify gaps in that work with respect to needed work identified by the Task Force and to 
identify and engage those entities best place to fill those gaps. 
 
The organizational structure for accomplishing the work of this POS is given in Section 6 and 
includes various work groups to engage in the areas of data and information management, 
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hydrology and hydraulics, operation plan formulation and evaluation, results integration and 
report production. 
 
Principles for the management of information connected to this POS and its recommended 
projects, including transparency, preserving artifacts and unrestricted access along with decision 
mapping can be found in Section 7. A peer review process is presented in Section 8, while the 
establishment of a Public Advisory Group is discussed in Section 9 to work closely with the 
Task Force and provide valuable input and insights to the progress of Task Force work. 
 
A summary of three budget options for this POS is provided in Section 10. These budget options 
range from a minimum scope level of effort approach to a more extensive optimal scope level of 
effort approach, with the main differences in cost being associated with the extent to which 
optimization modeling and climate change water supplies are considered, the number of 
computer runs for the Stochastic hydrology components and the number of alternative operating 
plans that can be developed and tested. 
 
This POS is not a compilation of detailed individual study plans for projects identified in this 
paper. In this context, project descriptions and cost estimates provided by the Task Force in this 
POS are briefly stated with first order cost estimates. The goal is that these brief project 
descriptions and first order cost estimates will be sufficient for funding decisions by the IJC and 
the governments of Canada and the United States. The Task Force expects that 
researchers/agencies that pursue POS recommended studies to fill gaps in current work will 
subsequently develop individual detailed study plans proposals and more precise study costs for 
consideration by the ISRB, the IJC and governments. 
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2 BACKGROUND 
 
2.1 Basin and Reservoir Information 
 
The Souris River has its headwaters in the Province of Saskatchewan and flows generally in a 
southeasterly direction past the cities of Weyburn and Estevan, crossing the International 
Boundary into the State of North Dakota near Sherwood, North Dakota. The river continues its 
southeasterly course, flowing through the City of Minot and on to the City of Velva, North 
Dakota, where it reverses course and flows northwesterly to the International Boundary once 
more and into the Province of Manitoba near the Town of Boissevain, Manitoba. The river then 
flows north to the Town of Melita and then generally in a northeasterly direction past the Town 
of Souris and Village of Wawanesa and into the Assiniboine River, a tributary of the Red River 
of the North. Figure 2-1 shows the Souris River basin and key tributaries. 

 
Figure 2-1  Souris River Basin and Key Tributaries 

 
The Souris River valley was formed primarily by glacial melt water, and thus is oversized for the 
modern river which now meanders at the valley bottom. Flat and shallow, the valley has been 
extensively cultivated, as the river only spills out of the banks of the modern river and onto the 
flood plain during flood flows. 
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Major reservoirs have been constructed in both Canadian and United States portions of the basin, 
including Boundary, Rafferty and Alameda reservoirs in Saskatchewan, and Lake Darling in 
North Dakota. Boundary, Rafferty and Alameda reservoirs in Saskatchewan are operated by the 
Saskatchewan Water Security Agency (WSA) which was known as the Saskatchewan Watershed 
Authority (SWA) prior to October 1, 2012. Lake Darling is operated by the U.S. Fish and 
Wildlife Service (USFWS) during non-flood periods and by the U.S. Army Corps of Engineers 
(USACE) during times of flood threats and/or floods. These major reservoirs are shown in 
Figure 2-2. 
 

 
Figure 2-2  Major Reservoirs in the Souris River Basin 

 
The basin also includes a number of wildlife refuges and small impoundments along the U.S. 
portion of the river. The USFWS operates three national wildlife refuges located on the Souris 
River in North Dakota. The Upper Souris National Wildlife Refuge is located near the Town of 
Foxholm, North Dakota, upstream of the City of Minot. J. Clark Salyer National Wildlife Refuge 
is located near the Town of Upham, North Dakota, downstream of the City of Towner. Des Lacs 
National Wildlife Refuge is located on the Des Lacs River, a tributary of the Souris River, near 
the City of Kenmare, North Dakota. 
 
All of the major storage impoundments in the Souris River basin in North Dakota are located on 
the national wildlife refuges and are operated by the USFWS under water right permits issued by 
the State of North Dakota. 
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2.2 2011 Flood Hydrology Summary 
 
The 2011 flood in the Souris River basin has proven to be the largest flood of record in the last 
century and far surpasses any previous recorded floods. As a result, significant damage was 
experienced throughout the basin, with the water management systems and control structures in 
the basin severely tested. In addition to extensive flooding along the Souris River, significant 
flooding also occurred on the Assiniboine River in Manitoba, to which the Souris River is a 
tributary, entering just downstream of the City of Brandon. 
 
The 2011 flood event in the Souris River Basin set records for peak flows and flow volumes 
along the entire length of the Souris River. Tables 2-1 and 2-2 show the top ten annual flow 
volumes expressed in acre-feet and cubic decametres, respectively, for specified durations at the 
Sherwood, North Dakota International Crossing. Table 2-3 shows the top ten peak flows (mean 
daily) at the Sherwood, North Dakota International Crossing. 
 

Table 2–1  Souris River near Sherwood, 2011 Annual Flow Volumes of Various Durations 

April - July Max. 31-Consecutive Day Annual Water Year 
Total Volume Water Year Volume Volume 

Year ac-ft Year ac-ft Year ac-ft 
2011 1,415,049 2011 718,880 2011 1,641,064 
1976 576,621 1976 408,998 1976 637,031 
1975 365,892 1979 294,748 1979 381,416 
1979 363,558 1975 273,207 1975 379,339 
1974 303,715 1969 250,568 1974 307,548 
1969 288,476 1974 223,957 1969 297,767 
1948 243,038 1948 217,578 1999 269,643 
1955 234,456 1943 165,813 1930 261,425 
1999 225,350 1982 142,306 2001 251,747 
1943 200,581 1955 130,594 1948 249,945 

Source: U.S. Army Corps of Engineers, St. Paul District 
 

Table 2–2  Souris River near Sherwood, 2011 Annual Flow Volumes of Various Durations 

April - July Max. 31-Consecutive Day Annual Water Year 
Total Volume Water Year Volume Volume 

Year dams3 Year dams3 Year dams3 
2011 1,744,755 2011 886,379 2011 2,023,432 
1976 710,973 1976 504,294 1976 785,459 
1975 442,548 1979 363,424 1979 470,285 
1979 448,267 1975 336,864 1975 467,725 
1974 374,480 1969 308,950 1974 379,206 
1969 355,690 1974 276,139 1969 367,146 
1948 299,665 1948 268,273 1999 332,469 
1955 289,084 1943 204,447 1930 322,337 
1999 277,856 1982 175,463 2001 310,404 
1943 247,316 1955 161,022 1948 308,182 

Source: U.S. Army Corps of Engineers, St. Paul District 
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Table 2–3  Souris River near Sherwood, Highest 10 Recorded Peak Mean Daily Flows 

Year Peak Flow (ft3/s) Peak Flow (m3/s) 
2011 28,500 800 
1976 13,800 390 
1979 8,470 240 
1948 7,380 210 
1975 6,740 190 
1975 6,280 180 
1943 5,330 150 
1955 5,010 140 
1982 3,850 110 
1956 3,530 100 

Source: Saskatchewan Water Security Agency 
 
On a volume basis, the 2011 flood event was 2.5 times greater than the previous flood of record 
which occurred in 1976. Expressed in another way, the volume of flow in 2011 was greater than 
the combined volume of flow from the three greatest floods previously recorded, 1976, 1975 and 
1979. The 2011 spring peak at Sherwood would have been in the order of 600 m3/s; however it 
was attenuated to 100 m3/s by flood control storage in the Canadian reservoirs. The 2011 
summer peak was 800 m3/s or approximately 16 times larger than the maximum summer peak 
experienced in the previous recorded history. 
 
The spring snowmelt portion of the 2011 Souris River flood event was an approximate 100-year 
(1 percent chance) event that equaled the design capacity of the Souris Basin Project. In addition, 
a series of rainfall runoff events through May and June culminated in mid-June with several days 
of rainfall that produced a record runoff in the basin that was well beyond the one percent 
frequency. Prior to 2011 (in recorded history), the 1982 flood event is the only year in which a 
large magnitude rainfall runoff event occurred after the end of April. However, the series of 
rainfall events and their magnitudes that occurred through May and June in 2011 is 
unprecedented. 
 
In 2011, the Souris Basin Project performed well for the 100-year snowmelt runoff for which it 
was designed. Similarly, it is anticipated that the Project will perform equally well for a 100-year 
rainfall runoff event. However, the volume (and peak flows) generated by a series of rainfall 
events through May and June in 2011, culminating in the major rainfall event of June 17-25, far 
exceeded the one percent probability, exceeding the design capacity of the Project. These rainfall 
events occurred at a time when all the flood control reservoir impoundments in the basin were 
already full to capacity from the spring runoff event. The combined probability of the May – 
June rainfall events and the 100-year snowmelt event makes the 2011 event an extremely rare 
event. The result was major flooding along the entire reach of the Souris River, including the 
City of Minot which experienced over $620 million in flood damages. 
 
In contrast to the high volume runoff years shown above in Tables 2-1 and 2-2, the annual flow 
volume at Sherwood is less than 50,000 dam3 in 50 percent of all years. In 10 percent of all 
years, the annual flow volume is less than 10,000 dam3 and approximately every 40 years the 
flow volume is negligible. The ten lowest runoff volume years of record are given in Table 2-4. 
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Table 2–4  Souris River near Sherwood, ND - Ten Lowest Annual Runoff Volumes 

Year Annual Flow Volume (ac-ft) Annual Flow Volume (dam3) 

1988 360 450 

1937 1,100 1,400 
1931 1,400 1,700 
1940 1,900 2,300 
1961 4,000 4,900 
1932 5,900 7,200 
1990 5,900 7,200 

1945 8,100 10,000 
1977 8,700 10,700 
1935 8,800 10,900 

 
2.3 Souris Basin Project 
 
Pursuant to the terms of the 1989 International “Agreement between the Government of Canada 
and the Government of the United States of America for Water Supply and Flood Control in the 
Souris Basin,” flood control along the Souris River is afforded by the operation of several 
reservoirs in Canada and the United States, collectively known as the “Souris Basin Project”. 
This term refers to the development and operation of the Rafferty and Alameda reservoirs, 
Boundary Diversion Channel and operation of the existing Boundary reservoir in Saskatchewan 
and the operation of the existing Lake Darling reservoir in North Dakota for flood control. 
Rafferty reservoir, Boundary reservoir, and Alameda reservoir are known collectively as the 
“Canadian reservoirs.”  The project also includes a number of rural and levee improvements 
along the Souris River in North Dakota and improvements to other USFWS Service refuge 
structures in North Dakota. Figure 2-3 shows a map of the Souris River Basin Project for flood 
control. 

 
Figure 2-3  Souris River Basin Project for Flood Control 
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2.4 Designated Entities 
 
Under Article X of the 1989 Agreement, the Government of Canada designates the Government 
of Saskatchewan as the Canadian entity responsible for construction, operation and maintenance 
of the improvements mentioned in the Agreement in Canada. The Government of the United 
States of America designates the Department of the Army as the entity responsible for operating 
the improvements mentioned in the Agreement in the United States for flood control. The day-
to-day flood control responsibilities for the Canadian reservoirs rest with the Saskatchewan 
Water Security Agency (WSA) and for Lake Darling with the U.S. Army Corps of Engineers 
(USACE) in the United States. 
 
It is noted here that the flood control responsibilities of the WSA were previously designated to 
the Saskatchewan Watershed Authority, prior to October 1, 2012, and to Sask Water prior to the 
Saskatchewan Watershed Authority Act of 2005. 
 
The Government of the United States of America designates the Department of the Interior (and 
ultimately the USFWS as the entity responsible for operating the improvements mentioned in the 
Agreement in the United States during non-flood periods. A June 2, 1989 Memorandum of 
Understanding  (MOU) between the USFWS and the USACE formalized and established the 
procedures, administration, cooperation and coordination between the two agencies for operation 
of Lake Darling for flood control purposes under the 1989 International Agreement and for 
identification and remediation of adverse impacts of the Souris Basin Project to fish and wildlife 
resources, refuge facilities and operations on the Upper Souris River and J. Clark Salyer National 
Wildlife refuges. 
 
Under Article V of the 1989 Agreement the Parties (through their “designated entities”) shall 
jointly review the Operating Plan contained in Annex A at five-year intervals, or as mutually 
agreed, in an effort to maximize the provision of flood control and water supply benefits that can 
be provided consistent with the terms of the Agreement. The Parties shall cooperate and consult, 
as necessary, with interested states, provinces, and agencies on the review of the Operating Plan 
and recommend changes in the Operating Plan. 
 
2.5 Annex A Operating Plan 
 
Annex A of the 1989 International Agreement outlines an Operating Plan for Rafferty, Alameda, 
Boundary and Lake Darling reservoirs and defines flood and non-flood operations. Sections of 
Annex A were modified and/or completely eliminated under the 1989 Interim Measures as 
Modified and agreed to by the senior levels of government in 2000. In accordance with the 
Operating Plan for the Canadian reservoirs and Lake Darling, contained in Annex A, Section 4.2, 
of the 1989 International Agreement, flood control operation of the Souris Basin Project is 
triggered if a February 1st or subsequent spring runoff estimate shows a reasonable chance (50 
percent) of a runoff volume at Sherwood Crossing being equal to or greater than a 10-percent (1 
in 10 years) flood, then operations will proceed on the basis of the flood Operating Plan. Flood 
operation will cease when flood volumes have been discharged and streamflows are at or below 
500 cfs at Minot. If a February 1 or subsequent spring runoff estimate shows a reasonable chance 
(50-percent) of a runoff event less than a 10-percent (1 in 10 years) flood, then operations will 
proceed on the basis of the non-flood Operating Plan. In addition, under Section 4.3, the 
operation of the Souris Basin Project will be as per Flood Operations if a February 1st or 
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subsequent spring forecast shows a reasonable chance (50-percent chance) of a 30-day 
unregulated runoff volume at the Sherwood Crossing equaling or exceeding 175,200 ac-ft 
(216,110 dam3), a 10-percent (10-year) flood volume, and/or the local 30-day runoff volume at 
Sherwood Crossing equaling or exceeding 30,000 ac-ft (37,000 dam3). 
 
The objectives of the Operating Plan are: 
 

1) Provide 1-percent (100-year) flood protection at Minot, North Dakota, 
2) Provide flood protection to urban and rural areas downstream of Rafferty Dam, Alameda 

Dam and Lake Darling Dam, and 
3) Ensure, to the extent possible, that the existing benefits from the supply of water in the 

Souris River basin and the supply of water to the Souris Basin Project are not 
compromised. 

 
Under Article V of the Agreement the Parties (the Governments of Canada and the United States, 
ultimately through their “designated entities”) shall jointly review the Operating Plan at five-year 
intervals, or as mutually agreed, in an effort to maximize the provision of flood control and water 
supply benefits that can be provided consistent with the terms of the Agreement. Under Section 
5.0 of Annex A, reports will be prepared each year on behalf of the United States and Canada by 
both the WSA and the USFWS describing the operation of the Project. In any year in which 
flood operations occur, the U.S. Army Corps of Engineers will prepare a post-flood report. This 
report will then become a part of the USFWS report. This report for the 2011 flood event was 
submitted by the USACE to the ISRB at its February 22, 2012, meeting in Bismarck, North 
Dakota. 
 
Under Section 6.0 of Annex A, representatives of the U.S. Army Corps of Engineers, WSA, 
USFWS and the North Dakota State Engineer will be responsible for monitoring the Operating 
Plan. 
 
2.6 Annex B – Apportionment and Low Flow 
 
A significant requirement of flood operations as specified by the Operation Plan of Annex A is to 
ensure, to the extent possible, that existing water supply and low flow benefits in the Souris 
River basin from operation of the Souris Basin Project are not compromised. Annex B of the 
1989 Agreement, as subsequently amended in 2000, describes the sharing of apportionment 
flows across the International Boundary and delivery of low flows. The current POS, in 
analyzing the full range of flows, needs to evaluate the impact of flood operations to 
apportionment sharing in subsequent low flow years, including the sharing of evaporation 
credits, to evaluate minor project diversions and the delivery of low flows, including accounting 
for channel losses. 
 
2.7 ISRB Oversight Responsibilities for the 2011 Souris River Flood Event 
 
With respect to the 2011 Souris basin flood event, the ISRB has responsibility to perform an 
oversight function for flood operations in cooperation with the “designated entities” identified in 
the 1989 Canada-United States Agreement for Water Supply and Flood Control in the Souris 
River Basin by: 
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1) ensuring mechanisms are in place for coordination of data exchange, flood forecasts and 
communications related to flood conditions and operations; 

2) determining whether the operations under the 1989 Agreement should proceed based on 
the Flood Operation or Non-Flood Operation of the Operating Plan, which is Annex A to 
the 1989 Agreement, using its criteria and informing designated agencies of this 
determination; 

3) reporting to the Commission on any issues related to flood operations and management; 
and, 

4) providing the Commission and the “designated entities” under the 1989 Agreement 
recommendations on how flood operations and coordination activities could be improved. 

 
2.8 IJC Mandate for the 2011 Souris River Flood Event 
 
With respect to the 2011 Souris basin flood event, the IJC is responsible for fulfillment of its 
mandate under the 1909 Boundary Waters Treaty to assist the Canadian and United States 
governments with cross border issues through productive approaches including the International 
Watersheds Initiative (IWI) using IWI principles that: 
 

1) build a shared understanding of the watershed by harmonizing data and information, 
developing shared tools, sharing knowledge and expertise, expanding outreach to and 
cooperation among stakeholders; 

2) communicate watershed issues at all levels of government in order to increase awareness; 
3) contribute to the resolution of watershed issues by facilitating discussions, participating 

in development of shared solutions, creating technical tools, fostering development of 
common ground, brokering resolutions, and bringing unresolved issues to IJC attention; 
and, 

4) administer existing orders and references from the two governments, recognizing that 
these might need updating. 

 
2.9 ISRB 2012 Souris River Basin Task Force 
 
The 2011 flood in the Souris River basin proved to be the largest flood of record in more than a 
century and far surpassing any previously recorded flood. Accordingly, the ISRB has called for a 
review of the Operating Plan contained in Annex A. 
 
With respect to the review, the ISRB established the 2012 Souris River Basin Task Force at its 
February 22, 2012 meeting in Bismarck, North Dakota. Subsequently, Fourteen Task Force 
members drawn from Federal, State, Provincial and local agencies including the WSA, USACE, 
USFWS, U.S. Geological Survey (USGS) of North Dakota, North Dakota State Water 
Commission (NDSWC), North Dakota Department of Health (NDDH), Manitoba Water 
Stewardship (MWS) and Environment Canada (EC) were appointed by the ISRB and the Task 
Force held its organizational conference call on April 20, 2012. The primary focus of the 
organizational call was development of a POS for the review of Annex A using the March 28, 
2012 Final Terms of Reference provided by the ISRB. 
 
The Task Force is aimed at accomplishing a comprehensive review of the Operating Plan, 
evaluating the impacts that changes to the Operating Plan will have to Saskatchewan and 
downstream interests, facilitating Federal, State, Provincial, and local interagency collaboration 
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and public and local government consultation, resulting in recommendations for improvements 
in the Operating Plan to the Governments of the United States and Canada through the ISRB and 
IJC. 
 
2.10 Interest in Flood Risk Reduction Measures Following the 2011 Flood Event 
 
Following the Souris River Basin flood in 2011, the Souris River Joint Board requested that the 
North Dakota State Water Commission (NDSWC) conduct a technical investigation to determine 
the engineering feasibility, associated design features, and cost estimate for a flood risk reduction 
project to protect against the 2011 flood peak encompassing the entire Souris River loop through 
North Dakota. The “Mouse River Enhanced Flood Protection Project" (MREFP) 
(http://www.mouseriverplan.com/) presented in the engineering report on  February 28, 2012, at 
Minot, ND proposed substantial new levee structures/alignments, channel 
diversion/modifications, non-structural options (buy-outs), and appurtenant features with an 
estimated cost of $820 million. 
 
On March 2, 2012, the U.S. Army Corps of Engineers (USACE), St. Paul District, met with 
representatives of the North Dakota Governor’s Office and the North Dakota State Water 
Commission (NDSWC) to further discuss additional flood risk reduction options for potential 
consideration in the Souris River Basin. Based upon feedback from the NDSWC, the State is 
interested in evaluating additional options that complement the February 2012 MREFP. 
Additional options could include changes in the reservoir Operating Plan contained in Annex A 
(i.e., increased reservoir flood storage and/or target flows) and combinations with levee and 
channel modifications. USACE, St. Paul District personnel suggested that prior to an additional 
study being pursued, a “Charette” meeting should be considered to conduct a preliminary 
evaluation of whether additional opportunities for flood risk reduction had merit in conjunction 
with the proposed MREFP. 
 
2.10.1 USACE “Charette” Meeting on May 30, 2012 in St. Paul, Minnesota 
 
A "Charette" meeting was hosted by the St. Paul District, USACE, on May 30, 2012 at its 
District Headquarters in St. Paul to discuss flood risk reduction opportunities within the Souris 
River basin in the aftermath of the 2011 flood and the proposed Mouse River Enhanced Flood 
Protection Plan (http://www.mouseriverplan.com/) developed by the State of North Dakota. A 
"Charette" is a method for organizing concepts and ideas from experts, through a structured 
meeting, that encourages brainstorming and idea exchange for the intended purpose of 
identifying viable future courses of action. A Pre-“Charette” conference call was held on May 
24th to provide invitees an advance opportunity to review and discuss the USACE modeling 
work and suggest additional options for consideration at the May 30th “Charette”. The "Charette" 
provided a face-to-face opportunity for presentation/discussion of some limited reservoir and 
streamflow routing modeling scenarios developed by the USACE for the "Charette". The 
scenarios looked at the impact to the 2011 flood flows in the Minot area of changing Souris 
River target flows at Sherwood and Minot as well as increasing the top elevation of the Lake 
Darling flood control pool. 
 
The list of “Charette” invitees was limited to those agencies with responsibilities identified in the 
1989 Agreement: namely the USACE and WSA as “designated entities” for flood control, 
USFWS and NDSWC as “designated entities” having responsibilities for Operating Plan review. 

http://www.mouseriverplan.com/
http://www.mouseriverplan.com/
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Manitoba Water Stewardship (MWS) was also included as a courtesy, as the Province of 
Manitoba receives the downstream effect of any upstream operation plan changes 
 
Subsequent to the May 30th "Charette" meeting and at the request of "Charette" participants, the 
USACE developed some additional model scenarios for discussion. A web meeting presentation 
was hosted by the USACE on June 15th for the ISRB and its 2012 Souris River Basin Task Force 
to inform these entities on the work of the “Charette” and additional model scenarios. The North 
Dakota delegation and Governor were briefed on the work of the “Charette” on May 13th by the 
USACE. 
 
The "Charette" was a limited short-term effort aimed at providing a near-term sense of what may 
be possible for additional flood risk reduction in the North Dakota portions of the Souris Basin in 
combination with the MREFP and the viability for any future flood risk reduction studies the 
State may wish to undertake in a U.S. federal study process. The "Charette" study work was 
accomplished by the USACE with limited time, funding and resources. The models developed 
by the USACE for the "Charette" and all of their findings are available for use by the Task Force.  
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3 SCOPE AND OBJECTIVES 
 
3.1 General 
 
On February 22, 2012 the ISRB established the  Souris River Basin Task Force, with subsequent 
appointments to the Task Force from Federal, State, Provincial, and local agencies as appointed 
by the ISRB. The Task Force received its final TOR, as discussed in the next section, from the 
ISRB on March 28, 2012 and set about the task of fulfilling its terms of reference. The full 
original text of the TOR can be found in Appendix C. 
 
The TOR defines the objectives of the Task Force and provides details on the scope of the work 
by defining required tasks to complete the work. The initial key component of these tasks is 
development of a POS. The POS, with possible later refinements defines the approach and 
process that the Task Force will use to accomplish its work under its TOR. 
 
3.2 Terms of Reference for the ISRB 2012 Souris River Basin Task Force 
 
The 1989 Canada-United States Agreement for Water Supply and Flood Control in the Souris 
River Basin governs the operation of control structures during flood and non-flood events, as 
specified in Annex A. One outcome of the 2011 flood has been a call for a review of the 1989 
Operating Plan. 
 
The ISRB has developed a stepped process to address the concerns raised by the 2011 flood 
event. The first step, which was to document the 2011 flood event, has been completed by the 
U.S. Army Corps of Engineers in its 2011 Post-Flood Report for the Souris River Basin. This 
report was submitted to the ISRB at its February 22, 2012 meeting in Bismarck, North Dakota. 
The next step is to coordinate and conduct a review of the Operating Plan for Flood Control and 
Water Supply detailed in the 1989 Agreement. As specified by Article V of the 1989 Agreement, 
the Parties through their “designated entities” will jointly review the Operating Plan in an effort 
to maximize the provision of flood control and water supply benefits consistent with the terms of 
the Agreement. 
 
The “designated entities” are: 
 

1) The Saskatchewan Water Security Agency (WSA) is the designated entity of Canada. 
2) The U.S. Army Corps of Engineers (USACE) is the designated entity for the United 

States during flood operations. 
3) The U.S. Fish and Wildlife Service (USFWS) is the designated entity for the United 

States during non-flood periods. 

In addition to the “designated entities”, the North Dakota State Engineer is assigned 
responsibility under the Agreement for monitoring the Operating Plan, and in 2007 the ISRB was 
given an oversight function by governments for flood operations in cooperation with the 
“designated entities” identified in the Agreement. 
 
Given the unprecedented flooding in 2011, there is interest in not only documenting the 2011 
flood and reviewing Annex A, consistent with the terms of the Agreement, but to examine 
changes beyond the current Agreement to maximize the provision of flood control and water 
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supply benefits. Based on this interest and the number of initiatives being undertaken by various 
Federal, State, Provincial, and local agencies, and the requirement for a review of the Operating 
Plan as per Annex A, the ISRB established the 2012 Souris River Basin Task Force. 
 
The Task Force is led by the Saskatchewan Water Security Agency (WSA) and the U.S. Army 
Corps of Engineers (USACE) as the “designated entities” for flood control operations under the 
1989 Agreement and includes representation from other Federal, State, Provincial, and local 
agencies as appointed by the ISRB. The Task Force will also make provision for public and local 
government consultation. The Task Force reports to the Co-chairs of the ISRB. 
 
3.2.1 Objectives: 
 

The objectives of the Task Force are: 
 

1) to conduct a review of the Operating Plan contained in Annex A of the 1989 Canada-
United States Agreement for Water Supply and Flood Control in the Souris River Basin 
for presentation to governments, 

2) to evaluate the impacts that changes to the Operating Plan of Annex A will have to 
downstream interests, and 

3) to facilitate collaboration amongst the various Federal, State, Provincial, and Local 
Agencies undertaking actions as the result of the 2011 flood and to provide for public and 
local government consultation. 

3.2.2 Tasks 
 

The proposed tasks to be accomplished by the Task Force are: 
 

1) Develop a POS and scope of work (SOW) for studies and activities to be conducted to 
accomplish Task Force objectives, identifying the need for supporting consultants as well 
as outlining stakeholder engagement in Canada and the United States. The POS and SOW 
are to: 

a. Articulate all studies and activities to be performed and level of detail anticipated 
for each study; 

b. Recommend the agencies or organizations capable of conducting aspects of each 
study or activity, recognizing the need for involvement by a bi-national team; 

c. Identify sources of, or means of obtaining, needed information; 
d. Establish the priority, duration and timing of each study or activity, considering 

the inclusion of phases to assist in the organizational management of the overall 
review; and 

e. Estimate the human and financial resources, including expertise, required to 
conduct each individual study or activity and a summary for the entire review. 

2) Conduct a review of post flood reports, watershed plans, proposed and existing flood 
mitigation efforts, and identify gaps with respect to non-flood and flood issues. 

3) Gather information on initiatives being undertaken or proposed by various Federal, State, 
Provincial, and Local agencies and identify potential gaps or constraints with the intent of 
supplementing the work of the Task Force and avoiding duplication of effort. 
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4) Establish an analysis and modelling team to accomplish needed hydrology and hydraulic 
analysis as identified by the Task Force POS and SOW. 

5) Identify constraints and obstacles to changes in the Operating Plan. 
6) Evaluate the impact that changes to the Operating Plan contained in Annex A will have to 

downstream interests. 
7) Evaluate the impact that changes to the Operating Plan contained in Annex A will have to 

water supply benefits and to the delivery of apportionment in low flow years as stated in 
Annex B, as amended in 2000. 

8) Prepare progress reports, an interim draft report, and a final report summarizing flood and 
non-flood issues and current and proposed water management initiatives within the 
Souris River basin, identifying possible improvements for non-flood and flood 
management in the basin as well as possible changes to the Operating Plan as presented 
in Annex A. 

 
3.3 Some Challenges of the Operating Plan Review 
 
The review of the Annex A Operating Plan carries with it some inherent challenges. The Souris 
Basin Project performed well for the 100-year snowmelt runoff for which it was designed, and a 
series of rainfall events that followed. However, the inadequacy of the Project in handling the 
much less frequent June 2012 rainfall runoff beyond its design capacity and preceded by a 100-
year snowmelt runoff event was evident. With regard to water supply challenges, there has not 
been an extended drought since the project was completed to test how Annex A and Annex B 
will perform in consecutive low runoff years. 
 
The review of the Annex A Operating Plan could consist of studies aimed at providing 
recommendations for change to the Operating Plan within the bounds of the existing Project and 
Agreement. Given this scope, the review will address improvements in the hydrometeorological 
data collection network, runoff forecasting, communications, terminology, and refinement of the 
process for periodic Operating Plan reviews. 
 
Alternately, the scope of the review could evaluate opportunities which will involve the re-
design of the Souris Basin Project and the Operating Plan considering the impact of added flood 
control storage at existing reservoirs, possibilities for adding flood control storage on Long 
Creek and the Des Lacs River, improvements to existing flood protection along the entire length 
of the Souris River from Estevan, Saskatchewan to Wawanesa, Manitoba. The challenge of this 
approach is that a number of assumptions will have to be made regarding the configuration of 
improved downstream protection works that may or may not ever be constructed. In addition, 
this approach will require studying the flood protection works as a system, optimizing the 
various combinations of upstream storage and downstream improvements and involve extensive 
hydrology, hydraulic, design, and economic studies. Nonetheless, reconnaissance level studies 
using this approach could provide useful recommendations to governments regarding changes to 
the Operating Plan contained in Annex A. These evaluations will have to be regarded as being 
outside of the scope of the existing 1989 Agreement. 
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4. SOURIS RIVER OPERATIONAL PLAN REVIEW COMMUNICATIONS 
 
Ongoing communications during the execution of the reservoir Operating Plan review are 
extremely important. It is suggested that a separate Communications group be established for 
handling all the communication efforts, both within the study itself, as well as externally. 
Communications will be accomplished through a variety of means, including public meetings, 
workshops, conference presentations, newsletters, email, and the Internet. 
 
Once the study is initiated, a detailed web page needs to be created to provide a means of 
ongoing public communication. The web page could contain, at a minimum: 
 

 Objectives/Goals of Study, 
 Task Force members and Study Manager(s), 
 Study Group members, 
 Descriptions on ongoing studies, 
 Searchable metadata system, describing distributed data that reside on users’ systems 
 Periodic updates on study progress, 
 Individual committee reports on methods and results, 
 Any graphics or PowerPoint presentations developed to help explain study 

objectives/goals and approach, 
 An area that allows the public to provide feedback and to add their name, address and 

email address to a mailing list for notification of public meetings and events, 
 Basic educational information on Souris River hydraulics and hydrology and reservoir 

management factors, 
 Electronic newsletter. 
 

Another communication tool to consider is a newsletter in hard copy and electronic form that 
will be sent to all interested members of the public on a semi-annual or as needed basis. The 
newsletter will serve to update the public on studies underway, any interim findings or results 
available, and other current events related to the study. The newsletter will be sent to members of 
the public, agencies, and groups that participated in the POS consultation as well as names added 
to the mailing list through the web page. This newsletter will also go to media outlets with news 
releases highlighting any interesting developments. In addition, conference calls could be used to 
communicate study progress to interests around the basin. 
 
Public input will be sought on the POS, the shared vision planning approach and finally the final 
report. The public meetings could be coordinated to coincide with the ISRB’s annual meetings in 
the basin or other related events. In addition to mail outs and internet notices, the team should 
also use newspapers and radio to publicize public meetings. Presentations for regional 
conferences are other means of communicating the study goals and early results with the 
technical community. 
 
The issue of public involvement during the study as well as following completion of the study is 
necessary. The Communications Group will address a wide range of communication 
enhancements both, during the POS public comments and during the life of study phases. 
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It is recommended that the Communications Group also address the issues of public education. 
Issues to be included will be the basic hydrology of the basin, challenges in operating reservoir 
water level and release forecasts, climate change, human-induced changes, and design criteria for 
protection from natural events. Educational opportunities may help to ensure the success of the 
study by increasing the awareness of the natural system and what influence people really have 
during extreme events. 
 
The costs for a Communications Group for the study, including salaries and travel, are estimated 
as follows: 
 Year 1 Year 2  
Total Cost $40K $60K  
 
The total cost for Communications for the study will be about $100K. 
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5 STUDY METHODOLOGY 
 
5.1 Background 
 
The purpose of this section is to develop a framework to carry out the analyses, studies and 
projects aimed at delivering the objectives of the Task Force, noted in Section 3 and reproduced 
below: 
 

1) to conduct a review of the Operating Plan contained in Annex A of the 1989 Canada-
United States Agreement for Water Supply and Flood Control in the Souris River Basin 
for presentation to governments, 

2) to evaluate the impacts that changes to the Operating Plan of Annex A will have to 
downstream interests, and 

3) to facilitate collaboration amongst the various Federal, State, Provincial, and Local 
Agencies undertaking actions as the result of the 2011 flood and to provide for public and 
local government consultation. 

 
This section will not address the work that is being carried out by other agencies. However, these 
projects are listed in the project matrix shown in Table 10-1 and suggestion will be provided if 
any re-direction is required in their work. Additionally, the linkages with the work of other 
agencies within the review framework are shown in the POS flowcharts. 
 
On July 26, 2012, in a presentation to the Souris Board members, the Task Force provided a 
generalized framework by listing activities to address the objectives of the Operating Plan review 
as shown in Figure 5-1. The framework provided two visions of the review; one that was 
thorough in nature and potentially at an IJC Reference level, and the other a narrow review to 
provide clarifications and adjustments. The feedback from the Board suggested scoping a more 
all-inclusive study. Considering the Board’s guidance, this POS provides a comprehensive 
outline for the study using a modular approach. This approach will allow the Board to adopt and 
approve the path that it deems most appropriate given the time and resources available. 
 

 
Figure 5-1 Overall Strategy for Reviewing Operating Rules for the Souris Basin Project 
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5.2 Elements of Operating Plan Review 
 
This section provides information on various elements required to deliver against the Task Force 
objectives. In the first part, the preliminaries are discussed followed by the necessary activities 
and studies/projects and associated resource requirements. There are several essential activities 
that are required prior to any level of evaluation, be it broad-based or narrow in scope. The 
essential elements are shown in Figure 5-2. 
 
Next, the two scopes of the Operating Plan review are presented. Finally, the potential 
improvements in system operations in the presence of flow forecasting are highlighted. 
 
While the initial and primary objective of the Task Force is to evaluate the Operation Plan as 
specified in Annex A, and in particular as it relates to flood operations, it is important for the 
Task Force to evaluate the water supply benefits accrued from the Souris Basin Project and 
apportionment sharing in low flow years. Flood operations may have impacts to operations in 
subsequent low flow years. The benefits from flood operations have costs associated with a 
sharing of evaporation credits; and verification is needed that the accounting of these costs is 
adequate. Out of necessity a full range of flows need to be evaluated in the project descriptions 
that follow and in evaluating impacts to management of the 1989 International Agreement. 
 
The objectives of the Task Force are clearly separated into the review of the existing Operating 
Plan and evaluating the impacts that changes to the Operating Plan will have to Saskatchewan 
and downstream interests. The results of this study will clearly identify changes that are within 
the legal bounds of the Agreement versus changes that are outside the legal bounds of the 
Agreement. 
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Figure 5-2 Strategic Map of the Logistical Flow of Task Force Activities 
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5.2.1 Preliminary Assessment 
 
One of the first elements of the work is to review the existing operating rules as captured in the 
1989 Agreement and associated Annex A. This will formulate the basis to compare other 
changes in operating rules that may evolve from this appraisal. Another corollary to this work 
stems from a sentiment expressed by agencies during conference calls and meetings. The 
language and wording contained in Annex A were found to be wanting from clarity and ease of 
interpretation perspectives. Currently some rules appear to have been lifted from computer 
programming code that may have been developed for reservoir operations. Therefore it is 
necessary to identify areas where the language and text can be improved for easy understanding 
and interpretation, even if the study decides against changes to the operating rules in the 1989 
Agreement. 
 

Project 1a – Review language of the operating rules from the 1989 Agreement 
and produce a white paper highlighting key elements, challenges and issues faced 
from 1989 to the present. 
Lead/Agencies – US Army Corps of Engineers, US Fish and Wildlife Service, 
NDSWC and WSA and Manitoba Water Stewardship 
Duration – Two weeks 
Cost – Preferably in-house, $10K 
Pre-requisite – None 
Dependent – Projects 1b and 17 

 
Project 1b – Provide recommendations on areas where changes to the language 
of the operating rules may be required in the present form, i.e. no changes to the 
operating rules. 
Lead/Agencies – US Army Corps of Engineers, US Fish and Wildlife Service, 
NDSWC and WSA and Manitoba Water Stewardship or Task Force 
Duration – four weeks 
Cost – Preferably in-house/Task Force $ 20K 
Pre-requisite – Project 1a 
Dependent – Projects 1c and 17 

 
A second important preliminary activity, elements of which have been initiated, considers the 
existing work that supports the Operating Plan review process. These consist of two types of 
information. The first is already completed studies and reports connected with the Souris River 
Project prior and subsequent to the implementation of the 1989 Agreement. The second is to list 
the on-going hydrologic and hydraulic modelling projects following the floods of 2011. A 
number of initiatives by North Dakota State Water Commission, US Army Corps of Engineers 
and Federal Emergency Management Agency (FEMA) have addressed the issues raised by the 
floods in general and flood-related damages in Minot in particular. A listing of these modelling 
projects is captured in Appendix D. Several other documents were also reviewed to help 
understand the work carried by a number of agencies operating in the basin. A partial listing is 
provided in Section 13, References. 
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Project 2 – Compile list of Operating plan review related projects. Perform gap 
analysis to identify and prioritize work that is required in support of the review. 
Lead/Agencies – US Army Corps of Engineers, US Fish and Wildlife Service, 
NDSWC and WSA and Manitoba Water Stewardship / Task Force 
Duration – four weeks 
Cost – Preferably in-house/Task Force $15K 
Pre-requisite – Project 1 
Dependent – Project 3 

 
5.2.2 Essential Elements 
 
The study should be built on sound footing. This foundation comes from having a good 
information base and data that will feed the modelling efforts. As noted in Figure 5-2, the layer 
of essential elements has two important tasks. The first activity is delivering a harmonized and 
coordinated data and information base to be used by all study participants. The second element 
consists of hydro-technical information consisting of regional and reconstructed hydrology and 
system hydraulics. It should also be noted that these activities are classified as essential to any 
approach in developing operating plan review techniques and procedures. The output from this 
layer of activities becomes the foundation for the analysis. 
 
It is critical to note that the Task Force and ISRB must have the meta-data associated with all 
information, data, reports, spreadsheets, and databases used in the study. It is therefore 
recommended that the Task Force consider using the information management (IM) schematics 
developed for the International Upper Great Lakes Study (IUGLS, 2012). This is discussed in 
Section 7. 
 
5.3 Harmonized and Coordinated Physical Data 
 
In order to pursue Task Force objectives in the review of Operating Plan, a series of assignments 
needs to be considered at the outset. This overall strategy is presented in Figure 5-3. 
 
Within this topic, four broad classes of data are to be harmonized and made available to the user 
community. These are the physical data of the Souris River basin, bathymetric information of the 
river system, reservoir elevation-storage-volume-outflow information, and hydro-climatic and 
hydrometric network information. 
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Figure 5-3 Elements of Physical Data Coordination 

 
5.3.1 Physical Data of the Souris River Basin 
 
The basic data used in defining the watershed boundaries under the auspices of the International 
Watershed Initiative (IWI) have been harmonized. It is understood that the horizontal (x-y) 
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could be used as is or requires resolution. Another aspect of the vertical data is to ensure a 
common datum is used for the Souris River. The vertical information is used for defining the 
slopes of the overland flows, channel slopes and demark the drainage boundaries for contributing 
and non-contributing drainage areas. Most of this information is available but requires 
harmonization and coordination. The likely agencies where these data are located are WSA, 
NDSWC, USACE and MWS. 
 

Project 3 – Compile a list of physical data of the Souris River Basin. Perform gap 
analysis to identify and prioritize work that is required in support of the review. 
Lead/Agencies – US Army Corps of Engineers, US Fish and Wildlife Service, 
NDSWC and WSA and Manitoba Water Stewardship / Task Force 
Duration – six weeks 
Cost – Preferably in-house/Task Force $20K 
Pre-requisite – Project 2 
Dependent – Project 6 

 
5.3.2 Reservoir Characteristics Data 
 
An element that requires updating and codifying are the elevation-storage/surface area/outflow 
relationships for the basin reservoirs. Currently the information is contained in Annex ‘A’ of the 
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Agreement in hard copy format. These data may also be available in various formats within the 
agencies. It is, therefore, desirable to harmonize and standardize varying pieces of information to 
a common electronic format. It will facilitate ease of future use, consistency of information, and 
readiness for input into further use of data in models like HEC-ResSim and/or HEC-ResPRM. 
 
It may also be desirable to identify and classify all in-stream structures that may influence the 
hydrograph properties but are not part of Annex ‘A’. For these structures similar effort in 
codifying relationships, like elevation-storage/surface area/outflow, may be required. Efforts 
may be required to classify structures based on their performances during flood event or in a dry 
year. 
 

Project 4 – Compile a list of reservoir characteristics data. Perform gap analysis 
to identify and prioritize work that is required in support of the review. 
Lead/Agencies – US Army Corps of Engineers, US Fish and Wildlife Service and 
WSA, NDSWC / Task Force 
Duration – Two months 
Cost – Preferably in-house/Task Force $25K 
Pre-requisite – None 
Dependent – Projects 6, 15 and 16 

5.3.3 Hydro-climatic and Hydrometric Network Data 
 
For the Souris River Project it is recommendable that longer lead times and improved accuracy 
in water generating events for flood forecasting requires increasing observations of atmospheric 
water - i.e., measuring water before it precipitates on a river basin, for example radar and satellite 
information, and the quantity of water flowing past a point through streamflow monitoring. It is 
important that the density and quality of the observation network for hydrometeorological 
measurements be built according to the needs for water management and forecasting. 
 
Although automation and real-time data communication has gradually increased, sufficient area 
coverage for minimizing uncertainties associated with spatial averaging of hydrometeorological 
variables is still a challenge. The lack of sufficient coverage and availability of real-time 
precipitation data for the Souris Basin Project in the optimal locations may contribute to reduced 
accuracy in flow and supply forecasting. Therefore, a need to further improve and optimize 
atmospheric and hydrometeorological observation networks may exist. Longer lead times and 
improved input accuracy for flow and supply forecasting can be achieved by increasing 
observations of atmospheric water simultaneously with a better hydrometeorological network. 
These enhanced observations, tracking, and modelling of weather systems may significantly 
improve near-term to medium-term supply forecasts with modest improvement in long-term 
supply forecasts. 
 
From the lessons learned in the Great Lakes studies (2006, 2012), it was found that improved 
supply forecasting for Lake Ontario showed enhancements in water management of lake 
regulation. The IUGLS on the other hand showed limited improvements from employing flow 
forecasting. 
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Project 5 – Souris River Basin Hydrometeorological Data Network Improvement 
Project 
Lead/Agencies – US Army Corps of Engineers, (in coordination with WSA, 
NDSWC, MWS, Environment Canada, NWS and USGS) 
Duration – One year 
Cost – $ 5K for coordination; this $100K study is being conducted by the USACE 
and the North Dakota Silver Jackets Team and separately funded by the USACE 
Institute for Water Resources (IWR) 
Pre-requisite – None 
Dependent – Project 17 

 
5.3.4 River Hydraulic Characteristics Data 
 
The activities associated with this element are similar to those noted for harmonized data. The 
information needed is the physical in-stream and valley data for the Souris River and its major 
tributaries. Most of the information for this element may exist with the agencies operating in the 
Souris River basin. 
 
The data will be used to develop the bathymetry of the channel and off-channel storage, routing 
characteristics. Other attributes of these data include channel and flood plain roughness, braiding 
of channel, encroachments and fills, and seasonal distribution of growth in channels. The sources 
of this information are varied with jurisdiction. 
 
The flood plain data may require Lidar mapping or other Digital Elevation Model (DEM) 
mapping. These data must be harmonized to a common datum, coordinated, stored and available 
to the study participants. The data will also require meta-data. 
 

Project 6 – Compile a list of the Souris River Hydraulic Characteristics Data. 
Perform gap analysis to identify and prioritize work that is required in support of 
the review 
Lead/Agencies – US Army Corps of Engineers, US Fish and Wildlife Service, 
NDSWC and WSA and Manitoba Water Stewardship / Task Force 
Duration – four weeks 
Cost – Preferably in-house/Task Force $40K 
Pre-requisite – None 
Dependent – Projects 12 and 13 

 
5.4 Regional Reconstructed Hydrology and System Hydraulics 
 
The second group of essential elements relates to an understanding of the system’s hydrology for 
use in testing, evaluating, and reviewing existing and alternative regulation plans. A harmonized 
and coordinated set of hydrologic variables is required. 
 
The activities in this element follow three key branches and can be undertaken in parallel. The 
activities are stochastic hydrology, deterministic hydrology, and system hydraulics. The overall 
strategy for the hydrology and hydraulic analysis is shown in Figure 5-4. 
 



 

 Souris River Basin Task Force Plan of Study – April 12, 2013   
 

Page 27 

5.4.1 Stochastic Hydrology 
 
One of the important considerations is to have the hydrology of the basin reconstructed to 
provide a frame of reference when considering supply sequences for the Operating Plan review. 
In order to meet this objective, a comprehensive map is shown as Figure 5-4 as preparatory to 
the review of the Operating Plan. Within the scope of stochastic hydrology, two main themes are 
required for testing operating plans: historic time series (flow) reconstruction and alternative 
hydrology. Historic time series (flow) reconstruction consists of establishing the state-of-nature 
water supplies and flows at key locations in the basins and outlets of key Souris River tributaries. 
This supply sequence will then become the basis of evaluation for the current operating rules and 
alternative plan formulations. The second is to consider alternate hydrology sequences. 
 
 Historic Time Series (Flow) Reconstruction 
 
In addition to establishment of a base case or basis of comparison (BOC), there are three main 
types of data that need to be considered. The first set consists of naturalizing the flows from 
reservoir outflows; the second set addresses generating flows for ungauged watersheds; and, 
finally the third set looks at filling missing data for gauged basins. 
 
Given that the flow sequences in the Souris River are influenced by major regulation structures, 
the first activity will be on naturalizing the flows. This activity has an additional challenge of 
generating natural flow sequences with a pair of reservoirs in series – Rafferty and Lake Darling 
as well as Alameda and Lake Darling. After reviewing the operations and rules for the smaller 
control structures managed by the USFWS, a decision to naturalize the flows or deem the degree 
of regulation as nominal and ignore the regulation effect is required. 
 
The second major task  is the generation of flow at locations deemed and identified as important 
and at the outlet of major tributaries that are either ungauged or that gauges are located far 
upstream to negate the use of a simple area-ratio technique. Accepted and practical methods that 
are available to synthesize continuous flows at ungauged locations will be used to generate flow 
sequences. 
 
There are occasions when a gauged site has gaps in the data as the result of non-functional 
gauges. The missing data will be filled using acceptable methods like regression or area-ratio 
methods. 
 
Proper parametric and non-parametric tests will be used to ensure that statistical properties and 
flow series correlations are preserved. 
 

Project 7 – Regional and Reconstructed Hydrology of the Souris River in Support 
of the Review of Operating Plan 
Lead/Agencies – Task Force, US Army Corps of Engineers, NDSWC, USGS 
Duration – Six months 
Cost – $ 100K 
Pre-requisite – Project 3 
Dependent – Project 8 
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Figure 5-4 Activities under Regional & Reconstructed Hydrology and System Hydraulics 
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 Alternate Hydrology 
 
Stochastic simulation of hydrological variables is routinely used to assist in evaluating 
alternative designs and operation rules, particularly where the historical record is relatively short 
or the risk of project structural failure is relatively high. The performance of a given regulation 
plan can be estimated by simulating the behaviour of a water resources system using sequences 
of inputs that are long enough to contain a large number of potential hydrological scenarios that 
could occur in the future, including rare and potentially catastrophic events. 
 
It should be acknowledged for a system like the Souris River there have been challenges from 
high flows and floods that are well known from the historic records. There have been six or 
seven floods where the system was put into the flood mode with significant damages occurring, 
particularly in 1969, 1976, 1979 and 2011 in the North Dakota communities. There is another 
type of challenge for the Souris River when the basin is experiencing drought conditions or 
during low flow periods of insufficient water to satisfy international apportionment, the needs of 
senior water rights holders and other riparian water users. For this reason, the POS is including 
stochastic hydrology to provide the backdrop for testing the alternative plans not only for wetter 
than normal sequence but for dry sequences as well. These requirements will be elaborated more 
fully, when the statement of work is developed for the simulation analysis and modelling. 
 
To obtain a greater understanding of the long-term variability of the past, whose variations might 
be extended into the future, stochastic models need to be developed for plan formulation 
purposes. When the stochastic series is produced, a wide range of plausible sequences of water 
supplies not seen in the relatively brief historical record will be realized. 
 
The naturalized flow sequences that are synthesized in the previous step are but one finite set of 
possibilities from an infinite population of hydrology. Nature could have easily produced an 
alternative flow sequence quite different than the historical sequences observed to date. Under 
these alternative flow sequences, reservoir operations could have been trivial or severely tested 
depending upon the sequence of events. To test the reservoir operations for robustness, it is 
essential to test the operation with alternate flows. Similarly, when an alternate candidate 
regulation plan is proposed, its robustness should be demonstrable over a variety of hydrological 
sequences. Hence the need for studies that can generate hydrological supplies using stochastic 
techniques that will preserve the essential statistical properties of the historical flow sequences. 
 

A stochastic model should be developed with the historical supply record (1930 – 2010) of the 
contemporary water supplies. This computational scheme should include the use of an Auto 
Regressive Moving Average (ARMA) or an Auto Regressive Integrated Moving Average 
(ARIMA) Model at the annual or seasonal level and a temporal annual or seasonal or monthly or 
quarter-monthly disaggregation scheme. If other more practical and statistically acceptable 
methods are available, these could be used as well. 
 
The sample statistics of the supplies and the corresponding routed levels and outflows should be 
compared with observed characteristics which will verify that the generated supplies, as well as 
the routed levels and outflows series, reproduce the characteristics of the historical series. 
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Project 8 – Develop 10,000 or 50,000 years of stochastic water supplies for the 
three sets of data series for the state of nature flows in the Souris River basin 
using ARMA or ARIMA models or equivalent methodology 
Lead/Agencies – Task Force or Study Coordinator 
Duration – Four to six months 
Cost – Estimated at $100K 
Pre-requisite – Project 7 
Dependent – Projects 15 and 16 

 
5.4.2 Deterministic Hydrology 
 
Analysis of hydrological processes in the Souris River system would employ deterministic 
modelling approaches. In this deterministic method, the hydrological parameters are based on 
physical relations of the various components of the hydrological cycle and their interaction with 
the system of reservoirs, channels, etc. The deterministic approaches do not consider 
randomness, so that a given input of precipitation always produces the same output in water 
supplies to the reservoirs. This is a simplification of the natural process. 
 
The second major branch in the hydrology and hydraulics framework is the deterministic 
modelling of the hydrological cycle. In the past, hydrological modelling of the Souris River has 
been sporadic by not using consistent methods or preserving the water balance in the system 
beyond event based modelling or for parts of the system for flow forecasting. In these cases the 
objectives are limited to the job at hand. It is desirable to ensure a fully thought-out process of 
the needs and scope of modelling required in support of the Operating Plan review but also to 
have other added benefits to the users of the system. An evaluation may be required once the 
studies are underway whether to have planning and assessment models different from an 
operational model. 
 
In this section modelling efforts in support of the two areas of flow forecasting and climate 
change modelling are described along with the list of projects and associated costs. 
 
One major issue raised during discussions was the challenge of estimating contributing area to 
flows. For the average basin yield years, part of the watershed will not contribute due to the 
topography and the size of depression storage. In other years, depending on the Antecedent 
Moisture Conditions (AMC) and the amount of precipitation, some or all of the drainage will 
contribute, as was witnessed in 2001 and again in June 2011 when the entire basin was 
supplying. It is, therefore, desirable to have a hydrological model that is capable of dynamically 
assessing the status of moisture and ensure proper water-balance computations are carried out. 
 
The Task Force will consider the performance of different approaches. HEC-HMS is a widely 
used model in the U.S. and its grid-based options could be employed. The Advanced Hydrologic 
Prediction Service (AHPS) is an operational tool employed by the North Central River forecast 
Center (NCRFC) of the U.S. National Weather Service (NWS) located in Chanhassen, MN to 
routinely forecast flows in the Souris basin. AHPS uses the soil moisture accounting routines of 
the Sacramento Soil Moisture Accounting model in its calculations. These will be tested to 
determine if the models can dynamically adjust the contributing area based on AMC and 
precipitation volume and intensity. Discussions will be required with the Hydrologic Engineering 
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Center in Davis, CA, the developer of the HEC-HMS program, and the NCRFC in Chanhassen 
before employing a technique. 
 
The second tool, WATFlood (2005) has been used extensively in Canada and applied on the 
International Upper Great Lakes Study (2012), a bi-national effort. WATFlood is a grid based 
model and its capabilities to address the above noted objective will be evaluated at the first step. 
Once a model is selected, it will be operated to establish the relationships among the key hydro-
climatological and basin physical variables to develop the thresholds of flow and contributing 
areas and their relationships. 
 

Project 9 – Establish thresholds among hydro-climatological, basin physical and 
contributing drainage area by selecting an appropriate model and its application 
for this task 
Lead/Agencies – Task Force or Study Coordinator 
Duration – Three months 
Cost – Estimated at $60K 
Pre-requisite – Projects 3, 4, 5 and 6 
Dependent – Projects 10 and 11 

 
 Flow Forecasting 
 
The second objective is the capability of the model to be used in predicting the water supplies to 
the system reservoirs using information from AHPS scenarios. These scenarios in turn could be 
employed in reservoir operations in a predictive sense using a risk management concept. 
 
Flow forecasting plays an important role in managing water resources systems. This is especially 
the case for Souris Basin Project reservoirs, because streamflows are the major inputs into the 
reservoirs. Obtaining high-quality streamflow forecasts and making efficient use of these 
forecasts make it possible to obtain maximum benefit from the short-term near future water 
supplies. The quality of water supply forecasting could be quantified in terms of lead time and 
accuracy. The usual definition of the lead time in flow forecasting is the time interval between 
the issuing of the forecast and the occurrence of the forecasted flow event. Additionally, the 
accuracy of flow forecasting can similarly be defined as the difference between the forecasted 
and the actual realization. 
 
The use of a streamflow forecast for real-time reservoir operation is challenged by forecast 
uncertainty and limited forecast horizon. The effects of the two factors are complicating since 
increasing the forecast horizon usually provides more information for decision making in a 
longer time framework but with increasing uncertainty, which offsets the information gain from 
a longer forecast horizon. The Task Force will assess what is an effective forecast horizon with a 
given forecast, which balances the effects of the forecast horizon and forecast uncertainty and 
provides the maximum information for reservoir operation and decision making. 
 
It is intuitive that better–quality water supply forecasting yields higher benefit for reservoir 
management, such as, sustainable water supplies and lower flood damages. If water supply 
forecasts with longer lead times are available, these will allow more efficient reservoir operations 
over extended time horizons. This in turn will lead to a better balance between the near-term 
benefits and the potential of future benefits, increasing the total benefit. 
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The work in this part of study will be determined by the outcome of the initial modelling effort in 
Project 9. Project 9 will decide the best model for use in water supply forecasting. The selected 
model will have gone through the usual steps of model calibration and verification and be 
available for flow simulation given the AMC and precipitation forcing. 
 
For the operators to have confidence in the model, it is imperative that the studies employ indices 
to measure the accuracy of flow forecasting. There are several of these like Nash-Sutcliffe 
coefficient, relative mean absolute error or relative accumulated difference between computed 
and observed discharge, whichever test is employed, a rationale will be provided. 
 

Project 10 – Develop tools and procedure for predicting forecasted water supply 
– establish degrees of confidence for various lead times 
Lead/Agencies – Task Force or Study Coordinator 
Duration – Six months 
Cost – Estimated at $50K 
Pre-requisite – Project 9 
Dependent – Projects 16 and 17 

 
 Climate Change 
 
Regional-scale climate projections provide the first step in assessing the potential impacts of 
climate change on a broad range of human and natural systems. In most cases, however, 
additional impact modeling and analysis is essential to translate the climate projections into 
information that can be directly used by regional agencies, business leaders, and stakeholders to 
inform policy and decision making. This often includes modeling of regional hydrology and its 
inter-relationships with agriculture, ecosystems, water, and energy. 
 
Another reason to have a practical and operational hydrological model of the Souris River basin 
is for its use in investigating impacts from future climate change and variability. For assessing 
the vulnerability of the operating rules of the reservoirs to the extremes of climate change, it is 
proposed to use the existing climate change modelling results for the region. One climate change 
impact study was commissioned by the Manitoba Conservation, Climate Change Branch with a 
final report by Stantec (2011). The Manitoba study was for the Assiniboine River – of which the 
Souris River is a tributary. The study produced climate change flows and related hydro-
climatological variables. The analysis was based on the Regional Climate Modelling (RCM). 
The results were, however, reported only at the outlet of the Souris River where it joins the 
Assiniboine River. The Manitoba study employed Mike-SHE model to generate the hydrological 
changes for a gridded system of the regional climate model. 
 
If there are other climate change studies at a regional scale, these will be brought forward to 
assess the results to a common understanding. Additionally, when there are other techniques of 
evaluating climate change impacts, these methods will be assessed for further considerations and 
mapping against stochastic modelling results for testing trial plan robustness. 
 
The Task Force will employ the selected hydrological modelling tools from Project 9 for the 
time horizons selected for climate projections. As most of the climate change projections are 
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reported for either 2050 or 2100, it may be preferable to use a planning horizon of 2050 for 
computing climate change water supplies. 
 

Project 11 – Develop climate change water supplies at key locations in the Souris 
River basin using results from Stantec or other Task Force supplied specifications 
Lead/Agencies – Task Force or Study Coordinator 
Duration – Six months 
Cost – Estimated at $100K 
Pre-requisite – Project 9 
Dependent – Projects 15 and 16 

 
5.4.3 System Hydraulics 
 
The third major branch in the hydrology and hydraulics element of work is the understanding of 
the hydraulic characteristics. This will also require studying channel responses in affecting the 
hydrograph properties between upstream and downstream locations of the key Souris River 
reaches. A considerable amount of work in this part of the study will be leveraged against the 
projects initiated by several agencies already responding to the flood of 2011. These include the 
review of floodplain management issues by FEMA and the project work funded by the North 
Dakota State Water Commission and associated with the Mouse River Enhanced Flood 
Protection Project encompassing the entire Souris River loop through North Dakota. Another 
source of useful information may come from the studies the USACE is conducting in various 
reaches of the Souris River. Some of the leveraged work may require some computer runs from 
the work of others to allow results to feed into the regulation component of the review. 

During the management of the 2011 flood, the response of the Souris River below the Souris 
Basin Project reservoirs was difficult to assess in view of the topographic features in the valley 
and due to the presence of other auxiliary features/structures. The agencies managing the flow 
release had a difficult time in attaining 1989 Agreement target flows at Sherwood and Minot. It 
is, therefore, important to develop tools and methodologies to more accurately determine the 
flow timing and attenuation characteristics of the river response to flow changes under different 
conditions. The work under this branch will require the development and understanding of the 
river response to operational flow changes below the reservoirs at the downstream key locations. 
This will require setting up transient hydraulic models that will feature not only the valley 
system below the reservoirs, but also any in-stream features like weirs, parallel dykes, etc. 
The work in this branch will look at two distinct areas of hydraulic modelling in the steady and 
unsteady states.  
 
 Steady State Modelling 
 
Steady state hydraulic models for the selected reaches of the Souris River will be used for the 
purposes of establishing reach-based hydraulic properties of stage or depth versus surface area 
and storage characteristics. Agencies in the Souris River basin have collected data suitable for 
hydraulic modelling with the HEC-RAS model and may have data in its earlier version of HEC-
2. These data can be used in a straight forward manner to produce the hydraulic properties that 
can be used to route an upstream flow using an appropriate storage routing method. With the 
Province of Manitoba opting for the Mike-11 model as a choice for one-dimensional flow 
routing, the information can easily be re-formulated through a data mapping/input process for 
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use with HEC-RAS. For the Souris River the lower reaches are located in Manitoba where this 
data exchange/mapping is required. 
 
There are two approaches that can be used in investigating the changes to hydrograph properties 
like attenuation and translation. The first method is to simply employ the steady state hydraulic 
model and use the information for hydrologic routing of index hydrographs. The second method, 
described in the next section, requires the using of steady state channel data with index 
hydrograph in an unsteady state. The outflow hydrograph readily displays transformed 
properties. The results are next inserted into the Operating Plan evaluation. 
 

Project 12 – Reservoir flow release attenuation and translation in support of the 
review of Operating Plan in the Souris River Project using storage routing options 
Lead/Agencies – Task Force or Study Coordinator 
Duration – Six weeks 
Cost – Estimated at $25K 
Pre-requisite – Project 6 
Dependent – Projects 15 and 16 

 
 Unsteady State Modelling 
 
For the critical reaches where data and information already exist for the unsteady modelling 
carried out by others, new model runs could be made directly after verifying the model setup. If 
it is deemed necessary, the steady state models extracted earlier could be employed in making 
the runs with selected index hydrographs to compute reach based travel time and attenuation that 
is achieved from valley storage considerations. The Task Force will determine and select the 
index hydrographs for routing purposes along with identifying the critical reaches in the Souris 
River system where such information is desirable. 
 

Project 13 – Reservoir flow release attenuation and translation in support of the 
review of Operating Plan in the Souris River Project using unsteady state 
modelling 
Lead/Agencies – Task Force or Study Coordinator 
Duration – Six months 
Cost – Estimated at $35K 
Pre-requisite – Project 6 
Dependent – Projects 15 and 16 

 
5.5 Operating Plan Review 
 
The core of the work and the central focus of the Operating Plan review are captured in this 
section. The current operations are based on the 1989 Agreement and the essential elements are 
captured in Annex ‘A’. The purpose of this section is to explore what tools are available to carry 
out a structured approach in meeting the intents of the Task Force, ISRB and 1989 Agreement, 
while satisfying the needs of the original stakeholders identified in the Agreement and the 
emerging stressors on the system. Some of the stakeholders may be at cross-purposes with other 
users and may require compromises and in some cases conflict resolution. 
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In this section two approaches in water resources management, in the presence of reservoirs in 
parallel and tandem, are presented for this Plan of Study. The methods have been applied in other 
jurisdictions so no new research is proposed here. There are two categories of computer tools 
available for use in conflict resolution in reservoir management. These are generally classified as 
simulation or optimization. 
 
Simulation models demonstrate what will happen if specified decisions are made or how the 
system will behave for a given set of trial operating rules. This is a repetitive process with 
objectives coded in the trial plans and incrementally adjusted to achieve the goals and meet the 
system constraints. 
 
Optimization models determine what decisions should be made to achieve specified objectives of 
maximizing benefits and/or minimizing costs to the system. The objectives are achieved while 
addressing the constraints holistically basin wide. 
 
The challenge with using optimization models has been captured by Labadie (1998) and 
reproduced below: 

 many reservoir system operators have lacked confidence in models which purport 
to replace their judgement and prescribe solution strategies; 

 computer hardware and software limitations in the past have often required 
simplifications and approximations that operators are unwilling to accept; 

 optimization models are often more mathematically and numerically challenging to 
comprehend than simulation models; 

 many optimization models are not conducive to incorporation of risk and 
uncertainty; 

 the enormous range and varieties of optimization methods create confusion as to 
which to select for a particular application; and, 

 several optimization methods, such as dynamic programming, often require 
customized program development when generalized software packages are 
unavailable. 

Many of these hindrances to use of optimization models in reservoir system management are 
being overcome. This is due primarily to the ascendancy of the concept of decision support 
systems and dramatic advances in the power and affordability of desktop computing, both in 
hardware and software. 

One of the purposes here is to place the tools in front of system operators and managers, 
governing bodies like the IJC and the ISRB for them to choose one or both techniques. It 
is emphasized here that the minimum required for the purposes of the Plan of Study is the 
simulation, iterative modelling approach. Also, it is to be noted that the use of the 
optimization technique will require extra modelling, but will establish a system-wide 
picture on sharing resources and in conflict resolution. While what will be proposed in this 
section will not guarantee a truly optimal solution, it will nevertheless be near optimal 
with shared vision planning elements embedded in the process. 
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5.5.1 Preliminaries 
 
This section is common to both simulation and optimization modelling sections. A number of 
preliminary activities are required to assist in the evaluation process. This will include 
establishing the basis of comparison of reservoir regulations, a listing of important performance 
indicators and the metrics used for evaluating these. 
 
It is important for the study to engage all interests mentioned in the 1989 Agreement and the 
evolving interests over time. For example, the water supply element, if looked at in isolation, 
conveys that the element is for municipal water supply. The statement on water supply as it 
pertains to Canada is stated in the Agreement as: 
 

"Water supply in Canada" means the use of reservoir storage in Canada 
for the purposes of: cooling water for electric generating plants, 
irrigation, domestic use, municipal and industrial use, agricultural use, 
recreation, conservation, flood protection in Canada, or such other uses 
as the Government of Canada shall designate. (Article I, Clause 1. r) 

 
Based on similar definitions in the Agreement and Annex A, the study will consider inclusion of 
these elements when developing the objectives of alternate regulation plans and designing 
system constraints. As the study has limited resources and little time to collect data for 
parameters noted above, the study calls for using surrogate information where requirements, for 
the ecosystem for example, will be re-casted in terms of flows and water levels. For testing 
whether alternate plans are meeting these objectives, a statistical test will be devised. These 
considerations are further discussed in this section. 
 
It is important for this review to address not only regulation challenges during high flow periods, 
but also recognize the very ephemeral nature of the Souris River where there have been many 
periods of low flow. This POS addresses this by generating stochastic flows that will allow the 
plan formulators and evaluators to focus on water supply sequences that are not only wet, but 
also dry and very dry. The hydrologic sequences will also include supplies that go from dry to 
wet and wet to dry over short time periods. All these activities will test the system on its 
vulnerabilities and ability to recuperate during these stress events. 
 
There are three separate requirements that need to come from a workshop of stakeholder 
agencies, environmental NGOs and through discussions at the “Circles of Influence” and within 
the framework of “Shared Vision Planning”. Prior to initiating this part of the project, an expert 
workshop will be arranged to solicit stakeholder’s interest. This workshop will allow expert input 
from key stakeholders, groups that can bring resources and influence to bear upon getting 
changes if required and input from experts outside of government agencies. 
 
A facilitator will keep the workshop focussed with a report on performance indicators and 
evaluation metrics. In order to evaluate changes in reservoir operations emanating from multi-
interest water management objectives, three phases of work will be required. These key features 
are required for each of the identified reservoirs, river reaches and key locations identified in 
earlier components. 
 

1) Each stakeholder group should provide their goals and objectives clearly; 
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2) The stated goal must be written in terms of specific reservoir operation parameters (a 
function of storage, release, or flow) or other flow/stage variable for the river; and, 

3) The analyst must create a mathematical statement or evaluation metric of each objective 
at the target locations. These key mathematical statements allow simulation and 
optimization models to evaluate and compare alternative reservoir operating rules 
according to their performance. 

The information generated at this stage is also useful in establishing constraints and penalty 
functions for each of the stakeholders. These data could be combined to produce an integrated, 
non-monetary, index based penalty function for the optimization model. 
 

Project 14 – Design a facilitated expert workshop to develop project goals and 
objectives, performance indicators and penalty functions at key basin locations 
and associated evaluation metrics 
Lead/Agencies – Task Force or Study Coordinator 
Duration – Two months 
Cost – Estimated at $60K 
Pre-requisite – Projects 1 and 2a 
Dependent – Projects 15 and 16 

 
5.5.2 Simulation Analysis and Modelling 
 
In the simulation modelling approach, an optimized solution is obtained through an iterative 
process of trial regulation plans for all the reservoirs in the system. The overall flow of work is 
captured in Figure 5-5. The outcome of the workshop described above provides the backdrop to 
the work, initially, in a five-step candidate plan selection. 
 
 Develop Trial Operational Plans – Step 1 
 
The Plan Formulation is based on respecting the legal and system constraints outlined in the 
1989 Agreement. Any plan that does not meet the legal constraints will be rejected. Using input 
from various stakeholders, a number of trial proposals with variations in timing or scope of the 
operational plans need to be formulated. At this stage flow and evolving storage requirements of 
other stakeholders not identified explicitly in the Agreement could be considered. All 
assumptions and requirements should be documented in a spreadsheet to verify the limits and 
practicality at later stages. 
 
 Evaluate Trial Plans– Step 2 
 
Using the reconstructed historical water supplies (Project 7), the trial plan is used to develop 
flow releases and routed through the system. Using the information generated at the stakeholder 
workshop (Project 14) for performance indicators at key locations, the identified metrics are 
evaluated based on the computed flow releases. A number of different statistical parameters 
could be used to highlight the performance of the trial plans. 
 
 Tabulate Metrics – Step 3 
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The metrics (Project 15) will come from a list developed at the workshop, vetted and approved 
by the Task Force. This will also allow an objective comparison of different trial plans. Some 
examples of metrics could be as varied as water level ranges in different reservoirs (could be 
different on an agreed criteria for flood and non-flood seasons), flow (or elevation) limits placed 
in communities from a flooding perspective, water supply requirements, consideration of water 
levels in USFWS reservoirs, limits on diversion flows at Boundary reservoir, etc. Additionally, 
some performance indicators may not readily lend themselves to explicit numbers; these need to 
be translated into metrics that can be compared objectively.  
 
The metrics chosen are compared in a tabular form to ensure the performance of the trial plan 
when compared against other plans. 
 
 Compare Metrics – Step 4 
 
At this step the performance of the trial plan is compared against the BOC based on the current 
operating rules for the reconstructed historical water supply sequence. If the trial plan performs 
better than the current operations, it is classified as a candidate plan for further consideration. 
 
 Reject or Fine-tune the Trial Plan – Step 5 
 
The trial plan could fail against either the metrics or perform poorly when compared to the 
current operations. In this scenario the plan could either be rejected outright or the operating 
rules of the trial plan could be tweaked for another round of iteration of the five steps described 
in this section. 
 
It is strongly suggested that the plan formulators keep a tally of such tweaks and adjustments by 
re-numbering or renaming the plans suitably for tracing the plan evolution. 
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Figure 5-5 Operation Plan Review Steps for the Simulation Analysis Approach 
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5.5.3 Compare Candidate Plans and Aggregate Rules 
 
The candidate plans that pass the evaluation criteria in the previous step were tested against the 
reconstructed historical supplies. To screen and further evaluate the candidate plans, they need to 
demonstrate robustness and resilience against a variety of water supply sequences from the 
stochastic analysis and climate change scenarios. The sequence of events for this phase of work 
is shown in the flow chart, Figure 5-6. 
 
A set of parameters will test the properties of the candidate plan. By considering all the 
geographical zones impacted by the regulation plan, consideration should be given to plans that 
manage to deliver improvements in key sectors in economic, environmental and hydrological 
areas. Besides delivering key metrics, the plans may include maintaining reservoir water levels 
within constraints, better all-round economic benefits, more predictability in flow changes, more 
natural flows and simpler rules and coding. The Task Force may also add other features as well. 
 
If the candidate plans fail the robustness test by failing under stochastic or climate change water 
supplies, all the candidate plans may be aggregated to develop an integrated candidate plan. 
While better than the current plan, it will not be optimal, but will handle most situations. 
 

Project 15 – Develop simulation modelling tools using HEC-ResSim or 
equivalent as the core - screen alternatives to meet study objectives including 
improvements from water supply forecasting 
Lead/Agencies – Task Force or Study Coordinator 
Duration – Two months 
Cost – Estimated at $300K 
Pre-requisite – Projects 6, 9, 10, 11, 13 and 14 
Dependent – Project 17 
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Figure 5-6  Evaluation and Aggregation of Candidate Plans (Adapted from Labadie, 1998) 

 
5.5.4 Optimization Analysis and Modelling 
 
The challenge of determining optimal reservoir operation plans is historically difficult and 
uncertain, both from a theoretical perspective and practicality considerations. Several distinct 
approaches have been developed and proposed, but none has proved to be generally applicable, 
portable and rigorous. One of these approaches, being suggested for the Plan of Study is to 
employ deterministic optimization techniques for the Souris Basin Project using a long record of 
reconstructed historical, synthetic and climate change system inflows, followed by the 
development of reservoir operating rules which most closely mimic the time-series of optimal 
decisions produced by the optimization model. When a long streamflow record is used, this 
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approach can be called implicit stochastic optimization. These approaches have been applied to 
several studies in the last 20 to 25 years. Two earlier applications of the implicit stochastic 
optimizations were in the Great Lakes system (IJC Water Levels Reference Study 1993) and 
Developing Operation Plans from HEC Optimization Reservoir Model Results for the Missouri 
River System (US Army Corps of Engineers, Hydrologic Engineering Center, 1992) and the 
Columbia River Study (US Army Corps of Engineers, Hydrologic Engineering Center, 1995). 
 
In this approach, the optimization model considers the objectives of either minimizing costs or 
maximizing the benefits to the system. The physical and hydrological constraints obtained 
through the workshop can be converted into penalty functions for keeping the overall reservoirs 
and connecting reaches in a comfort zone holistically. 
 
In this POS, the proposed modelling strategy offers a systematic and holistic method to develop, 
screen, and evaluate all reservoir operational alternatives to help resolve conflicts over water 
resources in the Souris River basin. The method takes advantage of an implicit optimization 
model for screening and a deterministic simulation model for testing and refining alternatives. 
Typically, optimization models require numerical representation of values for all water uses. 
Traditionally, most of these quantitative value functions have been formed using standard 
economic analysis. Economic analysis, however, is not always feasible for all water uses. 
Therefore, a systematic method that produces relative or value functions is proposed. This 
method provides an approximate yet an objective representation of advocacy groups’ preferences 
toward specific modes of reservoir operation. These functions are also referred to as Interest 
Satisfaction Curves. These approximate value functions allow the analyst to benefit from the 
optimization model's screening capability to make the detailed simulation study more efficient. 
 
The steps required for the implicit stochastic optimization are shown in Figure 5-7. These will 
be briefly described. It should be noted that this approach only comes up with an optimization 
tool that will provide an intelligent step towards an objective regulation plan that still has to be 
evaluated in the simulation framework described in Section 5.5.2. 
 
Similar to the simulation modelling, the goals and metrics will be re-casted in a Linear 
Programming framework as objectives and penalty functions. Using the reconstructed historical 
and a selection of stochastic and climate change supplies, optimal releases for the design periods 
will yield different optimal solutions. For each of these optimal releases, operating rules can be 
developed by carrying out regression analysis for storage and releases. This step will yield an 
operating plan for each of the supply sequences. Finally, the results from all the supply 
sequences can be aggregated to yield an integrated regulation plan. This regulation plan, while 
not optimal for any of the supply sequences, will be robust, as many different supplies from both 
wet and dry scenarios will have been used in developing the plans. Each of the regulation plans 
will be subject to the five-step evaluation process of Section 5.5.2. Once plans have been 
shortlisted down to the best three or four candidate plans, the improvements coming from water 
supply forecasting should be investigated. 
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Figure 5-7 Optimization Modelling Based Candidate Plan Selection 
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Project 16 – Develop optimization modelling tools using HEC-ResPRM or 
equivalent as the core - screen alternatives to meet study objectives including 
improvements from water supply forecasting 
Lead/Agencies – Task Force or Study Coordinator 
Duration – Two months 
Cost – Estimated at $250K 
Pre-requisite – Projects 6, 9, 10, 11, 13 and 14 
Dependent – Project 17 

 
Project 17 – Quantify improvements in system operations by including water 
supply forecasts for the shortlisted candidate regulation plans 
Lead/Agencies – Task Force or Study Coordinator 
Duration – Two months 
Cost – Estimated at $75K 
Pre-requisite – Projects 10, 15 and 16 
Dependent – None 

 
5.5.5 Plan Selection Process 
 
In the previous sections it was demonstrated how a candidate plan is developed respecting the 
legal and system constraints and evaluated through either the optimization or simulation 
modelling approaches. In this section, the process to short list the recommended plans and to 
conduct the assessment is described. The high level picture is captured in Figure 5-2. 
 
The selection of candidate regulation plans was described in Sections 5.5.3 and 5.5.4. The 
potential exists for several candidate plans that pass the basic criteria of respecting all elements 
of the 1989 Agreement, while adjusting the operating rules and associated parameters contained 
in Annex A. It will be desirable to reduce the number of candidate regulation plans to two or 
three best alternatives. To identify the best alternatives, a two-level screening procedure is 
proposed, which will assist the Task Force and ISRB in recommending changes. 
 
The two-stage process is shown in Figure 5-8. The first set of criteria will test the hydrological 
robustness of the selected candidate regulation plans by ensuring that the basic objectives 
contained in the 1989 Agreement are honoured. The selected candidate regulation plans should 
address the system and legal constraints and provide improved system performance, given 
historical flows and flow sequences and considering stochastic and climate change scenarios. 
 
Performance screening criteria will be developed for the final assessment of the selected 
candidate regulation plans. These criteria will be developed by the Task Force with guidance 
from the Board, stakeholder agencies, and Public Advisory Group. The candidate regulation 
plans that pass the hydrological screening are assessed considering the performance criteria. 
Since most criteria can be linked to the flow, water level, duration of flow above or below a 
threshold, the initial hydrological screening will be critical. An initial set of performance criteria 
may include features of availability of water for water supply, fish and wildlife, effluent 
management, and level of flood protection. 
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Figure 5-8 Plan Selection Procedure 
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Once a regulation plan or a short list of plans is agreed to, operating rules for the selected plan(s) 
will be developed and codified. This activity will complement the work that was initiated as part 
of Project 1b described in Section 5.2.2. The operating rules need to be written in such a way 
that they are simple to follow, leaving little ambiguity for the operators. 
 

Project 1c: Develop operating rules to reflect the recommended alternative 
regulation plan. 
Lead/Agencies – Task Force and Study Coordinator 
Duration – Four weeks 
Cost – Preferably in-house/Task Force $ 20K (included in Project 1b) 
Pre-requisite – Projects 1a and 1b 
Dependent – None 
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6 STUDY ORGANIZATION 
 
The study will be led by the ISRB through the Task Force. The Board will be responsible for the 
direction of all work, the provision of guidance as required, the approval of all communications 
and reports, and the submission of the final report to the IJC. The Task Force will be responsible 
for the assessment of all results, the weighing of the alternatives, the preparation of the final 
report with conclusions and recommendations. The ISRB will issue a final report to the IJC and 
the IJC will provide the report to the governments of the U.S. and Canada.  The governments 
will need to agree to any recommended changes to reservoir operations.  Until such time as the 
governments agree to changes to the 1989 Agreement, the existing Operating Plan at Appendix 
A of the 1989 Agreement will remain in effect. 
 
Study Manager(s) will be used to supervise the study activities on a day-to-day basis. The study 
work may be undertaken by governmental agencies involved in the Souris River basin, and some 
tasks may be contracted out to other agencies or groups. 
 
Regardless of how the various components of the study are carried out, all review and evaluation 
of existing work, and all final assessment of new work, will be conducted by independent, 
impartial persons with the appropriate skills and knowledge. 
 
6.1 Organizational Structure 
 
The organizational structure is shown in Figure 6-1. The inter-relationships of the different 
proposed bodies will be better defined once the Plan of Study is approved. The IJC may choose 
to have a different organizational arrangement for the Operating Plan review. Each of the 
structural components in the organizational structure below the Task Force is briefly described. 
 
For a study of this magnitude and complexity, it is desirable to have a coordination structure 
reporting to the Task Force. In the same vein the coordination of all the studies and projects in 
support of the Operating Plan review need to be serviced by a Study Manager. Again, the IJC 
most likely will define the number of managers suitable for the study, given the bi-national 
nature of the review. The Study Manager and Task Force with guidance from the ISRB and IJC 
will recommend how the work be spread over agencies, countries as well as the temporal 
arrangement. 
 
For each of the three technical work groups, it may be desirable to draw the leads from the Task 
Force membership, one each from the U.S. and Canada. The Study Manager working with the 
co-leads will coordinate work of the projects within each of the three work groups. Besides the 
co-leads, the technical work groups may draw memberships from supporting agencies and other 
principal investigators. 
 
Most of the projects described in Section 5 are to be carried out by a number of work groups 
which are described in this and the following sub-sections. As noted in the organizational 
structure, the integration of work, weighting of the information and report production will be 
carried out by the full Task Force or an appointed sub-group. 
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Figure 6-1 Operational Review Organization 
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6.1.1 Data and Information Management Work Group 
 
This work group like all other work groups will have the co-leads appointed by the Task Force 
with a dual mandate of providing quality assurance, the basis of analysis of data to the other 
study participants and for establishing the framework of developing information management 
instruments. 
 
In addition to analyzing existing data, the work group will gather new data from a gap analysis 
for including bathymetry, if required, water level and flow data in support of projects outlined in 
Section 5. This information is essential to calibrate and verify a variety of mathematical and 
simulation models that will be used to study hydrological processes as well as hydraulic and 
hydrologic flow characteristics under different climate regimes. 
 
The second major activity for this group will be to develop protocols for managing data, 
information and reports during the life of study and beyond. As part of this work, the group will 
develop a framework for tracking the Task Force / ISRB decisions and connect the information 
stream from data, models, results, conclusions and findings. 
 

No. Activity Year 1 Year 2 Total 
1 Projects for Data Management $ 40K $ 10K $ 50K 
2 Projects for Decision Mapping - $ 50K $ 50K 
3 Work Group Management $ 30K $ 25K $ 55K 
 Total $ 70K $ 85K $ 155K 

 
6.1.2 Hydrology and Hydraulics Work Group 
 
This work group is responsible for providing the basic hydrology information and time series of 
water supplies at key points, developing hydrological stochastic supplies, developing procedures 
and estimates of forecasted water supplies and an estimate of reliable lead times. The group’s 
other main activity is to rationalize and use climate change information applicable to the Souris 
River basin. The group, at the early stages of the study, will develop an understanding of climate 
change scenarios by hosting an expert workshop. 
 
The second major activity is to develop procedures to understand the response of the river to 
various stimuli. This will help understand the response of reservoir releases at points downstream 
in terms of attenuation and translation of the peaks. 
 

No. Activity Year 1 Year 2 Total 
1 Projects for Hydrology and Hydraulics $ 350K $ 120K $ 470K 
2 Work Group Management $ 30K $ 20K $ 50K 
 Total $ 380K $ 140K $ 520K 

 
6.1.3 Operational Plan Formulation and Evaluation Work Group 
 
The key aspect of this work group is to generate a range of alternative regulation plans that are 
intended to improve, if possible, benefits to the users over the current Operating Plan for the 
Souris Basin Project. Using information produced by the first two work groups, the PFEG work 
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group is responsible for reviewing and testing alternative operating plans. The group will direct 
the activities for all aspects of developing objective functions as well as conducting and directing 
activities in support of simulation and optimization modelling to test and evaluate alternative 
regulation plans for the system reservoirs. 
 
Prior to beginning any analysis, a workshop, circle of influence meetings or a series of public 
consultation sessions will be required to properly frame the objectives to address as many view 
points as possible. An early identification of the stakeholder interest could be gleaned from the 
first round of consultations as part of the POS public input. 
 

No. Activity Year 1 Year 2 Total 
1 Workshop & Meetings for Alternative Plans $ 40K - $ 40K 
2 Projects for simulation Modelling $ 125K $ 310K $ 435K 
3 Projects for optimization Modelling $  60K $ 190K $ 250K 
4 Work Group Management $ 20K $50K $ 70K 

 Total $245K $ 550K $ 795K 
 
6.1.4 Results Integration Work Group 
 
This work group is required for providing objective based results from the various projects in 
formulating and evaluating results for the further consideration of the ISRB and IJC. In the 
process of evaluating alternative regulation plans for the system reservoirs, there is always the 
potential that several plans may appear worthy of further consideration. The Task Force will 
closely monitor the evaluation process and be responsible for the development of objective 
criteria to assess optimal alternatives. For this purpose, there may be a need for a decision 
making workshop to further refine the selection process. 
 
This group will consist of members appointed by the Task Force in consultation with the ISRB 
and assisted by the Study Manager. 
 

No. Activity Year 1 Year 2 Total 
1 
 

Workshop & Decision Practice for 
Alternative Plans 

- $ 25K $ 25K 

2 White Paper on Plan Selection - $ 10K $ 10K 
3 Work Group Management - $ 10K $10K 

 Total - $ 45K $ 45K 
 
6.1.5 Report Production Work Group 
 
One of the lessons learned from recent IJC studies is to have a small core team for final report 
writing purposes, assisted by an external expert technical editor. This work group will consist of 
a small number of Task Force or Study Board members along with the technical editor supported 
by the Study Manager. The work of this work group will start in the second year upon the 
completion of several projects and studies. Preferably, study planning should allow a six-month 
time line for the writing of the final report. 
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No. Activity Year 1 Year 2 Total 
1 Contract for Technical Editor - $ 50K $ 50K 
2 Work Group Management - $ 25K $ 25K 

 Total - $ 75K $ 75K 
 
6.2 Recommended Agencies or Organizations to Conduct Studies or Activities 
 
The Plan of Study proposes a study organization consisting of a Study Manager supported by the 
Task Force, as well as panels of advisors and technical/resource groups responsible for studies. 
While experts in government agencies are expected to be appointed to the study organization, 
private citizens, companies and industries, and the academic community who have good 
knowledge of Souris River water management issues and experience in multi-disciplinary studies 
should be considered. 
 
If the study is under the auspices and funding of the IJC, all study participants will serve in their 
personal and professional capacity and not represent their employer, company or institution. 
 
The listings in Sections 6.2.1 through 6.2.7 are an initial identification of possible study 
participants, and are not meant to be all inclusive. There are many agencies and individuals that 
may provide input and expertise to the Operating Plan review components, such as local 
governments, universities and non-governmental organizations. 
 
On joining the study organization, the study participant should be advised of the time 
commitments to be spent on the study, including travel to attend meetings. 
 
Experts from the following organizations could assist the study. 
 
6.2.1 Task Force and Study Management 
 
Initial appointments to the Task Force were made earlier for the POS. The ISRB may need to re-
visit this at the initiation of the study. If the study is escalated to an IJC Reference level, the 
study management appointments could be made by the International Joint Commission. 
 
6.2.2 Communications 
 
This group will have individuals who are well versed in the public affairs and public 
communications. 
 

United States: 
U. S. Army Corps of Engineers 
North Dakota State Water Commission 
Canada:  
Environment Canada 
Saskatchewan Water Security Agency 
Manitoba Conservation and Water Stewardship 

 International: 
 International Joint Commission 
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6.2.3 Public Advisory Group 
 
This group will have individuals who are knowledgeable of water management issues in the 
Souris River. Their responsibilities will include advising the ISRB, Task Force, Study Manager 
and work groups on issues of concern, advising on any technical issues or assumptions of the 
study, and acting as liaison between the Task Force and their constituents. The IJC or ISRB will 
consult with the local constituents to identify with the potential participants. 
 
6.2.4 Data and Information Management 
 
This group will be responsible for developing an information strategy for the Task Force, and its 
implementation. The group will also operate and maintain the Task Force web site to facilitate 
data exchange among the work groups, and to communicate with the public. The study may draw 
expertise for this work from the USACE, NDSWC, Environment Canada and SWA. With 
experiences from the Great Lakes studies, the IJC could also provide guidance in this area. 
 
6.2.5 Independent Technical Review  
 
Experts will be invited during the course of the study to provide review and comment on the 
science used in the study. The initial review will be to assess the science and engineering 
strategies proposed in the study. The second review will be of a selected number of sub-products 
that the peer review group may choose from the study. The final review by the external peer 
reviewers will be of the draft final report to ensure consistency in analysis from strategy to 
findings. It should be noted that the peer review process is independent of the Task Force 
activities and arranged and managed by the IJC. The Task Force and Study Manager will be 
expected to provide support and all documentation required for the review. 
 
6.2.6 Hydrology and Hydraulics Work Group 
 
This work group will provide the Task Force and other work group with information on flow 
regimes for the Souris River Operating Plan review. The work of this group is instrumental for 
testing, developing and implementing procedures and schedules for the synthesis of study results. 
The membership and expertise could be drawn from: 
 

United States: 
U.S. Army Corps of Engineers 
U.S. Geological Survey 
U. S. Fish & Wildlife Service 
National Weather Service, Bismarck ND and Chanhassen, MN 
FEMA (Denver Office) 
North Dakota State Water Commission 
North Dakota Geological Survey 
Canada: 
Environment Canada 
Saskatchewan Water Security Agency 
Manitoba Conservation and Water Stewardship 
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International: 
Universities 

 
6.2.7 Plan Formulation and Evaluation Group 
 
The Plan Formulation and Evaluation Group is responsible for formulating alternative plans, 
evaluating in accordance with method and level of detail approved by the Board, various 
regulation options and providing information essential for decision making. As the core of the 
work is carried out by this group, it is essential that timely submission of work progress reports 
and the final report in suitable formats for use by the Task Force be made. The group will also be 
responsible for providing timely information to support for the study board web site to inform 
the public on the study progress. 
 
Listed below are the potential sources for expertise when making up this study group. 
 

United States: 
U.S. Army Corps of Engineers 
U. S. Fish and Wildlife Service 
FEMA (Denver Office) 
National Weather Service, Bismarck ND and Chanhassen, MN 
North Dakota State Water Commission 
North Dakota Game and Fish Department 
North Dakota Department of Health 
Canada: 
Environment Canada 
Saskatchewan Water Security Agency 
Saskatchewan Ministry of Environment 
Manitoba Conservation and Water Stewardship 

 International: 
Public Works/Municipality Representatives  
Universities 

 Non-Governmental Organizations 
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7 INFORMATION MANAGEMENT AND DECISION SCHEMATICS 
 
An information management framework is a key element to ensure the transparency of the study 
progress and process, and to protect the investments made by the ISRB, IJC, both governments 
and participating agencies. From lessons learned during the recent Great Lakes studies, the 
information management (IM) requirement must be considered at the start of the study. 
 
A vision statement for this study, which needs to be endorsed by the IJC, may read  
 
“The IJC encourages unrestricted access to data. Data collected by the Task Force will be made 
available on line once it has been approved for distribution. Most of the data collected by the 
Task Force will be readily available to the general public by the completion of the Study. 
However, some limited data will be protected and not be distributed, such as in cases of 
proprietary information or national security sensitivities”. 
 
The three main elements of IM are transparency, preserving artefacts, and unrestricted access. 
 

 Transparency - The IJC, ISRB and the Task Force have a strong desire to show others 
what actions were taken in determining the choice of an alternative operating plan. 

 Preserving Artefacts - The IJC, ISRB and the Task Force must preserve the study assets 
that were used in determining the choice of an alternative operating plan so future 
generations can understand the motivation behind those choices 

 Unrestricted access - The IJC encourages unrestricted access to data. Data collected by 
the Task Force will be made available once it has been approved.. Availability will 
include both direct human interfaces and machine interfaces. 

 
The second key aspect of IM is to provide future users of the study, stakeholders and water 
managers insight into the decision making process. In most studies this understanding is lost 
once the mandate of the study ends. To preserve the rationale, all underlying knowledge and 
experience should be captured. This decision mapping should be factored in the process at the 
time of developing strategies for the study. 
 
One example of such mapping is shown in Figure 7-1. In this graphic a decision, for example 
recommending an adaptive regulation plan for the Souris Basin Project is connected to the key 
findings on which this recommendation/decision is made. The key findings emanating for the 
study conclusions are supported by several modelling results using a variety of source data. 
Similar connectivity diagrams are needed for other findings and recommendations. 
 
The costs for Information Management and Decision Mapping for the Operational Review are 
estimated as follows: 
 Year 1 Year 2  
Total Cost $40K $60K  
 
The total cost for the study Information Management Group will be about $100K. 
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Figure 7-1 Decision Mapping Schematic 
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8 PEER REVIEW PROCESS 
 
The IJC has been interested in a more targeted and coherent layer of Independent Peer Review 
(IPR) that is outside the study activities and is focused on any issues which may not be receiving 
appropriate technical review. 
 
As well, there may be issues that are raised by the Independent Peer Review Process which 
require a degree of “scientific refereeing”, particularly when there is a substantive scientific 
debate on unresolved issues, for example, on the interpretation of climate change scenarios and 
their application to operational water management. Overall, the independent peer review 
function is structured in such a manner that the IJC itself will manage the review process, and the 
peer reviewers will report directly to the IJC. 
 
Traditionally, independent peer review, as practiced by the U.S. National Research Council 
(NRC) or the Council of Canadian Academies (CCA) is structured in such a way as to provide an 
independent, one-time final assessment of a particular project or study, with limited feedback 
and interaction with study team members. This model was used in the Lake Ontario Study. 
 
Based on the lessons learned from Lake Ontario experience, the International Upper Great Lakes 
Study (IUGLS) chose a different peer review model. IUGLS, an ‘operational study’, required 
real-time feedback from experts so that mid-course corrections could be made on a series of 
technical issues and choices. The IUGLS required both an independent peer review and an 
advisory function. 
 
The IJC may select the peer review panels, seeking advice from professional institutions such as 
the AWRA, ASCE, CSCE and CWRA. The overarching charge shall be to evaluate the 
appropriateness and sufficiency of the studies and models used to inform decisions related to 
regulation plan options. The following should be considered: 
 

 The science and  technical studies, as represented in the reports and model documentation 
provided shall be reviewed using an Independent Peer Review process in terms of the 
degree to which: 

• the models and reports are sufficient and appropriate to evaluate the various 
regulation plan options and impacts of changes in water levels and flows; 

• the studies reflect reasonable and acceptable scientific methods, assumptions 
and supported findings; 

• the models sufficiently and appropriately integrate and display the key 
information needed for a comprehensive evaluation and understanding of the 
tradeoffs for selecting among the candidate plans, as well as properly 
explicating the degrees of uncertainty in the analyses. 

 The review shall be limited to critical evaluation and decision components of the topics 
listed that relate directly to the regulation plan options. 

 Panels of Experts for each task should be composed of approximately equal numbers of 
U.S. and Canadian citizens to reflect the bi-national equality of work undertaken by the 
IJC. 
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 When an item has been referred for peer review, a fairly quick turnaround time is 
required. Normally, it is expected that the peer review will be conducted within two to 
four weeks, depending on the nature and scope of the review requested. 

 
The costs for the Peer Review process for the study are estimated as follows: 
 Year 1 Year 2  
Total Cost $15K $35K  
 
The total cost for completing the peer review process of the study will be about $50K.  
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9 PUBLIC ADVISORY GROUP 
 

A Public Advisory Group (PAG) is a critical element in reviewing the regulation of reservoir 
outflows and potentially recommending criteria and alternative regulation plans. This group 
differs from the Communications Group discussed earlier in that the PAG will act as more of an 
avenue for public input to the study, rather than study presentations to the public. 
 

It is critical that the public involvement process begins early and continues throughout the study. 
The PAG should be established at the study initiation and should meet twice a year, as a 
minimum. PAG members will be appointed by the IJC or the ISRB. This PAG model is 
depending upon whether IJC, based on consultations with the governments, issues a Reference or 
the ISRB undertakes the study as part of its responsibilities. The members of PAG will be 
selected from key local institutions to adequately represent the broad interests in the basin. Equal 
representation from Canada and the United States will be considered. It should be noted that 
PAG members are volunteers, with only their travel paid to be determined on a case-by-case 
basis. The expectations of time commitments should be clearly communicated to potential 
members at the start of the study. 
 

In addition to obtaining views and opinions from the public, it is equally important that the 
public and interested parties are informed of the Operating Plan of Annex A and its effects on 
upstream levels and downstream flows. The public information program will seek Task Force 
assistance in conveying technical aspects of the study. 
 

To achieve this understanding, it is recommended that the major user groups and a select number 
of the public be involved directly in the study. The PAG should be an advisory arm of the Task 
Force. The POS recommends that the PAG be assembled to ensure that the interests and issues of 
major affected groups and parties are represented in a formal way during the study. The PAG 
will have members that will act as liaisons to each of the Task Force committees, and thereby 
have significant knowledge of the direction of the study and the work of the various committees. 
Given its unique role, PAG will be a forum for evaluating and ground-truthing the direction of 
the work. Through the PAG, the public will help meet the goals and objectives of the study, 
provide input to the development of evaluation criteria, identify possible scenarios and options, 
and provide advice and guidance to other critical components of the study. 
 

The PAG will include members representing a variety of interests, with representatives chosen 
through their affiliation. These could include city officials, floodplain managers, ecosystems, 
fisheries, municipal and industrial water users, and others as appropriate. 
 
Members of the PAG are expected to assist with other public involvement efforts using their own 
local contacts. This will help facilitate communication to all interested parties and the general 
public. Many of these interests have competing recommendations for water flow changes. The 
success of the study will be dependent in part on conveying the issues regarding competing uses 
of the waters to the public and furthering the understanding that most proposed solutions that 
benefit one resource will have some negative consequences for others. 
 
The costs for a Public Advisory Group for the study are estimated as follows: 
 Year 1 Year 2  
Total Cost $40K $60K  
 
The total cost for the study Public Advisory Group will be about $100K. 
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10 FINANCIAL SUMMARY AND STUDY BUDGET 
 
10.1 Introduction 
 
In this section the information presented in Sections 4 through 9 all have cost items that are 
summarized. For the purposes of this POS, the costing activities and projects need to be refined, 
as these are first order estimates in most cases drawing from other similar undertakings by IJC 
and the Task Force. 
 
An optimal scoping model is presented along with two alternatives representing a range of effort 
and cost from about $2.1 M for the optimal model containing the elements necessary for an IJC 
Reference level study down to a minimum model costing about $1.0 M, but providing a more 
narrow review with a limited shelf life allowing only a limited number of alternative operating 
plans that can be evaluated. 
 
It is proposed to complete the Operating Plan review in two calendar years following the receipt 
of the directive from the IJC. 
 
Regardless of the scoping level of effort selected, the results of the Operating Plan alternatives 
analysis will be summarized clearly identifying any changes that are within the present 
International Agreement and those that go beyond the present agreement which will require 
approval and agreement by the Governments of Canada and the United States for 
implementation. 
 
10.2 Optimal Scope Model 
 
Information is presented in three parts for the optimal scope. The core scientific and engineering 
studies are presented in Table 10-1, the non-study coordination and management activities are 
listed in Table 10-2 and a consolidated table of all costs for the Operating Plan review is 
presented in Table 10-3 for the optimal scope model. 
 
This level of effort provides a broad review and the necessary elements for an IJC Reference 
level study and is the best solution for its long shelf life and adaptive nature of the regulation 
plans that will emanate from its products. Seventeen projects detailed in Section 5 were carefully 
designed in a modular approach and feature detailed stochastic and climate change analysis, 
simulation and optimization modeling, and a facilitated expert workshop. Nonetheless, this level 
of effort is the most costly alternative with an overall study cost of about $2.1 M 
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Table 10–1  Summary of Scientific and Engineering Studies and Projects – Optimal Scope 

List of Projects for Operating Plan Review - Optimal Scope 

Project 
Number Description Group Duration 

Estimate, 
$K Pre-requisite  Dependent 

1a  

Review language of the operating rules from the 1989 Agreement and 
produce a white paper highlighting key elements, challenges and issues 
faced during 2001 and 2011 floods. 

T
as

k 
Fo

rc
e 

(T
F)

 

Two weeks 10  None 
Projects 1b, 1c 
& 17 

1b  

Provide recommendations on areas where changes to the language of the 
operating rules may be required in the present form, i.e. no changes to 
the operating rules. Four weeks 20 Project 1a 

Projects 1c & 
17 

2  

Compile list of Operating plan review related projects. Perform gap 
analysis to identify and prioritize work that is required in support of the 
review. Four weeks 15 Project 1 Project 3 

3  
Compile a list of physical data of the Souris River Basin. Perform gap 
analysis to identify and prioritize work that is required 

D
at

a 
W

or
k 

G
ro

up
 

Six weeks 20 Project 2 Project 6 

4  
Compile a list of reservoir characteristics data. Perform gap analysis to 
identify and prioritize work that is required in support of the review. Two months 25 None 

Projects 12, 13, 
15 & 16 

5  
Souris River Basin Hydrometeorological Data Network Improvement 
Project (Coordination) One year 5 None 

Projects 9, 10 
& 17 

6  

Compile a list of the Souris River Hydraulic Characteristics Data. 
Perform gap analysis to identify and prioritize work that is required in 
support of the review Four weeks 40 None 

Projects 12 & 
13 

7  
Regional and Reconstructed Hydrology of the Souris River in Support of 
the Review of Operating Plan 

H
yd

ro
lo

gy
 &

 H
yd

ra
ul

ic
s  

W
or

k 
G

ro
up

 

Six months 100 Project 3 
Project 8, 15 
&16 

8  

Develop 10,000 or 50,000 years of stochastic water supplies for the three 
sets of data series for the state of nature flows in the Souris River basin 
using ARMA or ARIMA models or equivalent methodology Six months 100 Project 7 

Project 15 & 
16  

9  

Establish thresholds among hydro-climatological, basin physical and 
contributing drainage area by selecting an appropriate model and its 
application for this task Three months 60 

Projects 3, 4, 5 
& 6 

Projects 10 & 
11 

10  
Develop tools and procedure for predicting forecasted water supply - 
establish degrees of confidence for various lead times Six months 50 Project 9 

Projects 16 & 
17 

11  

Develop climate change water supplies at key locations in the Souris 
River basin using results from Stantec or other Task Force supplied 
specifications Six months 100 Project 9 

Projects 15 & 
16 

12  

Reservoir flow release attenuation and translation in support of the 
review of Operating Plan in the Souris River Project using storage 
routing options Six weeks 25 Project 6 

Projects 15 & 
16 
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13  

Reservoir flow release attenuation and translation in support of the 
review of Operating Plan in the Souris River Project using unsteady state 
modelling Six months 35 Project 6 

Projects 15 & 
16 

14  

Design a facilitated expert workshop to develop project goals and 
objectives, performance indicators and penalty functions at key basin 
locations and associated evaluation metrics 

Pl
an

 F
or

m
ul

at
io

n 
&

 
E
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n 
W

or
k 

G
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up
 

Two months 60 Projects 1 & 2a 
 Projects 15 & 
16 

15  

Develop simulation modelling tools using HEC-ResSim or equivalent as 
the core & screen alternatives to meet study objectives including 
improvements from water supply forecasting Ten months 300 

Projects 6, 9, 
10, 11, 13 & 
14 Project 17 

16  

Develop optimization modelling tools using HEC-ResPRM or equivalent 
as the core& screen alternatives to meet study objectives including 
improvements from water supply forecasting Ten months 250 

Projects 6, 9, 
10, 11, 13 & 
14 Project 17 

17  
Quantify improvements in system operations by including water supply 
forecasts for the shortlisted candidate regulation plans Two months 75 

Projects 10, 15 
& 16 Project 1c 

1c 

Provide recommendations on areas where changes to the language of the 
operating rules may be required for the alternate form, i.e. with changes 
to the operating rules or new regulation plan T

F 

Six weeks 
(cost included 
in Project 1b) 0 

Projects 17, 1a 
& 1b None 

  Total     1290     
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Table 10–2  Study Coordination and Management Costs – Optimal Scope 

Study Management Costs – Optimal Scope 

No. Activity Year 1 ($K) Year 2 
($K) 

Total 
($K) 

1 Work Group Management 120 215 335 
2 Public Advisory Group 40 60 100 
3 Communications and Outreach 40 60 100 
4 Information Management 40 60 100 
5 Peer Review Process 15 35 50 
6 Study Coordination 75 85 160 

  Total 330 515 845 
 

Table 10–3  Overall Costs of the Annex A Operating Plan Review – Optimal Scope 

Study Overall Costs Including Technical Studies – Optimal Scope 
No. Activity Year 1, $K Year 2, $K Total, $K 
1 Work Group Management 120 215 335 
2 Task Force Reviews 45 0 45 
3 Data Work Group 80 10 90 
4 Hydrology & Hydraulics Work Group 350 120 470 
5 Plan Formulation & Evaluation Group 185 500 685 
6 Public Advisory Group 40 60 100 
7 Communications and Outreach 40 60 100 
8 Information Management 40 60 100 
9 Peer Review Process 15 35 50 
10 Study Coordination 75 85 160 

  Total 990 1145 2135 
 
10.3 Alternate Budget and Costing Models 
 
In Section 10-1, detailed costs estimates were provided for the planned two-year study horizon 
for the optimal scope level of effort. These costs and associated projects were based on a broad 
review and the necessary elements for an IJC’s Reference level study. The designed approach 
encompasses all features that will help IJC and the ISRB for many years to manage water 
resources in the Souris River project. An additional advantage of the elements noted in Section 5 
is that the study and techniques will have a shelf life of about 20 years. 
 
The Task Force was careful in designing the seventeen projects detailed in Section 5 in a 
modular approach. It is relatively simple to limit the Operating Plan review study to various 
scoping levels of effort by considering projects pertinent to each level. For the purposes of 
providing alternative models for consideration by the ISRB and IJC, two alternatives are 
proposed below. The first alternative is to consider the minimum scope study for the Operating 
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Plan review. The second alternative will require an enhanced hydrology to provide slightly more 
robust testing of alternative regulation plans for a medium scope level of effort. The advantages 
and drawbacks are noted for each alternative. Tables 10-4 to 10-6 capture the essentials for the 
minimum scope and Tables 10-7 to 10-9 detail the medium scope. For details on individual 
projects, please refer to the descriptions in Section 5. 
 
10.3.1 Minimum Scope Model 
 
The number of projects in this model is reduced to twelve. This reduction is achieved by 
eliminating some projects, merging some studies, and reducing the scope of others. In this model 
no optimization modelling and climate change modelling are considered. To obtain the optimum 
operating plan, the reliance will be on the trial and error technique of the simulation modelling 
process.  
 
Similar to the optimal scope study, the information in this section is presented in two parts. First, 
the core scientific and engineering studies are presented in Table 10-4. Second, the non-study 
coordination and management activities are listed in Table 10-5. 
 
Finally, a consolidated table of all costs for the Operating Plan review is presented in Table 10-6 
and re-produced in the Executive Summary Section. It is proposed to complete the Operating 
Plan review in two years following the receipt of the directive from the IJC. 
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Table 10–4  Summary of Scientific and Engineering Studies and Projects – Minimum Scope 

List of Projects for Operating Plan Review - Minimum Scope 

Project 
Number Description Group Duration 

Estimate, 
$K Pre-requisite  Dependent 

1 
Review language of the operating rules from the 1989 Agreement and 
provide recommendations on areas where changes to the language  may be 
required (following consideration of changes to the plan) 

T
as

k 
Fo

rc
e 

Two weeks 15  None 
 Projects 2 &  
17 

2 Compile list of Operating plan review related projects. Perform gap analysis 
to identify and prioritize work that is required in support of the review. Four weeks 10 Project 1  Project 3 

3 
Compile a list of physical and reservoir characteristics data of the Souris 
River Basin. Perform gap analysis to identify and prioritize work that is 
required in support of the review. 

D
at

a 
W

or
k 

G
ro

up
 

Two 
months 30 Project 2  Project 6 

5 Souris River Basin Hydrometeorological Data Network Improvement Project 
(Coordination) One year 5 None  Project 10 

6 
Compile a list of the Souris River Hydraulic Characteristics Data. Perform 
gap analysis to identify and prioritize work that is required in support of the 
review Four weeks 20 None Project 12 

7 Regional and Reconstructed Hydrology of the Souris River in Support of the 
Review of Operating Plan 

H
yd

ro
lo

gy
 &
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yd

ra
ul
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s 

W
or

k 
G

ro
up

 Six months 100 Project 3  Project 8 

8 
Develop 10,000 or 50,000 years of stochastic water supplies for the three 
sets of data series for the state of nature flows in the Souris River basin using 
ARMA or ARIMA models or equivalent methodology Six months 60 Project 7  Project  

10 Develop tools and procedure for predicting forecasted water supply - 
establish degrees of confidence for various lead times Six months 50 Project 9 

 Projects 16 & 
17 

12 Reservoir flow release attenuation and translation in support of the review of 
Operating Plan in the Souris River Project Six weeks 30 Project 6 

 Projects 15 & 
16 

14 
Design an expert workshop to develop project goals and objectives, 
performance indicators and penalty functions at key basin locations and 
associated evaluation metrics 
Pl

an
 F

or
m
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at
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Two 
months 15 

Projects 1 & 
2 

 Projects 15 & 
16 

15 
Develop simulation modelling tools using HEC-ResSim or equivalent as the 
core & screen alternatives to meet study objectives including improvements 
from water supply forecasting Ten months 200 

Projects 6, 10 
& 14  Project 17 

17  Quantify improvements in system operations by including water supply 
forecasts for the shortlisted candidate regulation plans 

Two 
months 40 

Projects 10, 
15  None 

  Total     575     
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Table 10–5  Study Coordination and Management Costs - Minimum Scope 

Study Management Costs - Minimum Scope 
No. Activity Year 1, $K Year 2, $K Total, $K 
1 Work Group Management 40 70 110 
2 Public Advisory Group 25 40 65 
3 Communications and Outreach 25 40 65 
4 Information Management 25 40 65 
5 Peer Review Process 15 30 45 
6 Study Coordination 50 70 120 
 Total 180 290 470 

 
Table 10–6  Overall Costs of the Annex A Operating Plan Review - Minimum Scope 

Study Overall Costs including Technical Studies – Minimum Scope 
No. Activity Year 1, $K Year 2, $K Total, $K 
1 Work Group Management 40 70 110 
2 Task Force Reviews 25 0 25 
3 Data Work Group 50 5 55 
4 Hydrology and Hydraulics Work Group 200 40 240 
5 Plan Formulation & Evaluation Group 55 200 255 
6 Public Advisory Group 25 40 65 
7 Communications and Outreach 25 40 65 
8 Information Management 25 40 65 
9 Peer Review Process 15 30 45 
10 Study Coordination 50 70 120 
 Total 510 535 1045 

 
Advantages: 
 

1. From a cost consideration, there is a likelihood funds could be made available from the 
IJC through the ISRB. 

2. The total outlay for each of the two years is just over one-half million dollars to be shared 
equally by the U.S. and Canada. 

3. The studies are likely concentrated in fewer agencies, enabling quality control and low 
administration costs. 

 
Disadvantages: 
 

1. The study is limited in scope and will have a short shelf life and may require rerunning 
the models. 

2. The study will not address the basin response under wet supply sequences for triggers to 
evaluate contributions from non-effective drainage areas. 
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3. The scope of the study is narrow to the point that climate change impacts on regulation 
are not studied. 

4. It will not be known if the study missed out on a better regulation scheme that could have 
resulted from optimization modelling. 

5. Given the reduced budget, only a limited number of alternative plans can be evaluated. 
6. The minimum cost study will limit scoping exercises, workshops and strategy sessions 

among the key players. 
7. The limited budget may not be conducive for agencies that allow participation with full 

cost recovery. 
 
10.3.2 Medium Scope Model 
 
The number of projects in this model is reduced to thirteen. Some of this reduction is achieved 
by eliminating some projects, merging some studies, and reducing the scope of others. In this 
framework no optimization modelling and climate change hydrology are considered. To obtain 
the optimum Operating Plan, the reliance will be on the trial and error technique of the 
simulation modelling. 
 
Similar to the optimal scope study, the information in this section is presented in two parts. First, 
the core scientific and engineering studies are presented in Table 10-7. Second, the non-study 
coordination and management activities are listed in Table 10-8. 
 
Finally, a consolidated table of all costs for the Operating Plan review is presented in Table 10-9 
It is proposed to complete the Operating Plan review in two years following the receipt of the 
directive from the IJC. 
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Table 10–7  Summary of Scientific and Engineering Studies and Projects – Medium Scope 

List of Projects for Operational Review - Medium Scope 

Project 
Number Description Group Duration 

Estimate,  
$K     Pre-requisite  Dependent 

1 
Review language of the operating rules from the 1989 Agreement and provide 
recommendations on areas where changes to the language  may be required 

  T
as

k 
Fo

rc
e 

Two weeks 20 None Projects 2 & 17 

2 
Compile list of Operating plan review related projects. Perform gap analysis to identify 
and prioritize work that is required in support of the review. 

four weeks 10 Project 1 Project 3 

3 

Compile a list of physical and reservoir characteristics data of the Souris River Basin. 
Perform gap analysis to identify and prioritize work that is required in support of the 
review. 

D
at

a 
W

or
k 

G
ro

up
 

Two months 30 Project 2 Project 6 

5 
Souris River Basin Hydrometeorological Data Network Improvement Project 
(Coordination) 

One year 5 None Project 10 

6 
Compile a list of the Souris River Hydraulic Characteristics Data. Perform gap analysis to 
identify and prioritize work that is required  

Four weeks 30 None Project 12 

7 
Regional and Reconstructed Hydrology of the Souris River in Support of the Review of 
Operating Plan 

H
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Six months 100 Project 3 Project 8 

8 

Develop 10,000 or 50,000 years of stochastic water supplies for the three sets of data 
series for the state of nature flows in the Souris River basin using ARMA or ARIMA 
models or equivalent methodology 

Six months 100 Project 7 Project 

9 
Establish thresholds among hydro-climatological, basin physical and contributing drainage 
area by selecting an appropriate model and its application for this task 

Three months 45 Projects 3, 5 & 
6 Project 10 

10 
Develop tools and procedure for predicting forecasted water supply - establish degrees of 
confidence for various lead times 

Six months 50 Project 9 Projects 16 & 17 

12 
Reservoir flow release attenuation and translation in support of the review of Operating 
Plan in the Souris River Project Six weeks 50 Project 6 Projects 15 & 16 

14 
 Design an expert workshop to develop project goals and objectives, performance 
indicators and penalty functions at key basin locations and associated evaluation metrics 

Pl
an
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Two months 20 Projects 1 & 
2a Projects 15 & 16 

15 

Develop simulation modelling tools using HEC-ResSim or equivalent as the core & screen 
alternatives to meet study objectives including improvements from water supply 
forecasting 

Ten months 250 Projects 6, 9, 
10, 11 & 14 Project 17 

17 
Quantify improvements in system operations by including water supply forecasts for the 
shortlisted candidate regulation plans 

Two months 60 Projects 10, 15 
& 16 None 

 Total     770     
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Table 10–8  Study Coordination and Management Costs - Medium Scope 

Study Management Costs - Medium Scope 
No. Activity Year 1, $K Year 2, $K Total, $K 
1 Work Group Management 60 100 160 
2 Public Advisory Group 30 50 80 
3 Communications and Outreach 30 50 80 
4 Information Management 30 50 80 
5 Peer Review Process 10 20 30 
6 Study Coordination 60 70 130 

  Total 220 340 560 
 

Table 10–9  Overall Costs of the Annex A Operating Plan Review - Medium Scope 

Study Overall Costs including Technical Studies – Medium Scope 
No. Activity Year 1, $K Year 2, $K Total, $K 
1 Work Group Management 60 100 160 
2 Task Force Reviews 30 0 30 
3 Data Work Group 55 10 65 
4 Hydrology and Hydraulics Work Group 265 80 345 
5 Plan Formulation & Evaluation Group 70 260 330 
6 Public Advisory Group 30 50 80 
7 Communications and Outreach 30 50 80 
8 Information Management 30 50 80 
9 Peer Review Process 10 20 30 
10 Study Coordination 60 70 130 

  Total 640 690 1330 
 
Advantages: 
 

1. From a cost consideration, this is a middle course for a decent simulation based 
modelling study. 

2. The study will address the basin response under wet supply sequence for triggers to 
evaluate contributions from non-effective drainage areas. 

3. The total outlay each of the two years is just under $285K above the minimal model to be 
shared equally by the U.S. and Canada. 

4. The studies are likely still to be concentrated in fewer agencies enabling quality control 
and low administration costs. 
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Disadvantages: 
 

1. The study is limited in scope with respect to the number of candidate regulation plans 
that can be considered, will have a medium shelf life (10 to 15 years), and may require 
rerunning the models. 

2. The scope of the study is narrow to the point that climate change impacts on regulation 
are not studied. 

3. It will not be known if the study overlooked a better regulation plan based on an 
optimization approach. 

4. Given the reduced budget, only a limited to fair number of regulation plans can be 
evaluated. 

5. The medium cost study will still limit scoping exercises, workshops, and strategy 
sessions among the key players. 

6. The limited budget may not be conducive for agencies that allow participation with full 
cost recovery. 

 
10.4 Reductions to Study Overall Costs 
 
Several of the projects identified for each of the scoping models are currently being 
accomplished by the USACE, St. Paul District for the IJC as part of an IJC effort to assist the 
work of the Task Force. These efforts will reduce the overall study costs presented in this POS 
for each of the scoping models. These reductions and the projects to which they apply are shown 
in Table 10-10. 
 

Table 10–10 Reductions in POS Scoping Model Costs by Project from Existing Work Efforts 

Project Reductions in Scoping Model Costs 
Optimal Scope Minimum Scope Medium Scope 

1/1a/1b/1c $30K $15K $20K 
2 $10K $10K $10K 
4 $15K Eliminated Eliminated 
7 $100K $100K $100K 

Totals $145K $125K $140K 
 
10.5 Recommendations 
 
Based on the three alternatives presented, while the optimal scope plan with all projects is the 
best solution for its shelf life, adaptive nature of the regulation plans that will emanate from its 
products, the medium scope solution should be considered as the minimum required to fully test 
the Operating Plan alternatives. 
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11 PUBLIC CONSULTATION ON THE FINAL PLAN OF STUDY  
 
An integral component in the development of Plan of Study for all IJC’s projects is the inclusion 
of public comments. To meet this objective the ISRB planned, designed and conducted a public 
and stakeholder input process. After consultations with Saskatchewan, Manitoba, and North 
Dakota, the ISRB agreed on a public meeting in Minot, ND, the area heavily impacted by the 
2011 flood. The public meeting was supplemented with an agency/stakeholder webinar and a 
final public webinar to enable broader public participation.  
 
Notice of the meeting and webinars were provided to media outlets by the Commission’s 
Communication staff.  The public consultation details were also posted on the Board’s website. 
As well the draft POS and the PowerPoint presentation developed for the public briefings were 
made available on the Board’s website. 
 
The public consultation schedule was as follows: 
 

1. Agency/Stakeholder Webinar on Thursday, March 14, 2013 at 1030 CDT. 
2. Public Meeting on Wednesday, March 20, 2013 at the Grand International Hotel, Minot, 

ND at 1430 CDT. 
3. Public Webinar on Tuesday, March 26, 2013 at 1900 CDT. 
 

A brief report on each of the consultations and a summary of public comments follows. 
 
11.1 Agency/Stakeholder Webinar  
 
This session provided agencies and stakeholders an advance preview of the POS, a forum for 
discussion and comments, and advance notice of opportunities for these agencies to support the 
work of the study. Twenty participants and the POS development team were on the call. The 
participants represented most of the key resource-based agencies in the US and Canada at the 
federal, provincial, state, and local levels. No major concerns were raised at the webinar 
regarding the POS and public engagement process. 
 
11.2 Minot Public Meeting  
 
The public meeting in Minot was well attended with about fifty members of the public in the 
audience. This meeting was well advertised in the local media with an afternoon time slot to 
allow participants from Canada and other parts of the watershed to travel to Minot. Two local 
TV stations covered and reported on the meeting with interviews with the State Governor, Jack 
Dalrymple and Mayor of the City of Minot, Curt Zimbleman. A number of public comments 
were received in response to ISRB’s presentation. The general sentiment was for the 
governments to do something to avoid such extensive flooding in the future. Mayor Zimbleman, 
who submitted a brief to the ISRB, requested that the ISRB support the optimum option in light 
of the City’s current design of the flood mitigation works at over $800 M. There were also media 
representatives who produced two stories in the local newspapers, Minot Daily News and the 
Leader-Post. A section of the participants at the meeting is shown in Figure 11-1. 
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Figure 11-1 Public Meeting on Wednesday, March 20, 2013 at the Grand International Hotel, Minot, ND 

11.3 Public Webinar  
 
The webinar was not particularly well attended with only 18 external participants and media. A 
number of webinar participants joined only through conference call and had no access to the 
slides being presented. For this reason very few questions directly related to the scope of the 
study were asked. There were technical challenges with the slide show.  
 
11.4 Public Comments 
 
A total of 24 comments were received: public officials (3), general public (17) and video and 
paper reports (4) were extracted from the media websites. The public comments were received 
by handing written comments to the ISRB’s Secretariat at the public meeting, through e-mail, 
and general mail. Three public comments were received via the Board’s website. Most of the 
comments were from Towner, ND and emphasized the protection and economic value of 
farmland. The general feeling in Minot was to the need to provide greater protection against 
flood damages. There were some suggestions on alternative flood mitigation measures.  
 
A summary of public input is presented in Table 11-1. A full listing of all the comments received 
is available and is shown in Appendix E. 
 
11.5 Summary of Public Input 
 
The public consultation process did not identify any gaps in the proposed scope of work or 
requirements for additional analysis. No changes are, therefore, necessary in the core chapters 4 
to 10. The submissions, however, favoured that the funding level should be considered at the 
optimum level of $2.14 M to allow for a more thorough analysis. 
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Table 11-1 Summary of Public Input 

No. Name E-mail Date 

 
 Public Officials     

1 Governor Jack Dalrymple - March 14, 2103 

2 Senator John Hoeven - March 15, 2103 

3 Mayor Curt Zimbleman - March 14, 2103 

 Public Comments  
 

  

1 Fred Hurt, Minot, ND bigboot@srt.com March 10, 2103 

2 Jim Olson, Minot, ND 701-852-4968 March 14, 2103 

3 Jim Kraft, Minot, ND ckraftnd@minot.com March 15, 2103 

4 Vern Kongslie, Towner, ND kong234@srt.com March 31, 2103 

5 Orlin Oium, Towner, ND Handwritten note April 02, 2103 

6 Marvin Block, Towner, ND 701-537-5413 April 02, 2103 

7 Leland Goodman, Willow City, ND 701-366-4765 April 03, 2103 

8 Bonnie Feist, Velva, ND cbfeist@srt.com April 06, 2103 

9 Cliff Hanretty, Towner, ND - April 06, 2103 

10 Keith Medalen, Towner, ND med1@srt.com April 06, 2103 
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APPENDIX A – 1989 AGREEMENT FOR WATER SUPPLY AND FLOOD CONTROL 
IN THE SOURIS RIVER BASIN 
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APPENDIX B – DECEMBER 2000 AMENDMENTS TO ANNEX A AND ANNEX B OF 
THE 1989 AGREEMENT 
 
December 2000 Amendment to the Agreement Between Canada and the United States for the 
Water Supply and Flood Control of the Souris River Basin 
 
Department of Foreign Affairs and International Trade CANADA 
 
Note No JLAB-0199 
 
Excellency: 
I have the honour to refer to discussions between representatives of our two Governments 
regarding the Agreement between the Government of Canada and the Government of the United 
States of America for the Water Supply and Flood control in the Souris River Basin, signed in 
Washington on October 26, 1989 and which entered into force on the same date, and to propose, 
on behalf of the Government of Canada, that the Agreement be amended as follows: 
 

1. The text of Section 4.2 of Annex A is deleted in its entirety and replaced by the 
following: All non-flood operations will be consistent with Annex B. 

2. The text of Section 4.4.1 of Annex A is deleted in its entirety and replaced by the 
following: All non-flood operations will be consistent with Annex B. 

3. Annex B referred to in Article VII of the Agreement is deleted and replaced by the 
attached amended Annex B. 

 
If these proposals are acceptable to your Government, I have the further honour to propose that 
this Note, which is equally authentic in English and French, with its Annex, together with your 
reply to that effect, shall constitute an Agreement between our two Governments which shall 
enter into force on the date of Your Excellency's Note in reply. 
 
Minister of Foreign Affairs 
Ottawa, 
December 20, 2000 
 
ANNEX B 
 
The Province of Saskatchewan shall have the right to divert, store, and use waters which 
originate in the Saskatchewan portion of the Souris River basin, provided that such diversion, 
storage, and use shall not diminish the annual flow of the river at the Sherwood Crossing more 
than 50 percent of that which would have occurred in a state of nature, as calculated by the 
International Souris River Board of Control (the Board). For the purpose of these calculations, 
any reference to "annual" and "year" is intended to mean the period January 1 through December 
31. For the benefit of riparian users of water between the Sherwood Crossing and the upstream 
end of Lake Darling, the Province of Saskatchewan shall, so far as is practicable, regulate its 
diversion, storage, and uses in such a manner that the flow in the Souris River channel at the 
Sherwood Crossing shall not be less than 0.113 cubic metres per second (4 cubic feet per second) 
when that much flow would have occurred under the conditions of water use development 
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prevailing in the Saskatchewan portion of the Souris River basin prior to construction of the 
Boundary Dam, Rafferty Dam and Alameda Dam. 
 
Under certain conditions, a portion of the North Dakota share will be in the form of evaporation 
from Rafferty and Alameda Reservoirs. During years when these conditions occur, the minimum 
amount of flow actually passed to North Dakota will be 40 percent of the annual natural flow 
volume at the Sherwood Crossing. This lesser amount is in recognition of Saskatchewan's 
operation of Rafferty Dam and Alameda Dam for flood control in North Dakota and of 
evaporation as a result of the project. 
 

a. Saskatchewan will deliver a minimum of 50 percent of the annual natural flow volume at 
the Sherwood Crossing in every year except in those years when the conditions given in 
(i) or (ii) below apply. In those years, Saskatchewan will deliver a minimum of 40 
percent of the annual natural flow volume at the Sherwood Crossing. 

i. The annual natural flow volume at Sherwood Crossing is greater than 50 000 
cubic decametres (40 500 acre-feet) and the current year June 1 elevation of Lake 
Darling is greater than 486.095 metres (1594.8 feet); or 

ii. The annual natural flow volume at Sherwood Crossing is greater than 50 000 
cubic decametres (40 500 acre-feet) and the current year June 1 elevation of Lake 
Darling is greater than 485.79 metres (1593.8 feet), and since the last occurrence 
of a Lake Darling June 1 elevation of greater than 486.095 metres (1594.8 feet) 
the elevation of Lake Darling has not been less than 485.79 metres (1593.8 feet) 
on June 1. 

b. Notwithstanding the annual division of flows that is described in (a), in each year 
Saskatchewan will, so far as is practicable as determined by the Board, deliver to North 
Dakota prior to June 1, 50 percent of the first 50 000 cubic decametres (40 500 acre-feet) 
of natural flow which occurs during the period January 1 to May 31. The intent of this 
division of flow is to ensure that North Dakota receives 50 percent of the rate and volume 
of flow that would have occurred in a state of nature to try to meet existing senior water 
rights. 

c. Lake Darling Reservoir and the Canadian reservoirs will be operated (insofar as is 
compatible with the Projects' purposes and consistent with past practices) to ensure that 
the pool elevations, which determine conditions for sharing evaporation losses, are not 
artificially altered. The triggering elevation of 485.79 metres (1593.8 feet) for Lake 
Darling Reservoir is based on existing water uses in North Dakota, including refuges 
operated by the U.S. Fish and Wildlife Service. Each year, operating plans for the refuges 
on the Souris River will be presented to the Board. Barring unforeseen circumstances, 
operations will follow said plans during each given year. Lake Darling Reservoir will not 
be drawn down for the sole purpose of reaching the elevation of 485.79 metres (1593.8 
feet) on June 1. 
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Releases will not be made by Saskatchewan Water Corporation from the Canadian 
reservoirs for the sole purpose of raising the elevation of Lake Darling Reservoir above 
486.095 metres (1594.8 feet) on June 1. 

d. Flow releases to the United States should occur (except in flood years) in the pattern 
which would have occurred in a state of nature. To the extent possible and in 
consideration of potential channel losses and operating efficiencies, releases from the 
Canadian dams will be scheduled to coincide with periods of beneficial use in North 
Dakota. Normally, the period of beneficial use in North Dakota coincides with the timing 
of the natural hydrograph, and that timing should be a guide to releases of the United 
States portion of the natural flow. 

e. A determination of the annual apportionment balance shall be made by the Board on or 
about October 1, of each year. Any shortfall that exists as of that date shall be delivered 
by Saskatchewan prior to December 31. 

f. The flow release to the United States may be delayed when the State of North Dakota 
determines and notifies Saskatchewan through the Board that the release would not be of 
benefit to the State at that time. The delayed release may be retained for use in 
Saskatchewan, notwithstanding the 0.113 cubic metres per second (4 cubic feet per 
second) minimum flow limit, unless it is called for by the State of North Dakota through 
the Board before October 1 of each year. The delayed release shall be measured at the 
point of release and the delivery at Sherwood Crossing shall not be less than the delayed 
release minus the conveyance losses that would have occurred under natural conditions 
between the point of release and the Sherwood Crossing. Prior to these releases being 
made, consultations shall occur between the Saskatchewan Water Corporation, the U.S. 
Fish and Wildlife Service, and the State of North Dakota. All releases will be within the 
specified target flows at the control points. 

 
EMBASSY OF THE UNITED STATES OF AMERICA 
Ottawa, December 22, 2000 
 
No. 915 
 
Excellency: 
 
I have the honor to acknowledge receipt of note No. JLAB-0199 from the Department of Foreign 
Affairs and International Trade, dated December 20, 2000, which states in its entirety as follows: 
 
"Excellency, 
 
I have the honour to refer to discussions between representatives of our two Governments 
regarding the Agreement between the Government of Canada and the Government of the United 
States of America for the Water Supply and Flood Control in the Souris River Basin, signed in 
Washington October 26, 1989 and which entered into force on the same date, and to propose, on 
behalf of the Government, that the Agreement be amended as follows: 
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1. The text of Section 4.2 of Annex A is deleted in its entirety and replaced by the 
following: 
All non-flood operations will be consistent with Annex B. 

2. The text of Section 4.4.1 of Annex A is deleted in its entirety and replaced by the 
following: 
All non-flood operations will be consistent with Annex B. 

3. Annex B referred to in Article VII of the Agreement is deleted and replaced by the 
Attached amended Annex B. 

 
If these proposals are acceptable to your Government, I have the further honour to propose that 
this Note, which is equally authentic in English and French, with its Annex, together with your 
reply to that effect, shall constitute an Agreement between our two Governments which shall 
enter into force on the date of your Excellency's Note in reply." 
 
I have the further honor to accept, on behalf of the Government of the United States of America, 
this proposal of the Government of Canada. 
 
Accordingly, the Department of Foreign Affairs and International Trade's note No. JLAB-0199 
along with this note shall constitute an agreement between our governments on this matter, 
which shall enter into force on December 22, 2000. 
 
Accept, Excellency, the renewed assurances of my highest consideration. 
 
His Excellency 
John Manley, 
Minister of Foreign Affairs, 
Ottawa. 
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APPENDIX C – 2012 SOURIS RIVER BASIN TASK FORCE TERMS OF REFERENCE 

 
Terms of Reference 

 
International Souris River Board 2012 Souris River Basin Task Force 

For the 
Review of the Operating Plan Contained in Annex A of the 1989 Canada-United States 

Agreement for Water Supply and Flood Control in the Souris River Basin 
And to 

Facilitate Collaboration amongst the various Federal, State, Provincial, and Local Agencies and 
Consultations with the Public and Local Government 

March 28, 2012 
 
Introduction 
 
The 2011 flood in the Souris River basin has proven to be the largest flood of record in the last 
century and far surpasses any previous recorded floods. As a result, significant flooding was 
experienced throughout the basin, severely testing the water management systems and control 
structures in the basin. In addition to extensive flooding along the Souris River, significant 
flooding also occurred on the Assiniboine River, to which the Souris River is a tributary, 
entering just downstream of the City of Brandon. 
 
The 1989 Canada-United States Agreement for Water Supply and Flood Control in the Souris 
River Basin governs the operation of the control structures during flood and non-flood events, as 
specified in Annex A of the Agreement. One outcome of the 2011 flood has been a call for a 
review of the 1989 Operating Plan. 
 
The International Souris River Board (ISRB) has developed a stepped process to address the 
concerns raised by the 2011 flood event. The first step, which was to document the 2011 flood 
event, has been completed by the U.S. Army Corps of Engineers in its 2011 Post-Flood Report 
for the Souris River Basin. This report was submitted to the ISRB at its February 22, 2012 
meeting in Bismarck, North Dakota. The next step is to coordinate and conduct a review of the 
Operating Plan for flood control and water supply detailed in the 1989 Agreement. As specified 
by Article V of the 1989 Agreement, the Parties through their “designated entities” will jointly 
review the Operating Plan in an effort to maximize the provision of flood control and water 
supply benefits consistent with the terms of the Agreement. 
 
The designated entities are: 

 The Saskatchewan Water Security Agency (WSA) is the designated entity of Canada. 
 The U.S. Army Corps of Engineers (USACE) is the designated entity for the United 

States during flood operations. 
 The U.S. Fish and Wildlife Service (USFWS) is the designated entity for the United 

States during non-flood periods.  
 
In addition to the designated entities, the North Dakota State Engineer is assigned responsibility 
under the Agreement for monitoring the Operating Plan and in 2007 the ISRB was given an 
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oversight function by governments for flood operations in cooperation with the designated 
entities identified in the Agreement. 
 
Given the unprecedented flooding and the number of initiatives being undertaken by various 
Federal, State, Provincial, and Local agencies, the ISRB has agreed to establish a 2012 Souris 
River Basin Task Force. 
 
The Task Force will be led by the Saskatchewan Water Security Agency (WSA) and the U.S. 
Army Corps of Engineers (USACE) as the designated entities for flood control under the 1989 
Agreement and will include representation from other Federal, State, Provincial, and Local 
agencies as appointed by the ISRB. The Task Force will also make provision for public and local 
government consultation. 
 
The 2012 Souris River Basin Task Force will report to the Co-chairs of the International Souris 
River Board. 
 
Objective 
 
The objectives of the ISRB 2012 Souris River Basin Task Force are: 

 to conduct a review of the Operating Plan contained in Annex A of the 1989 Canada-
United States Agreement for Water Supply and Flood Control in the Souris River 
Basin for presentation to governments, 

 to evaluate the impacts that changes to the Operating Plan of Annex A will have to 
downstream interests, and 

 to facilitate collaboration amongst the various Federal, State, Provincial, and Local 
Agencies undertaking actions as the result of the 2011 flood and to provide for public 
and local government consultation. 

 
Tasks 
 
The proposed tasks are: 

1. Develop a plan of study (POS) and scope of work (SOW) for studies and activities to 
be conducted to accomplish Task Force objectives, identifying the need for 
supporting consultants as well as outlining stakeholder engagement in Canada and the 
United States. The POS and SOW are to: 
a. Articulate all studies and activities to be performed and level of detail anticipated 

for each study; 
b. Recommend the agencies or organizations capable of conducting aspects of each 

study or activity, recognizing the need for involvement by a bi-national team 
c. Identify  sources of, or means of obtaining, needed information 
d. Establish the priority, duration and timing of each study or activity, considering 

the inclusion of phases to assist in the organizational management of the overall 
review; and 

e. Estimate the human and financial resources, including expertise, required to 
conduct each individual study or activity and a summary for the entire review. 
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2. Conduct a review of post flood reports, watershed plans, proposed and existing flood 
mitigation efforts, and identify gaps with respect to non-flood and flood issues. 

3. Gather information on initiatives being undertaken or proposed by various Federal, 
State, Provincial, and Local agencies and identify potential gaps or constraints with 
the intent of supplementing the work of the Task Force and avoiding duplication of 
effort. 

4. Establish an analysis and modelling team to accomplish needed hydrology and 
hydraulic analysis as identified by the Task Force POS and SOW. 

5. Evaluate the impact that changes to the Operating Plan Contained in Annex A will 
have to downstream interests. 

6. Prepare progress reports, an interim draft report, and a final report summarizing flood 
and non-flood issues and current and proposed water management initiatives within 
the Souris River basin, identifying possible improvements for non-flood and flood 
management in the basin as well as possible changes to the Operating Plan as 
presented in Annex A of the 1989 Agreement. 
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APPENDIX D – LISTING OF HYDROLOGIC AND HYDRAULIC MODELLING PROJECTS BY OTHERS TO ADDREESS ISSUES RAISED BY THE 2011 SOURIS RIVER FLOOD 
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APPENDIX E – COMPILATION OF REPORTS AND COMMENTS FROM THE 
PUBLIC CONSULTATION PROCESS  



Dalrymple, Canadian Officials Review Souris 
River Spring Runoff Conditions 
 
From: North Dakota Governor Jack Dalrymple 

Governor Jack Dalrymple hosted a conference call which brought together officials from the 
state, Minot, Ward County and Saskatchewan, Canada to discuss the conditions for Souris River 
spring runoff. 
  
“We coordinated this meeting because it’s important that officials continue to share runoff 
information and that the lines of communication remain open as we approach spring,” Dalrymple 
said. “At the same time, we must also continue to develop a basin-wide flood protection 
strategy.” 
  
Officials with the Saskatchewan Water Security Agency said they plan to provide officials in 
North Dakota with real-time rainfall data. Canadian officials said recent snowfall has led them to 
increase water releases from the Boundary and Rafferty dams to maintain adequate reservoir 
capacity during spring runoff.   The U.S. Corps of Engineers is releasing 450 cubic feet of water 
per second from the Lake Darling Dam and Corps officials said they will make adjustments if 
conditions change. 
            
Officials participating in the conference call included Saskatchewan Environment Minister Ken 
Cheveldayoff, Saskatchewan Water Security Agency President Wayne Dybvig, International 
Souris River Board member John Fahlman, North Dakota State Engineer Todd Sando, Minot 
Mayor Curt Zimbelman, Ward County Commission Chairman Jack Nybakken, Souris River 
Joint Board Chairman Dave Ashley, U.S. Army Corps of Engineers Col. Michael Price, Minot 
city council members and Ward County commission members. 
  
Dalrymple also attended today a meeting held by the International Souris River Board which 
oversees the basin’s international water issues.  Dalrymple has called on the International Souris 
Board to pursue revisions to a 1989 Canada-U.S. water agreement which defines the objectives 
associated with international water supply and flood control practices within the Souris River 
Basin.  Dalrymple said the agreement should be changed to reflect a basin-wide need for greater 
short-term and long-term flood protection. The International Souris River Board has developed a 
plan of study for submission to the International Joint Commission. The plan will guide a review 
of the operating plan for improved basin-wide flood protection. 

From - Bismarck Government and Politics News 
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Hoeven Pushes Corps to Move Forward on Flood Protection Plan for Minot 
Region 
Senator John Hoeven met with Col. Michael Price, Commander of the Army Corps of Engineers 
St. Paul District, to continue his push for flood protection in Minot. 

 Publish Date: 2013-03-15 
  

 

BigNews.Biz - Mar 15,2013 –  

Hoeven Pushes Corps to Move Forward on Flood Protection Plan for Minot Region 
 
 
WASHINGTON – Senator John Hoeven met with Col. Michael Price, Commander of the 
Army Corps of Engineers St. Paul District, to continue his push for flood protection in Minot. 
 
The senator said that includes revision of the International Agreement with Canada to 
improve flows through the city and the region. Col. Price said the Corps will hold a public 
meeting in Minot on March 20 to gather input from the public to present to the International 
Joint Commission on April 17. 
 
Senator Hoeven said revising the International Agreement will be part of three-part strategy to 
help protect the city from future flooding. The plan also includes improving flood protection 
infrastructure in the city and expansion of storage, including in Lake Darling. 
 
Col. Price has said the Corps’ modeling indicated that a combination of the three elements 
could provide additional flood protection. By increasing capacity in dams and adjusting 
upstream flows, the Corps can help limit peak water levels through the basin during periods of 
heavy rainfall or heavy winter runoff and raising levees will provide further protection in key 
areas through the city and region. 
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Good afternoon, my name is Curt Zimbelman and I am Mayor of the City of Minot, North Dakota.

On behalf of the City of Minot, I thank you for taking on the monumental task of reviewing the operating
planoftheSourisRiverBasin. Aswearebeginningtheprocessof developingfuturefloodprotectionfor
the City of Minot and the North Dakota portion of the basin, we urge the Commission to proceed as

quickly as possible with the Full Scope Study, as this could have impact on our flood protection planning.

For years, we thought that previous flood control measures had given us a reasonable level of flood
protection. lndeed, we believed that through management of the Souris River system, we would have

very little risk of damage during major snow melt - runoff events. As we found out, spring snow runoff
is not the only determining factor in water levels. The perfect mix of saturated soil, heavy snow through
the winter, and much higher than average spring rainfallwhich continued through the month of June,

led to a 20L1 flood disaster of historic proportions. No one foresaw that event, and no one can predict

with certainty when, if ever, it will happen again, Therefore, procedures need to be put in place that will
better monitor and better respond to the kind of conditions that led to the 2011 flood.

We urge you to evaluate and produce a new operating plan that not only takes into consideration the
spring snow melt and proper operating procedures during this time, but also takes into consideration
abnormal rainfall during any time of the year and saturated conditions throughout the Souris River

Basin.

ln addition, we ask that you also study the potential effects to the operat¡ng plan, both positive and

negative, of raising Lake Darling and other storage upstream of Minot.

Minot is currently actively working with the Souris River Joint Water Management Board in ND to
develop and implement a flood protection plan that is estimated to cost over 5800 million dollars for the
North Dakota portion of the Basin. lt willtake many years to complete, but it is our intention that when

it is done, it will provide protection to an event equal to 2011. ln the meantime, we urge the
Commission to not just implement the Full Scope Study, but to act on any changes to the operating plan

possible that would more quickly improve protection against potential future flooding.

We understand that no man-made systems or management can absolutely guarantee that a flood
disaster will not happen again, but we must do everything within our power to protect our citizens and

their property from the kind of flood disaster we saw in 2011. ln that vein, it is our request that the
lnternational Souris River Board look at every interim step possible to better manage water in the
system in all conditions, even while you work at proceeding to implement what we recommend to be

the full study scoping option. Clearly your efforts and this information will be very valuable for the entire
Souris River Basin.
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From: <kong234@srt.com> 
Subject: Comments Souris River 
Date: March 31, 2013 9:47:42 AM CDT 
To: Bob White <bwhite@nd.gov> 
 
Dear Mr. White 
  
My name is Vern Kongslie and I live in McHenry County. I was born and raised on a ranch about 14 miles 
southwest of Towner ND along the Mouse River. I have ownership with my two brothers of my parents 
ranch. I have personal experience with the flooding since 1969. I was a county commissioner from 2006 
through 2012 and dealt with four years of flooding of the roads in McHenry County. 
I would like to comment on any proposed expansions of flood control of the Mouse River. Yes we need to 
protect the cities in the flood plain but not at the complete expense of the farmers and ranchers in the 
valley. Most of us in the Towner area are against raising the existing dams because if there is more 
storage provided how are you going to keep from flooding our hay land and farmland when the flood is 
over and you have to release water during the summer. We need the flows to be under 300 cfs by May 15 
in the Towner Area. It is better for us to have flows as high as possible during the winter and spring 
months so the flows can be reduced by May. When I was commissioner I conveyed these comments to 
Tim Fay also with the ND State Water Commission and other public officials. There also needs to be a 
program to help relocate the homes in the floodplain funded by the state with any cost sharing by the 
homeowner and not McHenry County. McHenry County has limited revenues and cannot assist the 
flooded property owners. The state has plenty of money and needs to help these people relocate.  Any 
homes built after 2011 in the floodplain should not be eligible because it makes no sense to build a house 
in the floodplain and then receive assistance after what we have all experienced in 2011. The only 100 
percent protection against flooding is to build on a hill above the floodplain. Thank you for considering my 
comments. 
  
Sincerely 
  
Vern Kongslie 
5577 2ND LN NE 
Towner ND 58788 
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TO:

FROM:

DATE:

RE:

ru
Bob White, ISRB Secretary

Leland S. Goodman
8A277th ST NE Willow City ND 58384
70t-366-4765

April 3,2Ot3

Comments for Operating Plan of Souris River

lam a lifetime resident and concerned cit¡zen of the Souris River Basin, lam a homeowner, lam a

landowner, lam a livestock producer, I am a recreation and wildlife enthusiast and lam a taxpayer-
deserving of equal considerations to the well-being of my property and livelihood.

The past and current operating plan of the Souris River is not working in everyone's best interest. The
monetary losses to the farmers and livestock producers upstream and downstream have not been a
consideration in the entire flood and water management plan, The vast majority of North Dakota's
economy is driven by agriculture and the livelihood of farmers and livestock producers should be given
equal considerat¡on along with the City of Minot and the recreational uses of the river as part of any
short or long term plan.

Over the past 10+ years, water management issues and inadequate flood control of the Souris River has
adversely affected production of over 40 thousand acres in northern McHenry County, ND alone, lt is
estimated that the economic impact on these lands and affiliated business resources far exceeds tens
of millions of dollars. lmpacts include land loss and use to overland flooding, forage yield losses, forage
quality losses, infrastructure losses and more. Many of these losses can and have been quantified, I

can provide direct accounting for my business losses alone that exceed $2 million, l've provided some
examples below.

Land Use Losses

o Land's that are covered with standing flood waters for extended periods of time
cannot be used for pasture, hay crops orfarming. Additional acreage must be
rented to make up for the loss of use - while still being required to make land
payments on unusable lands, However, with excessive flooding, little acreage
is available for rent and demand is higher forcing up rental rates and requiring
travel to greater distances to put up crops.

. IMPACT: Additional Pasture Rent Needed Due to Lost Acreage -
1000 acres X $2Olacre = S20,000 x 2 years = S4O,OO0. IMPACT: Additional Hayland Rent Needed Due to Lost Acreage -
1000 acres x S4O/acre = $40,000 x 2 years = $80,000

Forage Quality and Quantity Declines
o Land's that are covered with standing flood waters for extended periods of

time find the loss of native grasses and vegetation. Late season drainage
results in the growth of low quality invader species including quack grass, foxtail
barley, a nd an nual/peren n ial weed species (predominately red goosefoot-
Chenopodium rubrumL.)

. EXAMPLE: Average production on my hayland nearthe Souris River
o Prior to 1999 Flooding - Produced 2800 bales/year

a

a
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. 1999 - Produced no hay crop due to flooding
o 2000 - Produced 480 bales
o 2001 -2OLO - Produced 1600 bales/year

o Required reseeding and weed management at
additional costs of S1SO-$ZSOlacre

o Two ofthese years did not produce hay crops due to
untimely water releases and infrastructure work,

o 20tt - Flood Year - No Production
o 2012 - 782 bales

o Reseed¡ng and weed management. Some areas, so
heavily impacted by moss and mold would not allow

"'1*"'llffi :i"åä1i:i"-t"",Tl'¿o¡ie,srso-2s'/acre
o 10 Year IMPACT: 21,938 bales lost x S60/bale = $1,316,280

EXAMPLE: Old Growth Forest Losses
c 2OI1- flooding - caused by mismanagement of snow pack

information, water holding and untimely rains led to extreme
flooding and long term standing water with high forest and
vegetation losses

o Thousands of old growth ash and oak trees killed
o Forestry Service Estimate to Replant - $+SO,OOO
o lmpact - habitat, erosion, loss of natural resources 100+

years in the making
EXAMPLE: Basic lnfrastructure Losses

o Pasture Fencing - S+g,OOO/year x 2 years = $g6,000
o Has been replaced twice (1ggg,2OI2)

My story is not unique or extreme. lt is echoed by dozens of farmers and livestock producers in and
around the Souris River and the Souris River Basin and it must be addressed at a multitude of levels,

First drainage plans need to be improved alongthe entire river channel, The structures are already in
place to hold the water but we do not believe that enough time has been spent on making sure that
the channels are clear and able to handle the flows downstream, Channels that existed in J, Clark Salyer
Refuge in 1950 and 1960 are now filled with sedimentation, cattails, trees, and beaver dams. The floods
of 1969 and 1976 have added to the problem, causing additional channel blockages, These channel
blockages prevent water from moving through the basin and instead allow water pooling and overland
flooding north ofthe Eaton Project.

Secondly, timing is an issue. Water releases have not been adequately timed and anticipated flows have
been underest¡mated resulting in high volume releases that cause for significant overland flooding and
prolonged standing water in agricultural lands preventing use, ln turn, this prolonged standing water
creates additional flow impairment by allowing for the growth of invasive species including cattails and
willows that also hold water and sedimentation making parts of the agricultural lands difficult to reclaim
even after the lands are drained.

Thirdly, research and recovery needs to be part of a longterm plan to help restore native lands, habitat
and agriculturalgrounds. Homes, businesses and infrastructures are rebuilt in cities and should be
rebuilt in rural and agricultural areas as well, I have discussed the flooding and vegetation issues with
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North Dakota State university's Range and Soil Agricultural Experiment Station and Extension personal.
They feel there is a need to address the recovery of these flooded lands with research that will identify
best management practices to reclaim native habitat and agricultural lands.

The need to address the opening of the blocked drains and channels within the J. Clark Salyer Refuge
to move the water through the entire system is paramount to the survival of habitat and agricultural
production on private lands near the souris River and the diverse ecosystem of meadow grasses and
trees within the J. Clark Salyer Refuge. lt will be critical to manage flows that allow for early drain on
meadows, pasture and farmland to allow for the maintenance and protection of natural resources and
habitat, as well as agricultural use.

I have worked tirelessly on this issue for the past several years to not only understand the issues, but
also to help find solutions. I am enclosing copies of letters that were sent to our localsouris River
Planning Board. As you can see by these letters I have been asking questions about the planning process
and asked them to respond to my questions about protecting my interests and other farmers and
livestock producers. I have not had my concerns addressed even once, I have also attended meetings to
address my concerns and have continued to hear silence on this issue.

As this board looks into an operating plan for the Souris River, I urge you to consider that the monetary
lossesarejustasgreatupstreamanddownstreamastheyareinthecities, euitehonestlytheyare
greater, with longer lasting impact.

I look forward to your feedback and hope we can work together for the best interests of the entire
Souris River Basin.

ê
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TOr

FR:

DA:

REI

Souris River Planning Board - David Ashley

4893 7th Ave N; Voltaire, ND 58792

Leland Goodman; McHenry County Landowner

80277th St NE; Willow City, ND 58384

June !2,2012

lmpact Studies, Flood Protection & Remediation for Flood lm ftacted Regions of McHenry County

l'm writing to glean insight and answers regarding the gathering of information and the development
of flood protection and remediation plans concerning short term and long term impacts of overland
flooding in McHenry county and other surrounding agricultural areas,

It has come to my attention that the current decision making process is based on the use of
environmental, economic and hydrological impact studies of the Mouse River Basin that were
developed by the Corp of Engineers in 1986, However, I am concerned that the results of those
studies are flawed based on the use of outdated maps from the 1950's. These older maps do not
account for major flooding events that occurred in the 60's and 70's that would show differences in the
watershed, Additionally, I understand thatthis plan was developed based on theoreticalassumptions
and did not include any site visits to verify data, gain firsthand accounts or collect additionalcritical
research analysis, lt is my understanding that the final plan cited no expectation of economic losses to
agriculture and any water releases would be planned to return all lands to use by June to create no net
losses with minimal impact to the J, Clark Salyer Wildlife Refuge,

ln theory, in 1986 this appeared to be a viable plan - no impact - why wouldn,t decision makers accept
the plan and move forward. More importantly, why didn't they ask more questions and demand more
current data, However, 1986 is a far cry from 2012 and we have a variety of observations under our
belt, so it's disconcerting that we would use the same information to continue to proceed with flood
protection planning.

What I know today is that with the flood control plan of 1986 in place, even without the serious flooding
of ZorL, the impact of water in the flood plain most years has been far greater thqn it was expected
tô 6e and has far exceeded the expected target water flows, drainage dates and controlled easement
acreage, What we see on the ground - not in an office or report built on assumptions - is higher than
normal cFS that exceeds what the river can handle, riverbank erosion and sediment buildup, slowing
flows causing additional flooding and changes in the river path, encroachment of overland flooding
onto hay meadows, pastureland, farmland and more beyond the easements, and water releases from
upstream that last longer than the basins ability to drain that water and producers to reclaim use of
the land for hayland, pasture or crops, along with along with extended subsoil infiltration causingsub-
irrigation issues to wells and homes. Additionally, extended periods of overland flooding with standing
water also cause degradation and long term impact of trees, soil quality and native grasses & foliage.

lf the above mentioned issues don't illustrate flaws in the plan, I believe the following issues as it relates
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to J, Clark Salyer Refuge should at the very least make us all question the validity of the plan and the
need for new assessments, ln the 9O's when this flood protection plan was put in place, J, Clark Salyer
Wildlife Refuge was forced to accept the plan that was laid out based on the 19g6 studies. Based on
that plan, the J. clark salyer Refuge experienced significant shallow water pooling, loss of native grasses
and increases of cattails in subsaturated areas, increases in sediment, and increases of willow tree and
brush stands diminishing the overall quality of habitat, Unwilling to disregard the damaging effects of
this new plan, the manager of the J. clark salyer Refuge, reviewed the plan in further detail and noted
numerous flaws in the plan, many of which were contributing to the issues mentioned above, He fought
for the repair and enhancements of flood damaged habitats and was awarded mitigation on behalf of
the corp of Engineers that included enhancements of dams and raised spillways among other actions
inside the J.C. Salyer Wildlife Refuge,

I believe there is more than enough evidence that calls in to question the validity of the 19g6
environmental, economic and hydrological studies that merit the need for new data before any short
or long term flood plans are made or monies allocated, These studies should include the use of current
maps and dáta, as well as field research to verify all assumptions, Additionally all outlying areas
beyond the major population center of Minot, ND should be part of the study to assess not only the
environmental and hydrological impact of flooding and proposed flood plans, but the economic impact
of said plans on homes and businesses including agricultural lands and communities in rural areas,

As with any plan, it is normal to assess the greatest economic or community risk and make plans to
accommodate those areas first, and it has been clear, that the city of Minot has been a priority in the
developmentoffloodprotectionplans, However,itisalsoimportanttonotethattheagriculturallands
that make up the Mouse River Basin also provide a significant economic impact to the region and their
communities' lt is believed that McHenry county alone has between 30,000-40,000 acres of impacted
farm and ranch lands w¡th an economic impact far exceeding ten million dollars as a low guess. This
number does not take into account additional lands affected in Ward, Renville or Bott¡neau counties,
And in a rural county like McHenry county, the economic stability and livelihood of the people who live
there depends on agriculture.

l'm asking that at the very least, current studies of all affected areas be conducted before any flood
plq¡s are evaluated or adopted, Additionally, I believe that opportunities exist to take a long term
proactive approach to document and study the effects of flooding and recovery as it relates to the
environmental and economic impacts on natural habitat and agricultural areas and the process and
recoveryofthoseaffectedareas, lbelievesuchresearchwouldbebeneficial notonlytoourarea
in the light of potentialfuture flooding, but other areas around the country that experience similar
devastation.

I look forward to your timely response and attention to this issue

Ò
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Leland Goodmon

Bo2 7/h st NE

Willow City, ND 58384

701-366-4765

TO:

DATE:

FROM:

RE:

lune 1.4,2OL2

Souris River Planning Board

Attn: Dave Ashley; President

Leland Goodman

Questions Regarding Economic lmpact & Recovery Related to Flooding &

Watershed lssues

NOTE: ThelastL2yearshaveproducedincreasedfloodinginareasnorthofTownerneartheJ.Clark
Salyer Wildlife Refuge and the last year produced some unprecedented and sustained flooding causing

considerable financial damage and long term losses throughout the entire watershed. Prolonged water

storage contributes to downstream flooding and increased flows which have an exacerbated effect of
river bank erosion. When river bank erosion occurs, it causes overall reduced flows in the main

downstream river channel leading to increased overland flooding and direct losses to agricultural

landowners . Agriculture (both farming and ranching) is the main economic engine of this region.

Flooded land is unusable while it is underwater. When the water recedes lands are often unusable for

long periods of time as they are covered with debris and sediment that hinders the growth of native

plants. ln fact, these native plants can take up to 7 years to recover under ideal conditions and during

that time, ranchers experience direct economic losses to pasture and haylands.

QUESTIONS:

1. First, what is your plan to compensate existing landowners for damages caused by previous

flooding?

a. What is your plan to restore grasslands? And what budget and timeline will you be

working on?

b. What is your plan for reforestation of forested areas? And what budget and timeline

willyou be working on?

c. What is your plan to prevent riverbank erosion and repair? And what budget and

timeline willyou be working on?

2. What are the current predictions on this Spring's and future water issues?

a. What are the flow levels expected to be?

b. What is the timeline for release in dates and CFS?

c. What is the CFS Flow going to be at the target date of June 10th?

Page I of 3
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Leland Goodmon

802 7/h st NE

Willow City, ND 58384

701-366-4765

d. Will the flow be lowered to allow timely crop seeding?

e. Will the target date flow be lowered early enough that the river in ranch country will

return flows of 300 CFS or less by June L to allow runoff?

3. What information have you gathered to begin formulating a plan to prevent widespread

flooding in the future?

a. What documents have you obtained related to economic impact studies related to flood

damage and watershed issues, specifically as it relates to agriculture?

b. What documents have you obtained related to hydrology reports prior to 1969, 1969-

1975 and L975 through the 1990's?

i. lf these documents were received in the past, have they been recently reviewed

and what findings are relevant today?

c. What documents do you have related to the 1999 flood to show the effects and

duration of water and the damages it caused?

i. Have these documents been recently reviewed? lf yes, what findings are

relevant today?

d. What steps have you taken to research and document the cause and effect damages

from this past flood season as related to the ag industry - including the economic

losses?

i. Who is conducting the research?

ii. ls this data complete or when is it expected to be completed?

ii¡. How was the research funded?

e. What hydrology reports have you obtained to show dates and CFS flows of target flows

and dates in Canada and the length of time waterflow takes to reach area north of
Towner?

i. Have these documents been recently reviewed? lf yes, what findings are

relevant today?

f. What studies do you have showing the extended flow effect on the J. Clark Salyer

Refuge area north of Towner?

i. How are these findings being incorporated into your long term planning?

g. Are all of your reports and studies available for review? lf so, how do we obtain copies?

4. What is your plan to prevent this from happening again or to protect landowners in the future?

Based on the above mentioned data you have gathered, what information have you

found most beneficial in drafting yourfuture water protection plans?

Page 2 of 3
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Leland Goodmøn

Bo2 7/h st NE

Willow City, ND 58384

701-366-4765

b. What are all of the flood prevention and watershed changes you are considering and

which plans look most viable?

i. What plans have you considered and abandoned? And for what reasons?

c. What is the Souris River Planning Board's impact plan for higher than normal flow?

d. What is the water level proposed under the new plan opposed to the old plan?

e. What is the plan for the protection of our individual ranches and farms?

i. What is your plan to protect the ranches and farms from continued expenses

related to poorly planned water releases?

f. lf planned releases do not coincide with dates to allow draining water from private lands

timely, what have you done to see that private landowner's interests are protected or

that they are financially compensated?

g. How have you identified and plotted all areas of the watershed and the five factions

from Velva to LowerJ. Clark Salyer Refuge and developed a fair plan to adjust the flow
across the whole watershed to spread out the total impact versus putting all the impact

on one area and completely devastating a few?

h. When will your formal plan be published for review? And how and when can we get a

copy of this plan?

¡. Will there be a comment period for revisions? And if so when will the comment period

be and how long will it be?

I appreciate your time and I look forward to your timely responses. All responses can be sent in

writing to the address listed in the letterhead. Any questions can be directed to my attention at

70L-366-4765.

Signed:

CC:

North Dakota State Water Commission

Page 3 of 3
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Public Comment for operating plan of Souris River

Written comments will be considered if received by

AprilT,2Ol-3. Comrnents shouiO be directed to Bob

White by phone, email or by mail at

Bob White, ISRB Secretâry, North Dakota State

Water Cornmission, 900 East Boulevard Avenue,

Dept. 770, Bismarck, ND 58505-0850.

Contact Bob White at the North Dakota State Water
Commission by phone at (70L) 328-2756 or email

bw nd. V
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As a layman who has looked closely at the figures from the 2011 flood, I propose an elegantly 
simple idea for river management in flood years (1 in 10 years).  

First, my suggestion assumes coordination with Canadian and North Dakota governments that 
are providing flood protection in the form of dikes and levees. I suggest protection to a level of 
12,000 CFS for areas where protection is possible, and a program of compensation for 
landowners who are flooded by the higher levels where no levees are practical. 

Next, I suggest setting the Rafferty, Alameda, and Lake Darling Dams at the levels currently 
required under the 1989 plan for high runoff years. Then, outflow from the dams would be tied 
to the measured and/or estimated inflows on a daily basis with a target flow maximum of 
10,000 CFS, effectively keeping the reservoir levels steady. If inflows exceeded that rate, that 
maximum flow would be increased as levels of the reservoirs rose. For example, the rate could 
be increased by 1,500 CFS per one meter of rise above the FSL of Rafferty and Alameda and 
those higher discharge rates would continue until the reservoirs dropped back to their desired 
flood protection levels. A date could be set to lower outputs to raise the levels of the Canadian 
reservoirs to their FSL for desired summer usage. 

I see a simple system such as this to have many positives: it would keep the reservoirs near their 

desired summer levels so managers do not have to try and predict future inflows, it would 
coordinate with downstream protection systems and give population centers ample warning of 
higher discharges for emergency levee additions, it would only take effect in 1 in 10 years.  

And for me the most important consideration is that plugging in the 2011 data to this system 

would result in no levee overtopping. 

 

Jim Olson 

233 Souris Drive 
Minot, ND 

701-852-4968 
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From: Carol Kraft <ckraftnd@minot.com> 
Subject: Souris flooding 
Date: March 15, 2013 11:02:25 PM CDT 
To: <bwhite@nd.gov> 
 
From:  Jim Kraft 
           701-839-6175 
           Minot, ND 
  
We in Minot were first told the Canadian dams would be dry.  We voted for "Flood Control Dams in 
Canada."  In 2011 we learned our 40 plus million dollars bought us an agreement that releases from 
Canada would be limited to 5,000 cfs, which Canada did not honor.  The most simple and lowest cost 
answer is to draw down all three lakes above us to minimum levels any year where sufficient snowpack 
will refill the dams.  All other options cost too much money and are not reliable.  This 2013 appears to be 
one of those years.  We paid an unbearable price for those who lied to us and those who are determined 
to hold too much water.  The benefit of high water levels in the dams cannot outweigh the cost of the 
2011 flood.  Why do the guilty in this matter go uncharged?  When the guilty have to pay for their actions 
causing a flood, there is hope they will not repeat those actions.  I have followed all of this closely since 
1969 and have no faith in flood protection for the valley. 
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From: <bigboot@srt.com> 
Subject: International Souris River Water/Public Comment 
Date: March 10, 2013 9:15:04 PM CDT 
To: <bwhite@nd.gov> 
 
Mr White, 
 
I'm certain you have gotten the suggestion I'm going to make repeatedly.  The difference is, I 
will give you some reasons why my suggestion will benefit both North Dakota and Canadian 
residents near this proposed project. 
 
I understand the complications presented by the international situation. 
 
My suggestion: 
 
          Calculate the size and number of underground pipes needed to divert excess 
          cubic feet per second  at the North Dakota border, and send it by gravity where it   
          returns to Canada 50 miles to the East.  Install equal, or negotiated, number of lines  
          on each side of border to assist all other flood control projects.  Bury lines below  
          freeze line to insure early winter functionality.  Topography between the West outlet  
          and East reentry into Canada would of course be a major factor, but it is obvious 
          the Reentry of the Souris into Canada is lower than the West outlet into North Dakota.   
 
The Lower Mississippi River has a number of diversions to alleviate flooding and they work very 
well. 
 
One major benefit for the area of the pipelines would be potential irrigation of croplands on 
both sides of the border.  By tapping the pipelines, that excess water could be put to good 
use.  The flooding in North Dakota happens usually during a time when much needed moisture 
would benefit crops. 
 
Please read and record this comment into the public record. 
 
Fred Hurt 
Minot, North Dakota 
bigboot@srt.com 
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From: Bonnie Feist <cbfeist@srt.com> 
Subject: Comment from a Souris River valley resident concerning 
operating plans on the Souris 
Date: April 6, 2013 11:11:33 AM CDT 
To: <bwhite@nd.gov> 
 
My name is Bonnie Feist.  My husband ,Curtis, and I have lived on our Charolais ranch for 50 years 
approximately 1/2 mile from the Souris River near Velva, ND.  We are the first property after the Velva 
Dike system.  We are trying to rebuild and restore our property after the disaster of 2011, but our farm 
may never be the same.  We support work to straighten areas of the river to make for a better flow and 
less holdups.  We realize that our decision to stay where we are assures us that we may be flooded 
sometimes in high moisture years. 
  
The flow rates in the river which are being considered as part of the overall -plan will not work for us or 
our neighbors.  Raising the flow rates that MInot can manage will decimate all of the unprotected and 
undiked miles of the Souris River Valley.  Please consider a flow rate that will not continually flood the 
valley and the ranches, farms, and people that make their living off this very fertile land.  Don't turn the 
Souris Valley into another Devils Lake basin, where thousands of acres have become underwater. 
  
We are in favor of raising Lake Darling Dam, if it can be managed correctly, and if people take 
precedence over fish and wildlife.  A cutoff or diversion near the Canadian border would also be 
something we would be in favor of.  We are at the mercy of the dams in Canada, which were built for 
flood control, but have not been managed correctly and fairly to the US citizens whose taxes helped pay 
for these very dams.  
  
Just some areas of thought and concern.  Please consider my  input in this matter. 
  
Thank you, 
Bonnie Feist 
PO Box 42 
Velva, ND 58790      1519 44th St N. is my actual address   cbfeist@srt.com is my e-mail address. 
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From: Ryan Taylor <ryan.m.taylor7@gmail.com> 
Subject: public comment ISRB 
Date: April 8, 2013 4:29:45 PM CDT 
To: <bwhite@nd.gov> 
 
Bob, 
I trust these comments are accepted through the end of business, or the end of the day, today. 
Thanks for the opportunity. 
Regards, 
Ryan 
  
Ryan Taylor, McHenry County Commissioner 
5435 13th Ave. NE 
Towner, ND 58788 
  
April 7, 2013 
  
Bob White, ISRB Secretary 
North Dakota State Water Commission 
900 East Boulevard Avenue, Dept. 770 
Bismarck, ND 58505-0850 
  
Dear Mr. White, 
                I am writing this in response to the call made for public comments on the Mouse River 
Enhanced Flood Protection Project that is underway. As a commissioner representing the 
twelve townships of the fifth district in McHenry County, the Mouse River, its natural floods, 
extraordinary floods and induced floods are key determinants in the economic health of the 
county and in the condition of public infrastructure we are responsible for as county 
commissioners. 
                There are two main points I would ask the ISRB to consider in its deliberations. One, 
responsible flood protection in the basin must serve all constituencies. With the technology of 
today and the resources of our state today, there need not be “winners and losers.” We should 
be able to achieve long term flood protection for urban areas and new population growth 
without sacrificing multi generation farms and ranches that grow the food which sustains the 
urban growth. This may require different growth strategies for urban areas that keep new 
development and infrastructure away from flood prone areas, while protecting and insuring 
older homeowners who have no choice in the current tight housing market but to stay in some 
of those same areas, as well as ensure that new development has retention and not just 
drainage. 
                Second, with the overriding goal of “win/win” in the planning for flood protection, that 
considers the investments and livelihoods of all people up and down the river valley, when 
there is absolutely no other way but for someone to end up with a ‘loss’ from their current way 
of life and livelihood, there must be compensation for any such ‘takings.’ For some, the cost of 
flood protection is their share of the taxes necessary to implement the plan, for others, the cost 
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could be their entire way of life and income earning ability built up over several generations. If 
some are asked to bear that extreme cost, it should be mitigated and built into the financial 
cost of the entire protection project. 
                I make these comments as a commissioner who is concerned for our public 
infrastructure in McHenry County, as a rancher and a neighbor to many who have been harmed 
by the river and don’t want to be harmed by human ‘fixes’ to the river, and as a former state 
senator who realizes the hard task before you to serve multiple needs, rural and urban, housing 
and agriculture, cost and benefit. 
                Thank you for this opportunity to provide input. I look forward to the continued 
communication going forward. 
  
Sincerely, 
Ryan Taylor 
 
 
--  
Ryan Taylor 
Taylor Ranch 
Towner, North Dakota 
www.mycowboylogic.com 
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Full Name: Paul Engeldinger 

City, State/Province: Burlington, ND 

Subject: Souris/Mouse River management 

Over the years, and now most recently, I have become confused, disillusioned and now very angry that 
the retention of large amounts of water at the multiple dams is more in line with the protection of “fish 
and ducks” and the allure of “lake shore property” than it is with protecting lives and property from 
devastating floods. I am not alone in this view. If you err it should be on the side of safety. The fact that 
“water” causes more damage than any other natural disaster does not seem to make any difference in 
making the wise decision(s) for flood prevention. This “1 in 10″ is a numbers game for gamblers. Quit 
gambling with our lives. How many of you actually have “skin in the game”? I would venture a guess that 
most of you do not, or if you do you have more than adequate resources to cover the loss. Please move 
quickly, all of you, and do the right thing in protecting all of us down stream. 
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Full Name: pat ryan 

City, State/Province: minot,nd 

Subject: Lake Darling Dam 

I cannot believe there is so little mention of raising Lake Darling dam. There is actually no public 
discussion of the subject that I am aware of. To me it is an absolute no brainer. It should be raised 10 feet. 
You could then forget about Souris River channeling, new diking, green zones and all the other crap that’s 
out there. Put a boat in at the dam and take it as far North as you can. Raising the dam 10 feet would not 
destroy 20 acres of crop land the entire distance. Prove me wrong Pat 
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From: <kongslieranch@srt.com> 
Subject: Operating plan of Souris River 
Date: April 5, 2013 3:42:13 PM CDT 
To: <bwhite@nd.gov> 
 
My name is Lynn Kongslie and I live downstream of Minot in McHenry Co.  The flood of 2011 
cost the ranch approx. a half of million dollars in lost of  production and material damage.  The 
worst thing that happened is we received water from the Canadian dams and local run off that 
last in to the fall. Which killed thousands of acres of hay land and thousand of tress, which some 
were old oaks (150 years old).  Water has never been on any of this land for that length of time. 
And the record will show that Canadian dams were letting out approx. 500 cfs in to the late fall. 
And with the local run off it was enough to keep the water out of the banks. This is what caused 
all the damage, which can not be fixed. I understand that we have to try to protect the Town's, 
but should the land owners that are flooded out have to suffer these kind of losses. These kind of 
losses will put myself and my son out of business. 
 
Sincerely 
 
Lynn R. Kongslie 
45-54th St. N.E. 
Towner, N.D. 58788 
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From: <med1@srt.com> 
Subject: Mouse River Flood Plan 
Date: April 6, 2013 6:32:04 PM CDT 
To: <bwhite@nd.gov> 
 
        Bob, As a landowner along the Mouse River, with meadows that can be seriously affected 
by river management, I put forth these thoughts. It is certainly better for those of us at Towner, 
with hay meadows that are greatly influenced by Mouse River water, if that water is pushed 
through in early spring. If we can have it on those meadows for 3-4 weeks and be able to drain 
down by May 15, that helps us. The worst thing we can have is a consistently high river all 
summer long. Keeping Lake Darling high and having summer releases of water is no good for 
us.  Thankyou, Keith Medalen 
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Full Name: David W. Ashley, Chairman Souris River Joint Board 

City, State/Province: Velva, North Dakota 

Subject: Plan of Study 

While working on our study I have traveled the Souris Basin extensively and attended all of the public 
meetings that have been held to address any solutions of the impacts of the flood event of 2011, both 
urban and rural. In working in close concert with the North Dakota State Water Commission and our 
engineering teams it was apparent that we needed to be extremely thorough in our study do to the 
diversity of the basin. We would of done a serious injustice to the basin if we would selected one or two 
areas to represent the rural areas and the same approach for the urban areas, it simply would of left to 
many stones unturned and I feel that the same should apply to the areas in Canada. It is with this 
knowledge of the diversity of Souris Basin that has been gained that we feel it imperative that the optimal 
approach to the scope of work be utilized. 
The Souris River Joint Board and the North Dakota State Water Commission along with our engineering 
teams have compiled a wealth of information and data that we are ready and willing to share in order to 
be of assistance in your studies if you so desire. Please go to our website, www.mouseriverplan.com , that 
you reference in your Plan of Study and review our engineering plans for municipalities and the 
preliminary report on the rural reaches aspects of our study to get an overview of the work that has been 
done. 
If I can be of any assistance please contact me. 
David Ashley 
Chairman SRJB 
701-626-1566 
davidashley@srt.com 
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Eaton Irrigation  

847 68th Drive NE 

Towner, ND 58788 

 

Mr. Bob White, ISRB Secretary: 

RE: Public Comments for the Operating Plan of the Souris River (Mouse River) 

 

Eaton Irrigation is a project that consists of 6700 acres that is flood irrigated each spring from 

the Souris (Mouse) River.  This is owned by 40+ individual landowners. 

We need the water pushed through in the spring. Flows need to be reduced to 300 cfs or less 

by May 15 so that our hay meadows can be drained by June 1. This allows for the native grasses 

to start growing.  

We are strictly against raising the Lake Darling Dam, as this would create flows that would flood 

our hay meadows in the summer and cause loss of hay production. These excessive summer 

releases in the past have drowned out Eaton Irrigation lands, which have a loss of at least 

$1,000,000 each time.  

Please keep these lands in production as it is of great support for our area and the ranching 

industry.  

 

Sincerely, 

 

Cliff Hanretty 

Chairman 
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From: <elliot@srt.com> 
Subject: Public Comment for opperating plan of the Souris River 
Date: April 5, 2013 11:17:04 AM CDT 
To: <bwhite@nd.gov> 
 
Mr. White, 
 
I am writing as a rancher living north of Towner who depends on 
the spring floods to irrigate my native hay meadows, and also needs to  
get the river low enough in the early summer to drain the water off the  
meadows so they can be hayed.  
 
I feel the best way to manage the residential, recreational and  
agricultural interests is to release water early, this way it can 
be released at a rate that will not flood residential property, then 
it can be utilized by agricultural interests, and then can also be used  
for the refuges to flood their duck ponds. 
 
At the meeting in Minot it was proposed by the mayor to consider raising 
Lake Darling dam to hold more water. I feel this would be very negative for all  
those involved. History tells us that the Fish and Wildlife could fill the dam up 
for recreational interests, which of course would provide no flood control. And  
could misuse water that could be used for irrigation. 
 
I think more could be accomplished with good communication from all involved, Canada,  
US, Fish and Wildlife, flood control and Ag interests, than spending more tax  
dollars trying to hold this water back then trying to manage it. Getting the water 
through the system early in the season is the best solution. 
 
I of course have agriculture as my number one interest, but what is more important  
to the generations that come after us, saving residential property in the flood plain, 
fishing and boating interests, or agricultural land that can be used to feed generations  
to come. 
 
Thank you for your time, 
Chris Nelson 
 
Chris Nelson  
7135 Willow Rd 
Towner, ND 58788 
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Some Minot families took the heartbreaking option to board up their homes and move away from the city. (R

Photograph by: Bryan Schlosser, The Leader-Post, The Leader-Post

Minot's undeniable watermark remains
BY EMMA GRANEY, THE LEADER-POST MARCH 15, 2013

Story Tools Font size: Photo visibility: Hide All Show Top Only Show All

From the rapidly growing city of Minot to the picturesque community of Roche Percee and north to the

peaceful Katepwa Beach, the effects of the Souris River floods remain. The Leader-Post continues its

four-part series about the aftermath as communities rebuild in the shadow of a looming record

snowpack melt headed our way this spring.

When a record amount of water roared out of Rafferty Dam in June 2011, it tore down the Souris

River and burst uninvited through homes, farms and roads all the way along the river basin.

Being the headstrong river it is, the water pointedly ignored U.S. border control and continued its path

of destruction south to Minot, changing its name to the Mouse River along the way.

The impending flood, helped along by record rainfall, led to the U.S. Army Corps of Engineers taking

control of water infrastructure in the region - but the city was still decimated.

That summer, 2,700 Minot residents lost their houses to flood waters; only 10 per cent of them had

flood insurance.
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At first, city officials estimated residents in the flood zone would have four days to clear their homes,

but the lack of automated river measurements in Canada meant the river rose much faster than

predicted.

In the end, people had less than two days to move their belongings to higher ground.

At 1 p.m. on June 22, sirens wailed through the streets, directing people to evacuate. Now.

???

More than 18 months later, about 20 per cent of those houses remain boarded up to the elements,

red tape tied to their front door handles flittering in the breeze, an obvious sign of abandonment.

Water marks line outer walls and condemned stickers and power notices are slapped onto windows

that remain. "No trespassing" signs are everywhere.

Through an air of hopelessness, though, are pockets of rejuvenation.

Yellow signs - which last summer were speared in front gardens declaring "I'm coming back!" - now

stand in front of freshly painted homes, the "coming" lined out with black spray paint.

The owners have transformed the sodden, mud-coated shells of their flooded houses into homes

where the Stars and Stripes hang bright in the winter sunshine.

One woman who saw her house inundated by five feet of water was Wendy Howe.

She is also the executive director of Visit Minot, so she fought two battles as the city went underwater:

The one to save her own home, and the rumours that Canadians were becoming the targets of Minot

residents' fury.

Tales about northern neighbours' cars being vandalized persist to this day, though Howe maintains

there wasn't a single report of anti-Canuck tire slashing or vehicle vandalism reported to Minot police.

But, she nods, there was a "small minority of the population who were angry and frustrated about

being flooded" and did blame their neighbours to the north.

"But our citizens know that you were hit as well," she says in her office, a memorial 2011 Minot

Floods hardcover book perched on the desk in front of her.

"And they realize how important Canada is to our city - you can't live here or have a business here

without realizing that. And so many people curl with Canadians, they play hockey with Canadians,

have relatives either side of the border."

And it seems Canadians are happier to head south again, with visits to Minot increasing by 15 per

cent last year.

Repairs now finished, Howe is back living in her home.

Her tone is remarkably upbeat when talking about the floods; she mentions her brand-new kitchen

and living room, later explaining how she and others have realized the importance of embracing
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positives rather than letting anger and frustration eat away at them.

Amazingly, despite being in an oil-boom city with rock-bottom vacancy rates where hotels burst at the

seams, only about 250 people ended up needing the city's emergency shelter. The rest bunked down

with family and friends as the worst passed.

"At first, yeah, it was really devastating for me," Howe says. "But I did my crying, then ... you realize

other people had it way worse. I wasn't a 75-year-old with no family here who lost everything, you

know? Nothing I didn't get out wasn't replaceable."

???

The first few weeks after the flood waters subsided were, Howe says, "Like a war zone," with mud

and debris everywhere, houses sopping.

By last summer, the neighbourhoods hit hardest - mainly north of the train tracks that divide the city -

had started clearing up bit by bit.

On 4th Avenue NW, one grand pink building stood in a garden of green, looking as though it had

escaped the worst.

It hadn't. Dakotah Rose Bed and Breakfast is a heritage-listed home that looks over the river.

Owners Jim and Carol Carr took seven months to repair the house to a point where people could stay

there again - original oak trim from the walls and stair banisters had to be removed, cleaned,

refinished and reinstalled, kitchen redone, inner staircase fixed, walls repainted.

They're hoping for a grant to help cover the cost of repainting the home's exterior, but otherwise you

have to look hard for evidence of the waters that lapped halfway up the first-floor walls.

It's still emotional, though, and Jim Carr admits "Just telling this story affects me," as he points at the

work completed throughout the house.

"The things you never imagined yourself doing, you end up doing during a flood."

???

In the hallways of Minot Town Hall - which was miraculously untouched by the water thanks to a

system of heavy dikes - that unimaginable work took the form of 18-hour days as staff dealt with

evacuations, shelters and the cleanup.

They are now in the midst of fine-tuning flood plans for the future, including the buyback of a swath of

riverside homes where the city will build new dikes and flood protection measures.

As the city's finance director, Cindy Hemphill liaised with all manner of government agencies at a

state and federal level, so far securing $80 million in relief funds. She's still hoping for close to $40

million more.

"I've spoken with so many people," she says, a fleeting smile flickering over her face. "Probably the

only person I haven't spoken with is the president."
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After the floods, the city's lift station had to be repaired, as did roads, bridges and traffic and street

lights.

"It's been a long process," says city manager David Waind, nodding tiredly. "A very, very long

process."

While many residents had access to Federal Emergency Management Agency loans, Waind says a

lot also had to do repairs which took their mortgages well above the value of their homes.

"An awful lot of debt has been taken on by a lot of people," he says.

???

While some residents chose to pack up and move, most elected to stay and rebuild their lives.

Howe says the floods have turned the city "into a bigger, better and stronger Minot," and brought

everyone together to think about the future.

With that, she picks up the flood book on her desk.

Thumbing through the pages, she cocks her head to the side and says, almost as an afterthought,

that she'll have to move the book off her desk soon.

After all, it's just a reminder. Instead, she says, it's important to keep looking to the fu ture.

FACES OF THE FLOOD

SOME BOBBLEHEADED WISDOM IN A TIME OF GREAT NEED

Meet Alan Walter, now-retired public works director of the city of Minot. At least, meet his bobble-

head equivalent.

"Oh wow, yeah, these are great," Wendy Howe says with a laugh, telling the tale of the bobblehead

sitting on her desk in the Visit Minot office. "They look exactly like him, too."

Back in June 2011, when parts of the city were underwater, Walter gave a frank assessment of

concerns about how far to take a boil water advisory.

According to reports from the time, he stepped to the podium at news conference and called it as he

saw it.

"There are people who are protecting this city, standing in this water, licking their hands, licking their

fingers when they get done eating a sandwich out there, and we're worried about boiling the damn

water," he said.

Within no time at all, Alan Walter Facebook fan pages were popping up and the slogan "Boil the

damn water" was plastered on everything from Obamaesque posters to T-shirts, morphing into a kind

of rallying cry for the community.

At first, the local woman who designed the T-shirts - donating the proceeds to the Minot Area
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Previous Next

Some Minot families took the heartbreaking option to board up their homes and move away from the city. (R

Photograph by: Bryan Schlosser, The Leader-Post, The Leader-Post

Community Foundation's Flood Recovery Fund - sold them out of her car in the Minot tourism office

parking lot. But, Howe says, tourism staff ended up taking over the sale of shirts after demand for

them exploded.

The moustached bobbleheads still pop up from time to time in offices around the city, a light-hearted

reminder of the 2011 floods as they stare with a smile and remind everyone to "Boil the damn water."

egraney@leaderpost.com

© Copyright (c) The StarPhoenix
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Residents want basin-wide approach to 
study on river management 
March 21, 2013 

By JILL SCHRAMM - Staff Writer (jschramm@minotdailynews.com), Minot Daily News  

 

Residents of the Souris River Basin downstream of Velva asked the International Souris River Board 

Wednesday to address their flow concerns when investigating possible changes to river 

management. 

The board held a public meeting in Minot Wednesday to take comments on a proposed plan of study 

for the water supply and flood operating plan contained in a 1989 Canada-United States Agreement. 

The board wants the study to identify changes needed in the operating plan and determine how best 

to make them. 

Members of the Souris River Joint Board, representing counties in the basin, urged a basinwide 

approach in revising the operating plan. Col. Michael Price with the U.S. Army Corps of Engineers 

responded that the intent is to look at the entire basin, of which 75 percent is in Canada. 

Price said the board is considering three study options that vary in scope and estimated cost from 

about $1 million to $2.2 million. The board is favoring a middle option costing $1.33 million. Some 

elements of the research already are under way. Those costs, estimated at about $145,000, would 

be subtracted from the total when the board presents its recommendation to the International Joint 

Commission, which will take a recommendation to the U.S. and Canadian governments for approval 

and funding. 

"I am OK with the Chevrolet model as long as you kick the tires and check the oil to make sure we 

get to the destination," Ward County Commissioner Alan Walter said, in support of something less 

than the $2.2 million study. "We want to have a basin-wide plan in this study, not just from the 

border down to Minot, but all the way from the border to Minot through Velva all the way up to the 

border again. There's some very important features beyond Velva that need to be addressed." 

Clifford Issendorf, Kramer, with the Bottineau County Water Resource Board and Souris River Joint 

Board, said creation of the J. Clark Salyer Refuge and the raising of dams has increased problems 

along the river. That was evident in 2011, he said. 

"If the last dam was not raised right before Canada, would we have lost Highway 5 in Bottineau 

County? Would we have had to spend millions of dollars to keep one road open between Westhope 

and Landa? That was the only road left in Bottineau County. So as we look at this basinwide 

approach, I really want you to look at the refuge. If we are going to have flow through the refuge, 

we are going to have to modify what's there," he said. 

"We need cooperation from the Fish and Wildlife Service, not only in the valley in the bottoms but up 

on the toplands. If we are going to make this system work, we need their cooperation, not for them 

to turn around and stab us in the back whenever they can." 

Minot Mayor Curt Zimbelman requested that the board take every interim step possible to better 

manage water in the system while waiting for results of a study. The study is expected to take two 

years, and Price could not say how long it might be before operating changes are made. However, 
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Price said, the management plan already has been adjusted to take into consideration rainfall 

occurring after spring runoff. That had been an issue with Minot officials. 

"As we found out, spring snow runoff is not the only determining factor in water level," Zimbelman 

said. "The perfect mix of saturated soil, heavy snow through the winter and much higher than 

average spring rain, which continued through the month of June, led to the 2011 flood disaster of 

historic proportions. No one foresaw that event, and no one can predict with certainty when it is ever 

going to happen again. Therefore, procedures need to be put in place that will better monitor and 

better respond to the kind of conditions that led to the 2011 flood." 

He also asked that the Corps study the potential effect of raising Lake Darling and other storage 

upstream of Minot. 

Cliff Hanretty, Towner, chairman of Eaton Irrigation Project, said raising Lake Darling is a problem 

because when that stored water is released, it destroys the hay meadows downstream. 

"We have lost over a $1 million a year and we don't get compensated," he said."We need water 

pushed through in the spring. ... It will ruin our hay crop if you start running a late flow." 

The public can view the proposed plan of study at (www.ijc.org) under "boards" by clicking on 

"ongoing task forces." Another opportunity to get information and make comments will be available 

during a webinar and teleconference Tuesday at 7 p.m. For instructions on how to join the online 

meeting or phone conference, contact Bob White at 328-2756 or bwhite@nd.gov. 

Written comments will be considered if received by April 7. They should be sent to Bob White, 

International Souris River Board secretary, North Dakota State Water Commission, 900 East 

Boulevard Avenue, Dept. 770, Bismarck, N.D. 58505-0850. 

 © Copyright 2013 Minot Daily News. All rights reserved. This material may not be published, broadcast, rewritten or 

redistributed.  

Residents want basin-wide approach to 
study on river management 
March 21, 2013 

Residents of the Souris River Basin downstream of Velva asked the International Souris River Board 

Wednesday to address their flow concerns when investigating possible changes to river 

management.... 

Comments 
(3) 

BryceJacobs 

Mar-21-13 1:33 PM Agree | Disagree 

Hey Earlybird. It all boils down to politics. Somebody found a way to get some money for a study so 

they think they gotta spend it. Everybody knows the answer to flooding, it is too much water. How 

do you stop flooding. Empty the dams during the winter to make room for the spring runoff. There, 

now they know so they can save that money and give it to some of those poor people whose house 

was destroyed instead of lining their own pockets!  

2 Agrees | 0 Disagrees | Report Abuse »  
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EarlyBird 

Mar-21-13 8:19 AM Agree | Disagree 

The Clark Sayler was built long ago when the cities and people along the river were dumping all the 

sewer waste into the river. We used that flood plain to spread out the water de-silting and allowing 

the heavy contaminants to be trapped in the cattails that act as a filter before flowing back into 

Canada. This has caused the waterfowl to abandon the Clark Salyer refuge for the most part except 

around Newburg where the valley is narrower and the water a bit deeper yet. Between silt building 

up and increased drainage from the farmlands is some of the human problems that need studying.  

0 Agrees | 0 Disagrees | Report Abuse »  

EarlyBird 

Mar-21-13 7:59 AM Agree | Disagree 

What do you want to know, I'll only charge $100.000.00 to research it for you. What the heck do 

they think is out there that needs to be studied? Then what will be done with the results? The only 

study that needs to be done is to remember why we built flood protection in the first place. Some 

people must think spending money is the solution to our problems, we solved the water problems 

long ago but these human problems do need studying.  

0 Agrees | 0 Disagrees | Report Abuse »  

Showing 3 of 3 comments 
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Bob White 
ND State Water Commission 
 
Dear Bob, 
 
I have taken the river readings at Towner going back to Martha Rolleto, Charlene Prindiville, & now Allen 
Schlag.  I have taken all three of them down to the Eaton Dam + thru the entire Project so they could 
understand why readings at Towner fluctuate & so they could understand the project.  All have been 
receptive and I’m sure Allen would tell you I understand the river above and below Towner better than 
anybody. 
 
Here are my comments if I don’t get too mad again to continue.     Allen and I have had many discussions 
regarding the spring of 2011 & its tragic outcome for Minot and downstream.  We have had 
disagreements & both have listened & as I have gotten to know Allen, I will say that his knowledge of 
water is unsurpassed and I have learned much from him.  Our concern for the people of Minot is one of 
compassion – In 1969, my grandfather’s home in Eastwood Park was the 1st home in Minot to have 
water on the main floor.  He stayed with us for 2 months while his precious yard & garden were gutted 
by heavy equipment.  When we took him back; the way he handled it, while in his 80’s , provided an 
inspiration for me that remains. 
 

No more comments on Minot – already hundreds of meetings & thousands of documents as the joint 
meetings in Canada followed, I told Allen.  “If the time is spent with bureaucrats going on endlessly 
defending their decisions with numbers & what they perceived to be facts, the meetings would be a 
waste of time.”  On the other hand if the premise of the meetings was to ask “what could we have done 
different & how can we correct our mistakes in the future?”  Then they could be helpful – I believe you 
attended enough meetings to answer that better than me.  There was an editorial in the Minot paper 
which makes my point valid for Minot – Enough Minot. 
 

What I said previously is only to prefix what I feel very strongly about & that is the Mouse River Valley 
approximately 10-15 miles above & below Towner.   Allan had me reading the staff gauge at Towner & 
observing the river daily & many times twice daily beginning in Feb., 2011, when water was finally 
released where I could observe. 
 

Comment #1  -  Why not in the fall after freeze-up & hay is removed – A comment often heard down 
here as we got into spring is that “A blind man with a cane could have done a better job of predicting 
snow depth & moisture content” especially in Canada & Moose Mts. 
 

Comment #2 – As Allen has pointed out to me, that amount of rain NW of Minot in June over so many 
square miles was an act of nature that could not have been prevented – True - & I will let the people of 
Minot debate what could have been done to protect Minot. 
 

Comment #3 – Those of us in the Towner area, where thousands of acres; my guess up to 20,000 of 
valuable hayland are both in the Eaton Project & outside the project – We would have gotten the water 
anyway – the only question is when. 
 

Comment #4 – We can take water late, even into July, and still have a good hay crop. 
 

Comment #5 – And now is when I get MAD.  I had read the readings twice a day since early spring & 
each time looked out at our hay crop under water with sadness – and then in August, the readings 
dropped dramatically and our meadows began to drain.  “As I found out later, they were working on the 
Lake Darling Dam” 
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Now I want to emphasize we had given up on a hay crop that year, 2011, but we had been thru dry 
years; 1967 & the late 80’s without a hay crop and we can tolerate that – But 
 
Comment #6 – and my main point:   Within 1 week or 10 days of continual draining which I observed 
with glee, the draining stopped and the river came back up & the meadows remained submerged until 
winter & freezeup. 
 
Comment #7 – The fall of 2011 was a late warm fall with sunshine – No hay was cut but the native 
grasses were exposed to the sun & the ground warmed up. 
 
Comment #8 – Where the meadows drained in the fall of 2011, last year, 2012 saw some of the best hay 
ever harvested – both in quality & quantity – But where the meadows had not drained, these valuable 
native grasses, which had survived numerous drought years and many late water years were killed – I 
mean dead and gone.  I worked with the extension soils, grass & other experts last summer – you can 
ask them – and they had no viable solutions as this ground is unique and has never seen tillage 
equipment. 
 
Comment #9 – If only we could have continued to drain those meadows & expose the grass to the fall of 
2011, thousands of acres of hayland would have rejuvenated and not only produced hay in 2012 but 
excellent hay in quality & quantity, as did the meadows that were allowed to drain.  That was evident 
summer of 2012 & I’m sure will be this summer also. 
 
Comment #10 -  And now I am drained.  Bob, this summer I would be glad to show you or anybody 
interested, the contention I am making.  Feel free to call me and please come up at your convenience 
after the haying begins in July, Aug, or Sept. and observe what I have been saying.    Thank you. 
 
 
        Tom Miller 
        Phone: 537-5674 
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